



## Legislation Details (With Text)

**File #:** 2024-0736

**Type:** Consent Item                      **Status:** Passed

**File created:** 5/22/2024                      **In control:** Board of County Commissioners

**On agenda:** 6/11/2024                      **Final action:** 6/11/2024

**Title:** Approve Change Order #10 to CC-3793-21/RTB - EE Williamson Road Trail Connection & Intersection Improvements at Rangeline Road in the amount of \$150,321.91, to Hubbard Construction Company of Winter Park, Fl., and authorize the Purchasing and Contracts Division to execute the Change Order. District4 - Lockhart (Lorie Bailey Brown, CFO/Resource Management Director) Requesting Department - Public Works

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CC-3793-21 CO10 (Hubbard).pdf

Date	Ver.	Action By	Action	Result
6/11/2024	1	Board of County Commissioners	approve	Pass

**Title:**

Approve Change Order #10 to CC-3793-21/RTB - EE Williamson Road Trail Connection & Intersection Improvements at Rangeline Road in the amount of \$150,321.91, to Hubbard Construction Company of Winter Park, Fl., and authorize the Purchasing and Contracts Division to execute the Change Order. District4 - Lockhart ( **Lorie Bailey Brown, CFO/Resource Management Director**) Requesting Department - Public Works

**Division:**

Resource Management - Purchasing and Contracts

**Authorized By:**

Lorie Bailey Brown, CFO/Resource Management Director

**Contact/Phone Number:**

Robert T. Bradley/407-665-7111

**Background:**

CC-3793-21/RTB is providing all labor, materials, transportation, coordination, and incidentals necessary for the construction of a trail along EE Williamson Rd and sidewalk along Longwood Hills Road, and a pedestrian bridge just west of Ronald Reagan Blvd.

Change Order #10 will provide the final pay item and time adjustments to the project to reach final completion.

The following is a summary of the cost of the Agreement:

Original Agreement Sum:	\$7,975,430.26
Change Order #1	(253,526.42)
Change Order #2	17,521.58
Change Order #3	16,642.50
Change Order #4	16,443.26
Change Order #5	167,832.74
Change Order #6	166,628.56
Change Order #7	3,282.27
Change Order #8	141,700.37
Change Order #9	204,251.16
Change Order #10	150,321.91
Revised Agreement Total	\$8,606,528.19

This is a budgeted project and funds are available in Infrastructure Sales Tax (Account# 01785316.560650.00001).

**Requested Action:**

Staff requests that the Board approve Change Order #10 to CC-3793-21/RTB - EE Williamson Road Trail Connection & Intersection Improvements at Rangeline Road with Hubbard Construction Company of Winter Park, Fl., in the amount of \$150,321.91; and authorize the Purchasing and Contracts Division to execute the Change Order.