



Legislation Details (With Text)

File #: 2024-0662
Type: Consent Item Status: Passed
File created: 5/8/2024 In control: Board of County Commissioners
On agenda: 6/11/2024 Final action: 6/11/2024
Title: Approve Change Order #2 to CC-4845-23/HSM-Highland Pines-Graham Road Gravity Sewer Rehabilitation in the amount of \$171,745.30, to Insituform Technologies, LLC of Chesterfield, Missouri., and an additional forty-five (45) calendar days to Substantial Completion and authorize the Purchasing and Contracts Division to execute the Change Order. District4 - Lockhart (Lorie Bailey Brown, CFO/Resource Management Director) Requesting Department - Utilities

Sponsors:

Indexes:

Code sections:

Attachments: 1. Backup Documentation.pdf

Table with 5 columns: Date, Ver., Action By, Action, Result. Row 1: 6/11/2024, 1, Board of County Commissioners, approve, Pass

Title:

Approve Change Order #2 to CC-4845-23/HSM-Highland Pines-Graham Road Gravity Sewer Rehabilitation in the amount of \$171,745.30, to Insituform Technologies, LLC of Chesterfield, Missouri., and an additional forty-five (45) calendar days to Substantial Completion and authorize the Purchasing and Contracts Division to execute the Change Order. District4 - Lockhart (Lorie Bailey Brown, CFO/Resource Management Director) Requesting Department - Utilities

Division:

Resource Management - Purchasing and Contracts

Authorized By:

Lorie Bailey Brown, CFO/Resource Management Director

Contact/Phone Number:

Herronda Mortimer/407 665-7113

Background:

CC-4845-23/HSM provides sewer upgrades to the Highland Pines and Graham Road service area. The project includes the furnishing and installation of sewer mains via pipe lining, individual sewer laterals to the ROW, installation of clean-outs at the ROW

and restorative efforts.

Change Order #2 will provide rehabilitation to the existing gravity sewer main line, sewer laterals, and manholes in the St Johns Apts. across from Highland Pines within the Highland Pines - Graham Road Gravity Sewer Rehab project. The Change Order also adds forty-five (45) calendar days to Substantial Completion.

The following is a summary of the cost of the Agreement:

Original Agreement Sum:	\$2,639,048.00
Change Order #1	\$77,612.90
<u>Change Order #2</u>	<u>\$171,745.30</u>
Revised Agreement Total	\$2,888,406.20

This is a budgeted project and funds are available in Highland Pines Utilities Upgrades (Acct #02108055.560650).

Requested Action:

Staff requests the Board approve Change Order #2 to CC-4845-23/HSM-Highland Pines-Graham Road Gravity Sewer Rehabilitation in the amount of \$171,745.30, to Insituform Technologies, LLC of Chesterfield, Missouri. Also add an additional forty-five (45) calendar days to substantial completion and authorize the Purchasing and Contracts Division to execute the Change Order.