
APPENDIX I 
AUTHORIZATION FOR CONSTRUCTION 

 

EXHIBIT 1 INDEX OF PLANS AND SPECIFICATIONS 

EXHIBIT 2 CONSTRUCTION SCHEDULE 

EXHIBIT 3 CONSTRUCTION MANAGER’S 

PROJECT TEAM  

EXHIBIT 4 SCHEDULE OF VALUES 

EXHIBIT 5 UNIT PRICES 

EXHIBIT 6 CONSTRUCTION MANAGER’S 
SUBCONTRACTORS AND SUPPLIERS CHART 

EXHIBIT 7 QUALIFICATIONS AND ASSUMPTIONS AS REQUIRED BY 
Chapter 2, Article 2, Section 2.7.5.6 

EXHIBIT 8 SCHEDULE OF ALLOWANCES 
 

APPENDIX I 
AUTHORIZATION FOR CONSTRUCTION 

Pursuant to Chapter 1, Article 3 and Chapter 2, Article 2 of the Agreement for 
Construction Management between Seminole County, Florida, a political subdivision of the 
State of Florida (“OWNER”) and Collage Companies (“CONSTRUCTION MANAGER”), the 
OWNER and the CONSTRUCTION MANAGER hereby execute this Appendix I and 
incorporate this Appendix I into PS-6034-24/RTB – Construction Manager at Risk (CMAR) 
Rolling Hills Park and Adjacent Neighborhood Roadway Construction - and further agree as set 
forth below. 

1. Guaranteed Maximum Price Proposal Acceptance: The CONSTRUCTION 
MANAGER’s Guaranteed Maximum Price (“GMP”) proposal, including general conditions 
costs dated January 16, 2026, attached hereto and incorporated herein, is accepted by the 
OWNER. 

2. Construction Management Fee: The Construction Management Fee is thirteen 
point eight-one percent (13.81%) of the Cost of the Work, as defined in Chapter 2, Article 2, 
Section 2.7.2.3. This Management Fee shall not exceed the applicable fee in the attached bid 
sheet. The Management Fee shall be paid as follows: 



Section 2.7.2.3). 

3. Subcontracts Costs: The Subcontracts Cost is $18,003,595. 

4. Estimated OWNER’s Costs: The Estimated OWNER’s Costs, as defined in 
Chapter 2, Article 2, Subsection 2.7.3, shall be $_0.00 

5. Guaranteed Maximum Price: The Guaranteed Maximum Price is $20,360,224. 
 

6. Substantial Completion Date: The Date of Substantial Completion shall be July 
2027. 

 
7. Final Completion Date: The Date of Final Completion shall be either: (1) 30-days 

after date of substantial completion; or if applicable, (2) 30-days after receipt of OWNER’s 
statutorily required list of items required to be rendered complete, satisfactory, and acceptable, 
pursuant to section 218.735, Florida Statutes.  

 
8. Authorization to Proceed: The OWNER hereby issues this Authorization for 

Construction.  A separate formal Notice to Proceed (NTP) will be issued after the execution of the 
Work Order and upon satisfaction of all preconditions stated herein.  The estimated date for the 
commencement of construction activities will be determined at the Work Order level.  The 
CONSTRUCTION MANAGER is authorized to commence construction activities only upon 
receipt of the formal Notice to Proceed.   

 
9. Conditions Precedent:  The following conditions must be met before the 

commencement of construction: 
 

• All necessary permits and approvals 
• Required insurance documentation must be submitted and approved 
• [Any other conditions] 

10. Exhibits: This Appendix I shall include the following Exhibits: 

Exhibit 1: Index of Plans and Specifications 
Exhibit 2: Construction Schedule 
Exhibit 3: CONSTRUCTION MANAGER’s Project Team 
Exhibit 4: Schedule of Values 
Exhibit 5: Unit Prices 
Exhibit 6: CONSTRUCTION MANAGER’s Subcontractors and Suppliers Chart 
Exhibit 7: Qualifications and Assumptions as required in Chapter 2, Article 2, 
Section 2.7.5.6 
Exhibit 8: Schedule of Allowances 

 
 
 
 
 



 
 
ATTEST:      Collage Companies 
 
 
            By:        
                  , Secretary    
 
 (CORPORATE SEAL)        Date:       
 
 
 
 
 
ATTEST      BOARD OF COUNTY COMMISSIONERS 
       SEMINOLE COUNTY, FLORIDA 
 
______________________ 
Witness 
 
_______________________       By: ____________________________________ 
Print Name      ROBERT BRADLEY,  
       Procurement Administrator  
_______________________  
Witness 
   

Date: ____________________________ 
_______________________ 
Print Name 
  
         
 
 
 
 
For the use and reliance    As authorized for execution by the Board of  
of Seminole County only.    County Commissioners at its ___________, 
       2026, regular meeting. 
 
Approved as to form and 
legal sufficiency. 
 
 
_________________________ 
County Attorney 
CMP 
 



Rolling Hills Community Park

CONSTRUCTIONMANGER ATRISK (CMAR) SERVICES

Contract Project Title: Construction Management At-Risk Services for Rolling Hills Park and Adjacent Neighborhood Roadway Construction

Contract Number:  PS-6034-24/RTB
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GUARANTEED MAXIMUM PRICE
SUMMARY

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY
Drawing #: R210112.00

1907084
Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500
Architect: GAI & COMMUNITY SOLUTION GROUP

HDR & CPH
Estimator: K. KIEFER
Date: 1/16/2026
Version: GMP

Plan / Basis:  ROLLING HILLS COMMUNITY PARK TRAIL - PHASE 1A DATED OCTOBER 22, 2025

ROLLING HILLS COMMUNITY PARK TRAIL ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025

 ROLLING HILLS AREA ROADWAYS PHASE 1

TOTAL PROJECT COST SUMMARY

Community Park 11,651,684$                                   

Roadway Improvements 6,586,130$                                     

Roadway Utilities 2,122,410$                                     

GRAND TOTAL 20,360,224$                        

The grand total cost represents 71% of local Seminole County business participation.
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PHASE 1 - GUARANTEED MAXIMUM PRICE
SCHEDULE OF VALUES - BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY
Drawing #: R210112.00

1907084
Parcel ID: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500
Architect: GAI & COMMUNITY SOLUTION GROUP

HDR & CPH
Estimator: K. KIEFER
Date: 1/16/2026
Version: GMP
Plan / Basis:  ROLLING HILLS COMMUNITY PARK TRAIL - PHASE 1A DATED OCTOBER 22, 2025

ROLLING HILLS COMMUNITY PARK TRAIL ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025
 ROLLING HILLS AREA ROADWAYS PHASE 1

DIV.  SCHEDULE OF VALUES 
ESTIMATED COST TO LOCAL 
SEMINOLE COUNTY BUSINESS

NOTES

PARK - COST OF WORK  $                                      9,825,389                                          6,321,418 
0100 ALLOWANCES 269,300$                                         -$                                                     
0100 CONTINGENCIES 229,953$                                         -$                                                     
0105 SURVEYING 197,299$                                         -$                                                     
0143 TESTING SERVICES 55,002$                                           -$                                                     
0200 DEMOLITION 93,200$                                           -$                                                     Structural & Well Demo
0500 METALS 119,916$                                         119,916$                                         Railings
1000 SPECIALTIES 483,497$                                         266,333$                                         Pavilions & Park Signage
2600 ELECTRICAL 64,716$                                           -$                                                     Solar Lighting Pavilions
3100 EARTHWORK & GRADING 1,647,507$                                      1,647,507$                                      Erosion Control, Grubbing, Removal, Earthwork
3200 PAVING, CURBING, & SPECIALTIES 2,275,002$                                      2,275,002$                                      Paving, Curbing, Concrete, Markings
3230 SITE IMPROVEMENTS - HARDSCAPE 1,188,187$                                      989,000$                                         Retaining Walls & Site Furnishings
3280 LANDSCAPE & IRRIGATION 1,174,434$                                      -$                                                     
3300 UNDERGROUND UTILITIES 71,547$                                           71,547$                                           Drainage
8000 EXTRA SERVICES 25,500$                                           -$                                                     
9000 TRELLIS & TRAIL LOOPS (A1) 684,572$                                         420,559$                                         Trellis, Site Furnishings, Landscape, & Trails
9000 BOARDWALK & SWITCHBACK (A2) 1,347,039$                                      317,591$                                         Boardwalk Pier, Site Furnishings, Landscape, & Walkway
9000 EAST TRAIL LOOP (A3) 334,358$                                         213,963$                                         Trail & Site Furnishings
9000 VE-04 TRAIL BASE DEPTH (192,184)$                                        -$                                                     
9000 VE-05 PARKING LIFTS (3,603)$                                            -$                                                     
9000 VE-09 STACKABLE RETAINING WALL SYSTEM (204,591)$                                        -$                                                     
9000 VE-10 LANDSCAPE REDUCTION (16,188)$                                          -$                                                     
9000 VE-13 PARK GUARDRAIL ADJUSTMENT (19,074)$                                          -$                                                     

PARK - GENERAL CONDITIONS  $                                         646,680                                               67,270 
9010 SECURITY COSTS 86,350$                                           -$                                                     
9020 TEMPORARY FACILITIES 204,674$                                         -$                                                     
9030 TRASH & DEBRIS CONTROL 66,060$                                           -$                                                     
9040 SPECIALTY EQUIPMENT 13,000$                                           -$                                                     
9050 STORAGE FEES -$                                                     -$                                                     
9060 INSURANCE 144,950$                                         -$                                                     
9070 PERMITS 67,270$                                           67,270$                                           
9080 BONDS 64,377$                                           -$                                                     

PARK - FIXED MANAGEMENT FEE  $                                      1,179,614                                          1,179,614 
9090 CONSTRUCTION MANAGEMENT FEE 1,179,614$                                      1,179,614$                                      

PARK TOTAL                                        11,651,684                                          7,568,302  65% - Estimated Cost to Local Seminole County Buisness 

ROADWAY IMPROVEMENTS - COST OF WORK  $                                      5,255,959                                          4,078,565 
0100 ALLOWANCES 263,000$                                         -$                                                     
0100 CONTINGENCIES 153,086$                                         -$                                                     
0105 SURVEYING 50,000$                                           -$                                                     
0143 TESTING SERVICES 55,002$                                           -$                                                     
0200 DEMOLITION 366,413$                                         -$                                                     Concrete & Milling Demo
0500 METALS 64,790$                                           64,790$                                           Railings
1000 SPECIALTIES 60,098$                                           60,098$                                           Signage & Mailboxes
3100 EARTHWORK & GRADING 1,032,916$                                      1,032,916$                                      Erosion Control, Grubbing, Earthwork
3200 PAVING, CURBING, & SPECIALTIES 2,142,938$                                      2,142,938$                                      Paving, Curbing, Concrete, Markings
3230 SITE IMPROVEMENTS - HARDSCAPE 215,595$                                         215,595$                                         Retaining Walls
3280 LANDSCAPE & IRRIGATION 437,374$                                         172,981$                                         
3300 UNDERGROUND UTILITIES 292,813$                                         292,813$                                         Drainage
3300 SIGNALIZATION 96,434$                                           96,434$                                           
8000 EXTRA SERVICES 25,500$                                           -$                                                     

ROADWAY IMPROVEMENTS - GENERAL CONDITIONS  $                                         530,993                                               36,745 
9010 SECURITY COSTS 75,850$                                           -$                                                     
9020 TEMPORARY FACILITIES 187,784$                                         -$                                                     
9030 TRASH & DEBRIS CONTROL 74,060$                                           -$                                                     
9040 SPECIALTY EQUIPMENT 13,000$                                           -$                                                     
9050 STORAGE FEES -$                                                     -$                                                     
9060 INSURANCE 98,327$                                           -$                                                     
9070 PERMITS 36,745$                                           36,745$                                           
9080 BONDS 45,227$                                           -$                                                     

ROADWAY IMPROVEMENTS - FIXED MANAGEMENT FEE  $                                         799,178                                             799,178 
9090 CONSTRUCTION MANAGEMENT FEE 799,178$                                         799,178$                                         

ROADWAY IMPROVEMENTS TOTAL                                          6,586,130                                          4,914,488  75% - Estimated Cost to Local Seminole County Buisness 

SCOPE OF WORK
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PHASE 1 - GUARANTEED MAXIMUM PRICE
SCHEDULE OF VALUES - BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY
Drawing #: R210112.00

1907084
Parcel ID: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500
Architect: GAI & COMMUNITY SOLUTION GROUP

HDR & CPH
Estimator: K. KIEFER
Date: 1/16/2026
Version: GMP
Plan / Basis:  ROLLING HILLS COMMUNITY PARK TRAIL - PHASE 1A DATED OCTOBER 22, 2025

ROLLING HILLS COMMUNITY PARK TRAIL ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025
 ROLLING HILLS AREA ROADWAYS PHASE 1

DIV.  SCHEDULE OF VALUES 
ESTIMATED COST TO LOCAL 
SEMINOLE COUNTY BUSINESS

NOTESSCOPE OF WORK

ROADWAY UTILITIES - COST OF WORK  $                                      1,803,025                                          1,690,697 
0100 ALLOWANCES 100,000$                                         -$                                                     
0100 CONTINGENCIES 53,721$                                           -$                                                     
3300 UNDERGROUND UTILITIES 1,690,697$                                      1,690,697$                                      
3300 UTILITIES BY DUKE -$                                                     -$                                                     Right of Way (No Cost Impact to Relocate)
3300 UTILITIES BY SPECTRUM -$                                                     -$                                                     Right of Way (No Cost Impact to Relocate)
3300 UTILITIES BY CENTURYLINK -$                                                     -$                                                     Right of Way (No Cost Impact to Relocate)
8000 EXTRA SERVICES -$                                                     -$                                                     
9000 VE-12 HDPE PIPE ADJUSTMENT (41,393)$                                          -$                                                     

ROADWAY UTILITIES - GENERAL CONDITIONS  $                                           56,823                                               11,261 
9010 SECURITY COSTS -$                                                     -$                                                     See Roadway Improvements
9020 TEMPORARY FACILITIES -$                                                     -$                                                     See Roadway Improvements
9030 TRASH & DEBRIS CONTROL -$                                                     -$                                                     See Roadway Improvements
9040 SPECIALTY EQUIPMENT -$                                                     -$                                                     See Roadway Improvements
9050 STORAGE FEES -$                                                     -$                                                     
9060 INSURANCE 32,346$                                           -$                                                     
9070 PERMITS 11,261$                                           11,261$                                           
9080 BONDS 13,216$                                           -$                                                     

ROADWAY UTILITIES - FIXED MANAGEMENT FEE  $                                         262,561                                             262,561 
9090 CONSTRUCTION MANAGEMENT FEE 262,561$                                         262,561$                                         

ROADWAY UTILITIES TOTAL                                          2,122,410                                          1,964,519  93% - Estimated Cost to Local Seminole County Buisness 

GRAND TOTAL 20,360,224$                                    14,447,309$                                    71% - Estimated Cost to Local Seminole County Buisness
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PHASE 1 - GUARANTEED MAXIMUM PRICE
SCHEDULE OF VALUES - PARK ALTERNATES ARE INCLUDED

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY
Drawing #: R210112.00
Parcel ID: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500
Architect: GAI & COMMUNITY SOLUTION GROUP
Estimator: K. KIEFER
Date: 1/16/2026
Version: GMP
Plan / Basis: ROLLING HILLS COMMUNITY PARK TRAIL ALTERNATE - A, B, C, D, E, & F 

DATED MAY 30, 2025

DIV.  SCHEDULE OF VALUES 
ESTIMATED COST TO LOCAL 
SEMINOLE COUNTY BUSINESS

NOTES

PARK - TRELLIS & TRAIL LOOPS (A1) INCORPORATED IN FINAL GMP  $                                        583,526                                             286,038 
0100 ALLOWANCES -$                                                     -$                                                     
0100 CONTINGENCIES 16,996$                                           -$                                                     
0105 SURVEYING 7,699$                                             -$                                                     
0143 TESTING SERVICES 1,500$                                             -$                                                     
0300 CONCRETE 15,000$                                           -$                                                     Trellis Footing
1000 SPECIALTIES 134,521$                                         -$                                                     Trellis
3100 EARTHWORK & GRADING 34,076$                                           34,076$                                           
3200 PAVING, CURBING, & SPECIALTIES 251,962$                                         251,962$                                         
3230 SITE IMPROVEMENTS - HARDSCAPE 10,618$                                           -$                                                     
3280 LANDSCAPE & IRRIGATION 111,155$                                         -$                                                     
8000 EXTRA SERVICES -$                                                     -$                                                     Included in Base Proposal

PARK (A1) - GENERAL CONDITIONS  $                                           17,977                                                 3,563 
9010 SECURITY COSTS -$                                                     -$                                                     Included in Base Proposal
9020 TEMPORARY FACILITIES -$                                                     -$                                                     Included in Base Proposal
9030 TRASH & DEBRIS CONTROL -$                                                     -$                                                     Included in Base Proposal
9040 SPECIALTY EQUIPMENT -$                                                     -$                                                     Included in Base Proposal
9050 STORAGE FEES -$                                                     -$                                                     
9060 INSURANCE 10,234$                                           -$                                                     
9070 PERMITS 3,563$                                             3,563$                                             
9080 BONDS 4,181$                                             -$                                                     

PARK (A1) - FIXED MANAGEMENT FEE  $                                           83,068                                               83,068 
9090 CONSTRUCTION MANAGEMENT FEE 83,068$                                           83,068$                                           

PARK (A1) TOTAL                                             684,572                                             372,668  54% - Estimated Cost to Local Seminole County Buisness 

PARK - BOARDWALK & SWITCHBACK WALKWAY (A2) INCORPORATED IN FINAL GMP  $                                     1,089,717                                             317,591 
0100 ALLOWANCES -$                                                     -$                                                     
0100 CONTINGENCIES 31,739$                                           -$                                                     
0105 SURVEYING 7,138$                                             -$                                                     
0143 TESTING SERVICES 1,500$                                             -$                                                     
0500 METALS 82,914$                                           82,914$                                           Guardrails
2200 PLUMBING 40,722$                                           38,850$                                           Well and Irrigation Pump
3100 EARTHWORK & GRADING 32,542$                                           32,542$                                           
3200 PAVING, CURBING, & SPECIALTIES 163,285$                                         163,285$                                         
3230 SITE IMPROVEMENTS - HARDSCAPE 2,610$                                             -$                                                     
3280 LANDSCAPE & IRRIGATION 247,641$                                         -$                                                     
3500 BOARDWALK 479,626$                                         -$                                                     Pier
8000 EXTRA SERVICES -$                                                     -$                                                     Included in Base Proposal

PARK (A2) - GENERAL CONDITIONS  $                                           93,868                                               66,530 
9010 SECURITY COSTS -$                                                     -$                                                     Included in Base Proposal
9020 TEMPORARY FACILITIES -$                                                     -$                                                     Included in Base Proposal
9030 TRASH & DEBRIS CONTROL -$                                                     -$                                                     Included in Base Proposal
9040 SPECIALTY EQUIPMENT -$                                                     -$                                                     Included in Base Proposal
9050 STORAGE FEES -$                                                     -$                                                     
9060 INSURANCE 19,111$                                           -$                                                     
9070 PERMITS 66,530$                                           66,530$                                           
9080 BONDS 8,228$                                             -$                                                     

PARK (A2) - FIXED MANAGEMENT FEE  $                                        163,453                                             163,453 
9090 CONSTRUCTION MANAGEMENT FEE 163,453$                                         163,453$                                         

PARK (A2) TOTAL                                         1,347,039                                             547,574  41% - Estimated Cost to Local Seminole County Buisness 

PARK - EAST TRAIL LOOP (A3) INCORPORATED IN FINAL GMP  $                                        285,006                                             213,963 
0100 ALLOWANCES -$                                                     -$                                                     
0100 CONTINGENCIES 8,301$                                             -$                                                     
0105 SURVEYING 7,138$                                             -$                                                     
0143 TESTING SERVICES 1,500$                                             -$                                                     
3100 EARTHWORK & GRADING 30,886$                                           30,886$                                           
3200 PAVING, CURBING, & SPECIALTIES 183,077$                                         183,077$                                         
3230 SITE IMPROVEMENTS - HARDSCAPE 30,816$                                           -$                                                     Site Furnishings
3280 LANDSCAPE & IRRIGATION 23,288$                                           -$                                                     
8000 EXTRA SERVICES -$                                                     -$                                                     Included in Base Proposal

PARK (A3) - GENERAL CONDITIONS  $                                             8,781                                                 1,740 
9010 SECURITY COSTS -$                                                     -$                                                     Included in Base Proposal
9020 TEMPORARY FACILITIES -$                                                     -$                                                     Included in Base Proposal
9030 TRASH & DEBRIS CONTROL -$                                                     -$                                                     Included in Base Proposal
9040 SPECIALTY EQUIPMENT -$                                                     -$                                                     Included in Base Proposal
9050 STORAGE FEES -$                                                     -$                                                     
9060 INSURANCE 4,998$                                             -$                                                     
9070 PERMITS 1,740$                                             1,740$                                             
9080 BONDS 2,042$                                             -$                                                     

PARK (A3) - FIXED MANAGEMENT FEE  $                                           40,572                                               40,572 
9090 CONSTRUCTION MANAGEMENT FEE 40,572$                                           40,572$                                           

PARK (A3) TOTAL                                             334,358                                             256,275  77% - Estimated Cost to Local Seminole County Buisness 

SCOPE OF WORK
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PHASE 1 - GUARANTEED MAXIMUM PRICE
SCHEDULE OF VALUES - PARK ALTERNATES ARE NOT INCLUDED

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY
Drawing #: R210112.00
Parcel ID: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500
Architect: GAI & COMMUNITY SOLUTION GROUP
Estimator: K. KIEFER
Date: 1/16/2026
Version: GMP
Plan / Basis: ROLLING HILLS COMMUNITY PARK TRAIL ALTERNATE - A, B, C, D, 

E, & F DATED MAY 30, 2025

DIV.  SCHEDULE OF VALUES 
ESTIMATED COST TO LOCAL 
SEMINOLE COUNTY BUSINESS

NOTES

PARK - NORTH TRAIL LOOP (A4) NOT SELECTED  $                                        830,298                                            528,509 
0100 ALLOWANCES -$                                                    -$                                                    
0100 CONTINGENCIES 24,183$                                          -$                                                    
0105 SURVEYING 13,154$                                          -$                                                    
0143 TESTING SERVICES 1,500$                                            -$                                                    
0500 METALS 30,956$                                          30,956$                                          
3100 EARTHWORK & GRADING 198,656$                                        198,656$                                        Import
3200 PAVING, CURBING, & SPECIALTIES 298,897$                                        298,897$                                        
3280 LANDSCAPE & IRRIGATION 262,951$                                        -$                                                    
8000 EXTRA SERVICES -$                                                    -$                                                    Included in Base Proposal

PARK (A4) - GENERAL CONDITIONS  $                                          25,580                                                5,069 
9010 SECURITY COSTS -$                                                    -$                                                    Included in Base Proposal
9020 TEMPORARY FACILITIES -$                                                    -$                                                    Included in Base Proposal
9030 TRASH & DEBRIS CONTROL -$                                                    -$                                                    Included in Base Proposal
9040 SPECIALTY EQUIPMENT -$                                                    -$                                                    Included in Base Proposal
9050 STORAGE FEES -$                                                    -$                                                    
9060 INSURANCE 14,561$                                          -$                                                    
9070 PERMITS 5,069$                                            5,069$                                            
9080 BONDS 5,949$                                            -$                                                    

PARK (A4) - FIXED MANAGEMENT FEE  $                                        118,197                                            118,197 
9090 CONSTRUCTION MANAGEMENT FEE 118,197$                                        118,197$                                        

PARK (A4) TOTAL                                            974,074                                            651,775  67% - Estimated Cost to Local Seminole County Buisness 

PARK - MAINTENANCE BUILDING (A5) NOT SELECTED  $                                     1,259,775                                            288,316 
0100 ALLOWANCES -$                                                    -$                                                    
0100 CONTINGENCIES 36,692$                                          -$                                                    
0105 SURVEYING 3,569$                                            -$                                                    
0143 TESTING SERVICES 1,500$                                            -$                                                    
0400 MASONRY 17,600$                                          -$                                                    Dumpster Screen Wall
0500 METALS 10,000$                                          -$                                                    Dumpster Gates
1300 PRE-ENGINEERED METAL BUILDING 629,721$                                        -$                                                    Complete PEMB
3100 EARTHWORK & GRADING 31,138$                                          31,138$                                          
3200 PAVING, CURBING, & SPECIALTIES 257,178$                                        257,178$                                        
3230 SITE IMPROVEMENTS - HARDSCAPE 12,000$                                          -$                                                    Bollards
3280 LANDSCAPE & IRRIGATION 10,377$                                          -$                                                    
3300 UTILITIES 250,000$                                        -$                                                    
8000 EXTRA SERVICES -$                                                    -$                                                    Included in Base Proposal

PARK (A5) - GENERAL CONDITIONS  $                                          38,811                                                7,691 
9010 SECURITY COSTS -$                                                    -$                                                    Included in Base Proposal
9020 TEMPORARY FACILITIES -$                                                    -$                                                    Included in Base Proposal
9030 TRASH & DEBRIS CONTROL -$                                                    -$                                                    Included in Base Proposal
9040 SPECIALTY EQUIPMENT -$                                                    -$                                                    Included in Base Proposal
9050 STORAGE FEES -$                                                    -$                                                    
9060 INSURANCE 22,093$                                          -$                                                    
9070 PERMITS 7,691$                                            7,691$                                            
9080 BONDS 9,027$                                            -$                                                    

PARK (A5) - FIXED MANAGEMENT FEE  $                                        179,335                                            179,335 
9090 CONSTRUCTION MANAGEMENT FEE 179,335$                                        179,335$                                        

PARK (A5) TOTAL                                         1,477,921                                            475,342  32% - Estimated Cost to Local Seminole County Buisness 

PARK - PEDESTRIAN BRIDGE (A6) NOT SELECTED  $                                        238,313                                                     -   
0100 ALLOWANCES -$                                                    -$                                                    
0100 CONTINGENCIES 21,665$                                          -$                                                    
0105 SURVEYING 5,000$                                            -$                                                    
0143 TESTING SERVICES 1,500$                                            -$                                                    
0300 CONCRETE 53,071$                                          -$                                                    Abatement
0500 METALS 12,500$                                          -$                                                    Guardrails
3100 EARTHWORK & GRADING 7,500$                                            -$                                                    
3230 SITE IMPROVEMENTS - HARDSCAPE 137,077$                                        -$                                                    Bridge
8000 EXTRA SERVICES -$                                                    -$                                                    Included in Base Proposal

PARK (A6) - GENERAL CONDITIONS  $                                            7,342                                                1,455 
9010 SECURITY COSTS -$                                                    -$                                                    Included in Base Proposal
9020 TEMPORARY FACILITIES -$                                                    -$                                                    Included in Base Proposal
9030 TRASH & DEBRIS CONTROL -$                                                    -$                                                    Included in Base Proposal
9040 SPECIALTY EQUIPMENT -$                                                    -$                                                    Included in Base Proposal
9050 STORAGE FEES -$                                                    -$                                                    
9060 INSURANCE 4,179$                                            -$                                                    
9070 PERMITS 1,455$                                            1,455$                                            
9080 BONDS 1,708$                                            -$                                                    

PARK (A6) - FIXED MANAGEMENT FEE  $                                          33,925                                              33,925 
9090 CONSTRUCTION MANAGEMENT FEE 33,925$                                          33,925$                                          

PARK (A6) TOTAL                                            279,580                                              35,380  13% - Estimated Cost to Local Seminole County Buisness 

SCOPE OF WORK
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PHASE 1 - GUARANTEED MAXIMUM PRICE
ALLOWANCES - COMMUNITY PARK

 
Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500

Drawing #: R210112.00 Date: 1/16/2026

Architect: GAI & COMMUNITY SOLUTION GROUP Version:
Estimator: K. KIEFER Plan / Basis:

ALLOWANCES  

Park - Allowances

Description Justification Amount

Temporary Controls $15,000 

Dewatering $7,500 

Top Soil $100,000 

Concealed Conditions $55,000 

Additional Well Pumps $46,800 

Well Obstruction $45,000 

TOTAL PARK ALLOWANCES $269,300 

This allowance is to cover any additional expense that might be incurred during the well removals. Any unknown 
obstructions or fishing of the pump can not be identified until the removal of the existing wells.

Dewatering allowance for grid 3.6 storm pipe installation in the event of inclement weather.

This is to allow for any areas within the park were underground items are concealed and have not been identified.

This is to allow for any top soil that might be required for landscape planting due to unsuitable or sandy soil conditions.

GMP

The following allowances have been included in this GMP proposal to account for specific cost items that are not fully defined at this stage or within the design. Each allowance is 
intended to provide flexibility for items where additional scope or quantities may be determined later in the project. Any use of an allowance will require Owner approval with supporting 
documentation from vendors and suppliers. At the time of completion, the actual costs will be reconciled through a contract adjustment to reflect the cost incurred. Any unused funds will 
be credited back to the Owner at project closeout. Reference the allowances descriptions listed below.

There are no allowances included in the pricing for alternates A, B, C, D, E, and F. All costs are based solely on the scope defined in the drawings and the clarifications listed. it is 
assumed that if an allowance is required, it would be allocated from the base bid scope of work.

This allowance is in the event additional construction fencing or barricading is required to control construction limits for 
public safety.

ROLLING HILLS COMMUNITY PARK TRAIL - PHASE 1A 
DATED OCTOBER 22, 2025

This allowance is to remove additional pumps and wells located within the park that have not been identified in the 
design.
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PHASE 1 - GUARANTEED MAXIMUM PRICE
ALLOWANCES - ROADWORK

 
Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500

Drawing #: 1907084 Date: 1/16/2026

Architect: HDR & CPH Version:
Estimator: K. KIEFER Plan / Basis:

ALLOWANCES  

Roadwork - Allowances

Description Justification Amount

Temporary Controls $15,000 

Concealed Conditions $100,000 

Security $48,000 

Utilities Coordination $100,000 

TOTAL ROADWAY ALLOWANCES $263,000 

Roadwork Utilities - Allowances

Description Justification Amount

Utilities Conflicts $100,000 

TOTAL ROADWAY UTILITIES ALLOWANCES $100,000 

GRAND TOTAL ALLOWANCES ROADWAY $363,000 

This allowance is for any unforeseen delays that may occur during coordination efforts with Duke light pole installation.

This is to allow for any unforeseen conflicts that may occur during relocation of the water lines.

This allowance is in the event additional construction fencing or barricading is required to control construction limits for 
public safety.

GMP
ROLLING HILLS COMMUNITY PARK TRAIL ALTERNATE 

The following allowances have been included in this GMP proposal to account for specific cost items that are not fully defined or within the design. Each allowance is intended to provide 
flexibility for items where additional scope or quantities may be determined later in the project. Any use of an allowance will require owner approval with supporting documentation from 
vendors and suppliers. At the time of completion, the actual costs will be reconciled through a contract adjustment to reflect the actual cost incurred and any unused funds will be 
credited back to the owner at project closeout.

This allowance is to cover any concealed conditions that might exist during the installation of the drainage system.

This allowance is for a law enforcement presence at the intersection of North St. and Palm Springs Ave. during road 
construction.
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 Community Park
Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 98 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 40AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

0100 ALLOWANCES 40 AC 6,733$            269,300$                                          
0100 Allowance - Temporary Barriers For Public Safety 1 LS 15,000$          15,000$                           
0100 Allowance - Dewatering for Storm Pipe Installation in Grid C3.6 30 DY 250$               7,500$                             
0100 Allowance - Top Soil for Planting Due to Sandy Conditions 1 LS 100,000$        100,000$                         
0100 Allowance - Underground Concealed Conditions 22 EA 2,500$            55,000$                           
0100 Allowance - Additional Well and Pumps Removals 2 EA 23,400$          46,800$                           Champion Services
0100 Allowance - Well Obstructions 10 DY 4,500$            45,000$                           Champion Services

0100 CONTINGENCY 229,953$                                          
0100 Contingency 3.0% % 229,953$                         

0105 SURVEYING 40 AC 4,932$            197,299$                                          
0105 Construction Surveying Layout 1 LS 197,299$        197,299$                         Southeastern Surveying

0143 TESTING 40 AC 1,375$            55,002$                                            
0143 Material Testing 1 LS 55,002$          55,002$                           Deatrick Engineering

0200 DEMOLITION 40 AC 2,330$            93,200$                                            
Demo 1 LS 93,200.00$     93,200$                           Champion Services
02 41 13 Well Removal 1 LS -$                Included Champion Services
02 41 13 Well Pump House Removal 1 LS -$                Included Champion Services
02 41 13 Drain Field & Septic Removal 1 LS -$                Included Champion Services
02 41 16 Restroom Building Demo 1 LS -$                Included Champion Services

0500 METALS 40 AC 2,998$            119,916$                                          
05 52 00 Metal Guard Railings 925 LF 130$               119,916$                         McCarthy Fab

1000 SPECIALTIES 40 AC 12,087$          483,497$                                          
10 14 00 Park Wayfinding & Monumental Signage 1 LS 217,164$        217,164$                         Vital Sign
10 73 00 Pavilions, Foundation, & SOG 1 LS 266,333$        266,333$                         Rep Services

2600 SITE ELECTRICAL 40 AC 1,618$            64,716$                                            
26 50 00 Pavilions - Solar Lighting 3 EA 18,047$          54,140$                           Aireko Energy Group
26 50 00 Irrigation - Electrical Power for Controllers 4 EA 2,644$            10,576$                           Aireko Energy Group

3100 CLEARING, EARTHWORK, GRADING 40 AC 41,188$          1,647,507$                                       
31 00 00 Site Contractor MOB & Labor 1 LS 492,843.82$   492,844$                         Mack
31 00 00 Subcontractor P&P Bond 1 LS 90,512.00$     90,512$                           Mack
Demo 1 LS 236,375.00$   236,375$                         Mack
31 13 13 Cart path & Asphalt 1 LS -$                Included Mack
Earthwork 1 LS 827,776.00$   827,776$                         Mack
31 11 00 Clearing & Grubbing 1 LS -$                Included Mack
31 22 00 Tree Removal 1 LS -$                Included Mack
31 22 00 Grading 1 LS -$                Included Mack
31 23 16 Excavation & Embankment 1 LS -$                Included Mack
31 37 00 Compaction 1 LS -$                Included Mack
31 37 00 Construction Entrances 1 LS -$                Included Mack
31 37 00 Testing 1 LS -$                Included Mack
Construction Controls & Limits 1 LS -$                Included Mack
31 00 00 Erosion Control 1 LS -$                Included Mack
31 00 00 Tree Protection 1 LS -$                Included Mack
31 00 00 Site Maintenance & Cleaning 1 LS -$                Included Mack

3200 BASE, PAVING, CURBING, SPECIALTIES 40 AC 56,875$          2,275,002$                                       
Paving/ Concrete/ Accessories 1 LS 2,275,002$     2,275,002$                      Mack
32 00 00 Maintenance of Traffic (MOT) 1 LS -$                Included Mack
32 11 00 Base Course 1 LS -$                Included Mack
32 12 16 Asphalt Paving 1 LS -$                Included Mack
32 16 13 Concrete Curbs 1 LS -$                Included Mack
32 16 23 Concrete Pads & Sidewalks 1 LS -$                Included Mack
32 17 23 Pavement Markings / Striping 1 LS -$                Included Mack
32 00 00 Detectable Warning Surfaces 1 LS -$                Included Mack
32 00 00 Crossing Signage 1 LS -$                Included Mack
32 00 00 Testing 1 LS -$                Included Mack

3230 SITE IMPROVEMENTS 40 AC 29,705$          1,188,187$                                       
32 18 13 Synthetic Surfaces 1 LS 128,023$        128,023$                         Southwest Greens
32 32 00 Retaining Walls 1 LS 989,000$        989,000$                         Mack
32 33 00 Benches & Bike Racks 1 LS 25,737$          25,737$                           Indoff
32 33 00 Waste Receptacles 1 LS 8,514$            8,514$                             Bear Saver
32 33 00 Site Furnishings Installation 1 LS 21,121$          21,121$                           Al Bosgraaf & Sons
32 33 00 Bike Grab Bars 1 LS 15,792$          15,792$                           Graber Manufacturing

3280 LANDSCAPE & IRRIGATION 40 AC 29,361$          1,174,434$                                       
Landscape / Sod / Irrigation 1 LS 1,174,434$     1,174,434$                      
32 90 00 Landscaping 1 LS -$                Included Creative
32 90 00 Sod 1 LS -$                Included Creative
32 80 00 Irrigation 1 LS -$                Included Creative

3300 UTILITIES 40 AC 1,789$            71,547$                                            
Water/ Drainage 1 LS 71,547$          71,547$                           Mack
33 10 00 Water 1 LS -$                Included Mack
33 40 00 Storm Drainage 1 LS -$                Included Mack

8000 EXTRA SERVICES 40 AC 638$               25,500$                                            
8000 Procore 0.22% % 10,000,000$   22,000$                           

SCOPE OF WORK

GMP
ROLLING HILLS COMMUNITY PARK TRAIL - PHASE 
1A DATED OCTOBER 22, 2025
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 Community Park
Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 98 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 40AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTALSCOPE OF WORK

GMP
ROLLING HILLS COMMUNITY PARK TRAIL - PHASE 
1A DATED OCTOBER 22, 2025

8000 As-Built Documents 1 LS 3,500$            3,500$                             

9000 ALTERNATES 40 AC 59,149$          2,365,968$                                       
9000 Trellis & Trail Loops (A1) 1 LS 684,572$        684,572$                         See A1 Itemized Breakdown
9000 Boardwalk & Switchback (A2) 1 LS 1,347,039$     1,347,039$                      See A2 Itemized Breakdown
9000 East Trail Loop (A3) 1 LS 334,358$        334,358$                         See A3 Itemized Breakdown

9010 SECURITY & SAFETY 40 AC 2,159$            86,350$                                            
9010 Jobsite Cameras / Monitoring 3 EA 26,500$          79,500$                           Stone Security
9010 Job Specific Safety Plan (JSSP) 1 LS 475$               475$                                
9010 Safety Audits 8 MO 300$               2,400$                             
9010 Safety Interventions 1 LS 1,500$            1,500$                             
9010 Safety Supplies / PPE 5 EA 150$               750$                                
9010 Temp Fire Extinguishers 5 EA 175$               875$                                
9010 First Aid Kit 1 EA 250$               250$                                
9010 Site Water 8 MO 75$                 600$                                

9020 TEMPORARY FACILITIES 40 AC 5,117$            204,674$                                          
Temporary Office Shared Expense Park & Roadway

9020 Temporary Field Office 8 MO 3,500$            28,000$                           Wilscot
9020 Temporary Field Office - Delivery & Pickup 1 LS -$                Included Wilscot
9020 Temporary Field Office - Temp Connections 1 LS 12,584$          12,584$                           Aireko
9020 Temporary Field Office - Disconnect 1 LS 6,400$            6,400$                             Aireko
9020 Temporary Service & Meter - Duke Energy 1 LS 15,000$          15,000$                           
9020 Temp Field Office Furnishings 1 LS 6,200$            6,200$                             
9020 Temp Office Electrical Services Fees - Duke Energy 12 MO 250$               3,000$                             
9020 Temp Field Office Water Bill 12 MO 125$               1,500$                             
9020 Temp Field Office Phone / Data Bill 12 MO 125$               1,500$                             
9020 Temp Drone / Aerial Photography 8 MO 100$               800$                                

Temporary Fence Shared Expense Park & Roadway
9020 Temporary Fencing (2000-lf) 12 MO 1,240$            14,880$                           United Rentals
9020 Temporary Fencing - Install/Removal 1 LS 10,360$          10,360$                           United Rentals
9020 Fence Repairs 1000 LF 5$                   5,000$                             

Sanitary Facilities
9020 Temporary Toilets (6 each) 52 WK 1,305$            67,860$                           Toi Toi
9020 Temporary Toilets - Delivery & Pickup 0 LS -$                Included Toi Toi
9020 Temporary Handwash Station (3 each) 52 WK 608$               31,590$                           Toi Toi
9020 Temporary Handwash Station - Delivery & Pickup 1 LS -$                Included Toi Toi

9030 TRASH & DEBRIS CONTROLS 40 AC 1,652$            66,060$                                            
9030 Waste Management - Dumpsters (1 pull per wk pull 12 months) 48 EA 500$               24,000$                           
9030 Progress Cleaning 32 WK 1,080$            34,560$                           
9030 Final Cleaning 1 LS 7,500$            7,500$                             

9040 SPECIALTY EQUIPMENT 40 AC 325$               13,000$                                            
9040 Onsite Equipment 1 LS 10,000$          10,000$                           
9040 Equipment Supplies 12 MO 250$               3,000$                             

9050 STORAGE FEES 40 AC -$                -$                                                 
9050 Storage Fees 0 XX -$                -$                                 

9060 INSURANCE 40 AC 3,624$            144,950$                                          
9060 Liability Insurance 0.25% % 20,663$                           
9060 Builder's Risk Insurance 1.50% % 124,287$                         

9070 PERMITS 40 AC 1,682$            67,270$                                            
9070 Temp Field Office Permit 1 LS 250$               250$                                
9070 Miscellaneous Permit Requirements  1 LS 2,500$            2,500$                             
9070 Permits 0.60% % 64,520$                           

9080 BONDS 40 AC 1,609$            64,377$                                            
9080 Maintenance Bond 1 LS 5,000$            5,000$                             
9080 Payment & Performance Bond 0.70% % 59,377$                           

9090 FIXED MANAGEMENT FEE 40 AC 29,490$          1,179,614$                                       
9090 Construction Management Fee 13.81% % 1,179,614$                      

TOTAL 12,087,324$                    

302,183$                         Cost per Acre
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 Roadway Surface Improvements
Drawing #: 1907084 Date: 1/16/2026 Approximate Site Area:

Architect: HDR & CPH Version: North Street

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 3945 LF

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL / NOTES

0100 ALLOWANCES 40 AC 6,575$             263,000$                                                   
0100 Allowance - Temporary Barriers For Public Safety 1 LS 15,000$           15,000$                            
0100 Allowance - Unseen or Concealed Conditions 1 LS 100,000$         100,000$                          
0100 Allowance - Police Officer during Roadwork 960 HR 50$                  48,000$                            
0100 Allowance - Coordination with Public Utilities 1 LS 100,000$         100,000$                          

0100 CONTINGENCY 153,086$                                                   
0100 Contingency 3.0% % 153,086$                          

0105 SURVEYING 40 AC 1,250$             50,000$                                                     
0105 Construction Surveying Layout 1 LS 50,000$           50,000$                            Southeastern Surveying

0143 TESTING 40 AC 1,375$             55,002$                                                     
0143 Material Testing 1 LS 55,002$           55,002$                            Deatrick Engineering

0200 DEMOLITION 3945 LF 93$                  366,413$                                                   
Demo 1 LS 366,413$         366,413$                          Mack
02 41 13 Concrete Demo 1 LS -$                Included Mack
02 41 13 Asphalt Demo 1 LS -$                Included Mack

0500 METALS 3945 LF 16$                  64,790$                                                     
05 52 00 Metal Guard Railings 1 LS 64,790$           64,790$                            McCarthy

1000 SPECIALTIES 3945 LF 15$                  60,098$                                                     
Specialties 1 LS -$                60,098$                            Mack
10 14 00 Signage 1 LS -$                Included Mack
10 55 23 Mailboxes 1 LS -$                Included Mack

3100 CLEARING, EARTHWORK, GRADING 3945 LF 262$                1,032,916$                                                
31 00 00 Site Contractor MOB & Labor 1 LS 268,552$         268,552$                          Mack
31 00 00 Subcontractor P&P Bond 1 LS 79,561$           79,561$                            Mack
Earthwork 1 LS 684,803$         684,803$                          Mack
31 11 00 Clearing & Grubbing 1 LS -$                Included Mack
31 22 00 Tree Removal 1 LS -$                Included Mack
31 11 00 Excavation 1 LS -$                Included Mack
31 22 00 Fill 1 LS -$                Included Mack
31 23 16 Storm Water Pollution Prevention Plan 1 LS -$                Included Mack
31 37 00 Excavation Quantity Adjustments 1 LS -$                Included Mack
31 37 00 Street Sweeping 1 LS -$                Included Mack
31 37 00 Dust Control / Water Trucks 1 LS -$                Included Mack
Construction Controls & Limits 1 LS -$                Included Mack
31 00 00 Sediment Control 1 LS -$                Included Mack
31 00 00 Inlet Protection 1 LS -$                Included Mack
Construction Maintenance 1 LS -$                Included Mack
31 00 00 Litter Control 1 LS -$                Included Mack
31 00 00 Mowing 1 LS -$                Included Mack

3200 BASE, PAVING, CURBING, SPECIALTIES 3945 LF 543$                2,142,938$                                                
32 00 00 Maintenance of Traffic (MOT) 1 LS 248,824$         248,824$                          Mack
Paving/ Concrete/ Accessories 1 LS 1,894,114$      1,894,114$                       Mack
32 11 00 Stabilization 1 LS -$                Included Mack
32 11 00 Base Course 1 LS -$                Included Mack
32 12 16 Asphalt Paving 1 LS -$                Included Mack
32 13 16 Patterned Paving 1 LS -$                Included Mack
32 16 13 Concrete Curbs 1 LS -$                Included Mack
32 16 23 Concrete 1 LS -$                Included Mack
32 17 23 Painted Pavement Markings 1 LS -$                Included Mack
32 17 23 Raised Pavement Markings 1 LS -$                Included Mack
32 17 26 Detectable Warning Surfacing 1 LS -$                Included Mack

3230 SITE IMPROVEMENTS 3945 LF 55$                  215,595$                                                   
32 32 00 Retaining Wall - Gravity Wall 1 LS 215,595$         215,595$                          Mack

3280 LANDSCAPE & IRRIGATION 3945 LF 111$                437,374$                                                   
Landscape / Sod / Irrigation 1 LS 261,749$         261,749$                          Creative
32 90 00 Landscaping 1 LS -$                Included Creative
32 80 00 Irrigation 1 LS -$                Included Creative
26 50 00 Irrigation - Electrical Power for Controller 1 EA 2,644$             2,644$                              Aireko Energy Group
32 90 00 Sod 1 LS 172,981$         172,981$                          Mack

3300 UTILITIES 3945 LF 74$                  292,813$                                                   
33 40 00 Storm Drainage 1 LS 292,813$         292,813$                          Mack

3400 SIGNALIZATION 3945 LF 24$                  96,434$                                                     
Signalization 1 LS 96,434$           96,434$                            Mack
34 41 13 Traffic Signal - Loop 1 LS -$                Included Mack
34 41 33 Warning Lighting Signs 1 LS -$                Included Mack

8000 EXTRA SERVICES 40 AC 638$                25,500$                                                     
8000 Procore 0.22% % 10,000,000$    22,000$                            
8000 As-Built Documents 1 LS 3,500$             3,500$                              

9010 SECURITY & SAFETY 40 AC 1,896$             75,850$                                                     
9010 Jobsite Cameras / Monitoring 2 EA 34,500$           69,000$                            Stone Security
9010 Job Specific Safety Plan (JSSP) 1 LS 475$                475$                                 

GMP

SCOPE OF WORK

ROLLING HILLS AREA ROADWAYS PHASE 1
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 Roadway Surface Improvements
Drawing #: 1907084 Date: 1/16/2026 Approximate Site Area:

Architect: HDR & CPH Version: North Street

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 3945 LF

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL / NOTES

GMP

SCOPE OF WORK

ROLLING HILLS AREA ROADWAYS PHASE 1

9010 Safety Audits 8 MO 300$                2,400$                              
9010 Safety Interventions 1 LS 1,500$             1,500$                              
9010 Safety Supplies / PPE 5 EA 150$                750$                                 
9010 Temp Fire Extinguishers 5 EA 175$                875$                                 
9010 First Aid Kit 1 EA 250$                250$                                 
9010 Site Water 8 MO 75$                  600$                                 

9020 TEMPORARY FACILITIES 40 AC 4,695$             187,784$                                                   
Temporary Office Shared Expense Park & Roadway

9020 Temporary Field Office 8 MO 3,500$             28,000$                            Wilscot
9020 Temporary Field Office - Delivery & Pickup 1 LS -$                Included Wilscot
9020 Temporary Field Office - Temp Connections 1 LS 12,584$           12,584$                            Aireko
9020 Temporary Field Office - Disconnect 1 LS 6,400$             6,400$                              Aireko
9020 Temporary Service & Meter - Duke Energy 1 LS 15,000$           15,000$                            
9020 Temp Field Office Furnishings 1 LS 4,200$             4,200$                              
9020 Temp Office Electrical Services Fees - Duke Energy 8 MO 250$                2,000$                              
9020 Temp Field Office Water Bill 8 MO 125$                1,000$                              
9020 Temp Field Office Phone / Data Bill 8 MO 125$                1,000$                              
9020 Temp Drone / Aerial Photography 8 MO 100$                800$                                 

Temporary Fence Shared Expense Park & Roadway
9020 Temporary Fencing (2000-lf) 16 MO 1,240$             19,840$                            United Rentals
9020 Temporary Fencing - Install/Removal 1 LS 10,360$           10,360$                            United Rentals
9020 Fence Repairs 1000 LF 5$                    5,000$                              

Sanitary Facilities
9020 Temporary Toilets (6 each) 64 WK 870$                55,680$                            Toi Toi
9020 Temporary Toilets - Delivery & Pickup 0 LS -$                Included Toi Toi
9020 Temporary Handwash Station (3 each) 64 WK 405$                25,920$                            Toi Toi
9020 Temporary Handwash Station - Delivery & Pickup 1 LS -$                Included Toi Toi

9030 TRASH & DEBRIS CONTROLS 40 AC 1,852$             74,060$                                                     
9030 Waste Management - Dumpsters (1 pull per wk pull 12 months) 64 EA 500$                32,000$                            
9030 Progress Cleaning 32 WK 1,080$             34,560$                            
9030 Final Cleaning 1 LS 7,500$             7,500$                              

9040 SPECIALTY EQUIPMENT 40 AC 325$                13,000$                                                     
9040 Onsite Equipment 1 LS 10,000$           10,000$                            
9040 Equipment Supplies 12 MO 250$                3,000$                              

9050 STORAGE FEES 40 AC -$                -$                                                           
9050 Storage Fees 0 XX -$                -$                                  

9060 INSURANCE 40 AC 2,458$             98,327$                                                     
9060 Liability Insurance 0.25% % 14,017$                            
9060 Builder's Risk Insurance 1.50% % 84,310$                            

9070 PERMITS 40 AC 919$                36,745$                                                     
9070 Miscellaneous Permit Requirements  1 LS 2,500$             2,500$                              
9070 Permits 0.60% % 34,245$                            

9080 BONDS 40 AC 1,131$             45,227$                                                     
9080 Maintenance Bond 1 LS 5,000$             5,000$                              
9080 Payment & Performance Bond 0.70% % 40,227$                            

9090 FIXED MANAGEMENT FEE 40 AC 19,979$           799,178$                                                   
9090 Construction Management Fee 13.81% % 799,178$                          

TOTAL 6,586,130$                       
1,669$                              Cost per Linear Foot of Roadway
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 Roadway Utilities Relocations
Drawing #: 1907084 Date: 1/16/2026 Approximate Site Area:

Architect: HDR & CPH Version: North Street

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 3945 LF

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL / NOTES

0100 ALLOWANCES 3,945     LF 25$                  100,000$                                                   
0100 Allowance - Utilities Conflicts 1 LS 100,000$         100,000$                          

0100 CONTINGENCY 53,721$                                                     
0100 Contingency 3.0% % 53,721$                            

3300 UTILITIES 3,845     LF 440$                1,690,697$                                                
33 10 00 Subcontractor P&P Bond 1.0         LS 30,710$           30,710$                            Mack
33 10 00 Water Utilities 1.0         LS 1,659,987$      1,659,987$                       Mack
33 70 00 Electrical Distribution (Duke) -         LS -$                -$                                  No Cost Impact - Right of Way
33 80 00 Communications (Spectrum OTV) -         LS -$                -$                                  No Cost Impact - Right of Way
33 80 00 Communications (CenturyLink BFOC) -         LS -$                -$                                  No Cost Impact - Right of Way

8000 EXTRA SERVICES 40 AC -$                -$                                                           
8000 Extra Services 0.00% XX -$                -$                                  See Roadway

9010 SECURITY & SAFETY 40 AC -$                -$                                                           
9010 Security 0 XX -$                -$                                  See Roadway

9020 TEMPORARY FACILITIES 40 AC -$                -$                                                           
9020 Temporary Facilities 0 XX -$                -$                                  See Roadway

9030 TRASH & DEBRIS CONTROLS 40 AC -$                -$                                                           
9030 Waste Management - Dumpsters 0 XX -$                -$                                  See Roadway

9040 SPECIALTY EQUIPMENT 40 AC -$                -$                                                           
9040 Onsite Equipment 0 XX -$                -$                                  See Roadway

9050 STORAGE FEES 40 AC -$                -$                                                           
9050 Storage Fees 0 XX -$                -$                                  See Roadway

9060 INSURANCE 40 AC 809$                32,346$                                                     
9060 Liability Insurance 0.25% % 4,611$                              
9060 Builder's Risk Insurance 1.50% % 27,735$                            

9070 PERMITS 40 AC 282$                11,261$                                                     
9070 Permits 0.60% % 11,261$                            

9080 BONDS 40 AC 330$                13,216$                                                     
9080 Payment & Performance Bond 0.70% % 13,216$                            

9090 FIXED MANAGEMENT FEE 40 AC 6,564$             262,561$                                                   
9090 Construction Management Fee 13.81% % 262,561$                          

TOTAL 2,163,803$                       
563$                                 Cost per Linear Foot of Roadway

GMP
ROLLING HILLS AREA ROADWAYS PHASE 1

SCOPE OF WORK
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - PARK ALTERNATE A (A1) ARE INCLUDED IN THE TOTAL SUMMARY COST

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 COMMUNITY PARK - ALTERNATE A (A1)
TRELLIS & TRAIL LOOPS

Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 3.5 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 3.5 AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

0100 ALLOWANCES 3.5 AC -$                -$                                                           
0100 Allowances 1 LS -$                -$                                  Base Proposal

0100 CONTINGENCY 16,996$                                                     
0100 Contingency 3.0% % 16,996$                            

0105 SURVEYING 3.5 AC 2,200$             7,699$                                                       
0105 Construction Surveying Layout 1 LS 7,699$             7,699$                              Southeastern Surveying

0143 TESTING 3.5 AC 429$                1,500$                                                       
0143 Material Testing 1 LS 1,500$             1,500$                              Deatrick Engineering

0300 CONCRETE 3.5 AC 4,286$             15,000$                                                     
03 30 53 Trellis Footing 6            CY 2,500$             15,000$                            

1000 SPECIALTIES 3.5 AC 38,435$           134,521$                                                   
10 73 00 Protective Cover - Trellis 1850 SF 73$                  134,521$                          White

3100 CLEARING, EARTHWORK, GRADING 3.5 AC 9,736$             34,076$                                                     
31 00 00 Site Contractor P&P Bond 1 LS 5,855$             5,855$                              Mack
Earthwork 1 LS 28,221$           28,221$                            Mack
31 11 00 Clearing & Grubbing 1 LS -$                Included Mack
31 22 00 Grading 1 LS -$                Included Mack
31 23 16 Excavation & Embankment 1 LS -$                Included Mack
31 37 00 Compaction 1 LS -$                Included Mack
31 37 00 Construction Entrances 1 LS -$                Included Mack
31 37 00 Testing 1 LS -$                Included Mack
Construction Controls & Limits 1 LS -$                Included Mack
31 00 00 Erosion Control 1 LS -$                Included Mack
31 00 00 Tree Protection 1 LS -$                Included Mack
31 00 00 Site Maintenance & Cleaning 1 LS -$                Included Mack

3200 BASE, PAVING, CURBING, SPECIALTIES 3.5 AC 71,989$           251,962$                                                   
Paving/ Concrete/ Accessories 1 LS 251,962$         251,962$                          Mack
32 11 00 Base Course 1 LS -$                Included Mack
32 12 16 Asphalt Paving 1 LS -$                Included Mack
32 16 13 Concrete Curbs 1 LS -$                Included Mack
32 16 23 Concrete Sidewalks 1 LS -$                Included Mack
32 00 00 Testing 1 LS -$                Included Mack

3230 SITE IMPROVEMENTS 3.5 AC 3,034$             10,618$                                                     
32 33 00 Benches 7 EA 1,009$             7,061$                              Indoff
32 33 00 Site Furnishings Installation 7 LS 508$                3,557$                              Al Bosgraaf & Sons

3280 LANDSCAPE & IRRIGATION 3.5 AC 31,759$           111,155$                                                   
Landscape / Sod / Irrigation 1 LS -$                111,155$                          Creative
32 90 00 Landscaping 1 LS -$                Included Creative
32 90 00 Sod 1 LS -$                Included Creative
32 80 00 Irrigation 1 LS -$                Included Creative

8000 EXTRA SERVICES 3.5 AC -$                -$                                                           
8000 Extra Services 0.00% XX -$                -$                                  See Base Proposal

9010 SECURITY & SAFETY 3.5 AC -$                -$                                                           
9010 Security 0 XX -$                -$                                  See Base Proposal

9020 TEMPORARY FACILITIES 3.5 AC -$                -$                                                           
9020 Temporary Facilities 0 XX -$                -$                                  See Base Proposal

9030 TRASH & DEBRIS CONTROLS 3.5 AC -$                -$                                                           
9030 Waste Management - Dumpsters 0 XX -$                -$                                  See Base Proposal

9040 SPECIALTY EQUIPMENT 3.5 AC -$                -$                                                           
9040 Onsite Equipment 0 XX -$                -$                                  See Base Proposal

9050 STORAGE FEES 3.5 AC -$                -$                                                           
9050 Storage Fees 0 XX -$                -$                                  See Base Proposal

9060 INSURANCE 3.5 AC 2,924$             10,234$                                                     
9060 Liability Insurance 0.25% % 1,459$                              
9060 Builder's Risk Insurance 1.50% % 8,775$                              

9070 PERMITS 3.5 AC 1,018$             3,563$                                                       
9070 Permits 0.60% % 3,563$                              

9080 BONDS 3.5 AC 1,195$             4,181$                                                       
9080 Payment & Performance Bond 0.70% % 4,181$                              

9090 FIXED MANAGEMENT FEE 3.5 AC 23,734$           83,068$                                                     
9090 Construction Management Fee 13.81% % 83,068$                            

TOTAL 684,572$                          
4$                                     Cost per Acre
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - PARK ALTERNATE D (A2) ARE INCLUDED IN THE TOTAL SUMMARY COST

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 COMMUNITY PARK - ALTERNATE D (A2) 
Boardwalk & Switchback

Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 0.5 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 0.5 AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

0100 ALLOWANCES 0.5 AC -$                -$                                                           
0100 Allowances 1 LS -$                -$                                  Base Proposal

0100 CONTINGENCY 31,739$                                                     
0100 Contingency 3.0% % 31,739$                            

0105 SURVEYING 0.5 AC 14,276$           7,138$                                                       
0105 Construction Surveying Layout 1 LS 7,138$             7,138$                              Southeastern Surveying

0143 TESTING 0.5 AC 3,000$             1,500$                                                       
0143 Material Testing 1 LS 1,500$             1,500$                              

0500 METALS 0.5 AC 165,828$         82,914$                                                     
Railings 1 LS 82,914$           82,914$                            McCarthy Fab
05 52 00 Metal Guard Railings 1 LS -$                Included McCarthy Fab
05 52 00 Metal Hand Railings 1 LF -$                Included McCarthy Fab

2200 PLUMBING 0.5 AC 81,444$           40,722$                                                     
22 00 00 Water Well & Components 1 LS 38,850$           38,850$                            Dick Joyce
26 00 00 Power Supply and Disconnect to Well 1 LS 1,872$             1,872$                              Aireko

3100 CLEARING, EARTHWORK, GRADING 0.5 AC 65,083$           32,542$                                                     
31 00 00 Site Contractor P&P Bond 1 LS -$                4,403$                              Mack
Earthwork 1 LS -$                28,139$                            Mack
31 11 00 Clearing & Grubbing 1 LS -$                Included Mack
31 22 00 Grading 1 LS -$                Included Mack
31 23 16 Excavation & Embankment 1 LS -$                Included Mack
31 37 00 Compaction 1 LS -$                Included Mack
31 37 00 Construction Entrances 1 LS -$                Included Mack
31 37 00 Testing 1 LS -$                Included Mack
Construction Controls & Limits 1 LS -$                Included Mack
31 00 00 Erosion Control 1 LS -$                Included Mack
31 00 00 Tree Protection 1 LS -$                Included Mack
31 00 00 Site Maintenance & Cleaning 1 LS -$                Included Mack

3200 BASE, PAVING, CURBING, SPECIALTIES 0.5 AC 326,570$         163,285$                                                   
Paving/ Concrete/ Accessories 1 LS 163,285$         163,285$                          Mack
32 11 00 Base Course 1 LS -$                Included Mack
32 12 16 Asphalt Paving 1 LS -$                Included Mack
32 16 23 Concrete Sidewalks & Stairs 1 LS -$                Included Mack
32 00 00 Testing 1 LS -$                Included Mack

3230 SITE IMPROVEMENTS 0.5 AC 5,221$             2,610$                                                       
32 32 00 Retaining Walls 1 LS 1$                    Included Mack
32 33 00 Benches 2 EA 1,009$             2,017$                              Indoff
32 33 00 Site Furnishings Installation 2 LS 296$                593$                                 Al Bosgraaf & Sons

3280 LANDSCAPE & IRRIGATION 0.5 AC 495,282$         247,641$                                                   
Landscape / Sod / Irrigation 1 LS -$                244,997$                          
32 90 00 Landscaping 1 LS -$                Included Creative
32 90 00 Sod 1 LS -$                Included Creative
32 80 00 Irrigation 1 LS -$                Included Creative
32 80 00 Irrigation - Electrical Power for Controllers 1 LS 2,644$             2,644$                              Aireko

3500 MARINE CONSTRUCTION 0.5 AC 959,252$         479,626$                                                   
35 59 00 Boardwalk 3235 SF 148$                479,626$                          Q-ICE Builders

8000 EXTRA SERVICES 0.5 AC -$                -$                                                           
8000 Extra Services 0.00% XX -$                -$                                  See Base Proposal

9010 SECURITY & SAFETY 0.5 AC -$                -$                                                           
9010 Security 0 XX -$                -$                                  See Base Proposal

9020 TEMPORARY FACILITIES 0.5 AC -$                -$                                                           
9020 Temporary Facilities 0 XX -$                -$                                  See Base Proposal

9030 TRASH & DEBRIS CONTROLS 0.5 AC -$                -$                                                           
9030 Waste Management - Dumpsters 0 XX -$                -$                                  See Base Proposal

9040 SPECIALTY EQUIPMENT 0.5 AC -$                -$                                                           
9040 Onsite Equipment 0 XX -$                -$                                  See Base Proposal

9050 STORAGE FEES 0.5 AC -$                -$                                                           
9050 Storage Fees 0 XX -$                -$                                  See Base Proposal

9060 INSURANCE 0.5 AC 38,222$           19,111$                                                     
9060 Liability Insurance 0.25% % 2,724$                              
9060 Builder's Risk Insurance 1.50% % 16,387$                            

9070 PERMITS 0.5 AC 133,059$         66,530$                                                     
9070 Permits 6.00% % 66,530$                            

9080 BONDS 0.5 AC 16,455$           8,228$                                                       
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - PARK ALTERNATE D (A2) ARE INCLUDED IN THE TOTAL SUMMARY COST

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 COMMUNITY PARK - ALTERNATE D (A2) 
Boardwalk & Switchback

Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 0.5 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 0.5 AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

GMP

SCOPE OF WORK

ROLLING HILLS COMMUNITY PARK TRAIL 
ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025

9080 Payment & Performance Bond 0.70% % 8,228$                              

9090 FIXED MANAGEMENT FEE 0.5 AC 326,906$         163,453$                                                   
9090 Construction Management Fee 13.81% % 163,453$                          

TOTAL 1,347,039$                       
2,694,077$                       Cost per Acre
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - PARK ALTERNATE E (A3) ARE INCLUDED IN THE TOTAL SUMMARY COST

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 COMMUNITY PARK - ALTERNATE E (A3) 
East Trail Loop

Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 2 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 2 AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

0100 ALLOWANCES 2.0         AC -$                -$                                                           
0100 Allowance - Temporary Barriers For Public Safety 1 LS -$                -$                                  

0100 CONTINGENCY 8,301$                                                       
0100 Contingency 3.0% % 8,301$                              

0105 SURVEYING 2.0         AC 3,569$             7,138$                                                       
0105 Construction Surveying Layout 1 LS 7,138$             7,138$                              Southeastern Surveying

0143 TESTING 2.0         AC 750$                1,500$                                                       
0143 Material Testing 1 LS 2,000$             1,500$                              

3100 CLEARING, EARTHWORK, GRADING 2.0         AC 15,443$           30,886$                                                     
31 00 00 Site Contractor P&P Bond 1 LS 4,593$             4,593$                              Mack
Earthwork 1 LS 26,293$           26,293$                            Mack
31 11 00 Clearing & Grubbing 1 LS -$                Included Mack
31 22 00 Grading 1 LS -$                Included Mack
31 23 16 Excavation & Embankment 1 LS -$                Included Mack
31 37 00 Compaction 1 LS -$                Included Mack
31 37 00 Construction Entrances 1 LS -$                Included Mack
31 37 00 Testing 1 LS -$                Included Mack
Construction Controls & Limits 1 LS -$                Included Mack
31 00 00 Erosion Control 1 LS -$                Included Mack
31 00 00 Tree Protection 1 LS -$                Included Mack
31 00 00 Site Maintenance & Cleaning 1 LS -$                Included Mack

3200 BASE, PAVING, CURBING, SPECIALTIES 2.0         AC 91,539$           183,077$                                                   
Paving/ Concrete/ Accessories 1 LS 183,077$         183,077$                          Mack
32 11 00 Base Course 1 LS -$                Included Mack
32 12 16 Asphalt Paving 1 LS -$                Included Mack
32 16 13 Concrete Curbs 1 LS -$                Included Mack
32 16 23 Concrete Pads & Sidewalks 1 LS -$                Included Mack
32 17 23 Pavement Markings / Striping 1 LS -$                Included Mack
32 00 00 Detectable Warning Surfaces 1 LS -$                Included Mack
32 00 00 Roadway & Crossing Signs 1 LS -$                Included Mack
32 00 00 Testing 1 LS -$                Included Mack

3230 SITE IMPROVEMENTS 2.0         AC 15,408$           30,816$                                                     
32 33 00 Benches & Bike Racks 3            EA 1,009$             3,026$                              Indoff
32 33 00 Waste Receptacles 1            EA 8,514$             8,514$                              Bear Saver
32 33 00 Site Furnishings Installation 3            LS 1,161$             3,484$                              Al Bosgraaf & Sons
32 33 00 Bike Grab Bars 2            EA 7,896$             15,792$                            Graber Manufacturing

3280 LANDSCAPE & IRRIGATION 2.0         AC 11,644$           23,288$                                                     
Landscape / Sod / Irrigation 1 LS 23,288$           23,288$                            
32 90 00 Landscaping 1 LS -$                Included Creative
32 90 00 Sod 1 LS -$                Included Creative
32 80 00 Irrigation 1 LS -$                Included Creative

8000 EXTRA SERVICES 2.0         AC -$                -$                                                           
8000 Extra Services 0.00% XX -$                -$                                  See Base Proposal

9010 SECURITY & SAFETY 2.0         AC -$                -$                                                           
9010 Security 0 XX -$                -$                                  See Base Proposal

9020 TEMPORARY FACILITIES 2.0         AC -$                -$                                                           
9020 Temporary Facilities 0 XX -$                -$                                  See Base Proposal

9030 TRASH & DEBRIS CONTROLS 2.0         AC -$                -$                                                           
9030 Waste Management - Dumpsters 0 XX -$                -$                                  See Base Proposal

9040 SPECIALTY EQUIPMENT 2.0         AC -$                -$                                                           
9040 Onsite Equipment 0 XX -$                -$                                  See Base Proposal

9050 STORAGE FEES 2.0         AC -$                -$                                                           
9050 Storage Fees 0 XX -$                -$                                  See Base Proposal

9060 INSURANCE 2.0         AC 2,499$             4,998$                                                       
9060 Liability Insurance 0.25% % 713$                                 
9060 Builder's Risk Insurance 1.50% % 4,286$                              

9070 PERMITS 2.0         AC 870$                1,740$                                                       
9070 Permits 0.60% % 1,740$                              

9080 BONDS 2.0         AC 1,021$             2,042$                                                       
9080 Payment & Performance Bond 0.70% % 2,042$                              

9090 FIXED MANAGEMENT FEE 2.0         AC 20,286$           40,572$                                                     
9090 Construction Management Fee 13.81% % 40,572$                            

TOTAL 334,358$                          
167,179.19$                     Cost per Acre
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - PARK ALTERNATE B (A4) ARE NOT INCLUDED IN THE TOTAL SUMMARY COST

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 COMMUNITY PARK - ALTERNATE B (A4) North 
Trail Loop

Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 2.5 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 2.5 AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

0100 ALLOWANCES 2.5 AC -$                -$                                                          
0100 Allowances 1 LS -$                -$                                 Base Proposal

0100 CONTINGENCY 24,183$                                                    
0100 Contingency 3.0% % 24,183$                           

0105 SURVEYING 2.5 AC 5,262$            13,154$                                                    
0105 Construction Surveying Layout 1 LS 13,154$          13,154$                           Southeastern Surveying

0143 TESTING 2.5 AC 600$               1,500$                                                      
0143 Material Testing 1 LS 1,500$            1,500$                             

0500 METALS 2.5 AC 12,382$          30,956$                                                    
05 52 00 Metal Guard Railings 1 LS 30,956$          30,956$                           McCarthy Fab

3100 CLEARING, EARTHWORK, GRADING 2.5 AC 79,463$          198,656$                                                  
31 00 00 Site Contractor P&P Bond 1 LS -$                9,699$                             Mack
Earthwork 1 LS -$                188,958$                         Mack
31 11 00 Clearing & Grubbing 1 LS -$                Included Mack
31 22 00 Grading 1 LS -$                Included Mack
31 23 16 Excavation & Embankment 1 LS -$                Included Mack
31 37 00 Compaction 1 LS -$                Included Mack
31 37 00 Construction Entrances 1 LS -$                Included Mack
31 37 00 Testing 1 LS -$                Included Mack
Construction Controls & Limits 1 LS -$                Included Mack
31 00 00 Erosion Control 1 LS -$                Included Mack
31 00 00 Tree Protection 1 LS -$                Included Mack
31 00 00 Site Maintenance & Cleaning 1 LS -$                Included Mack

3200 BASE, PAVING, CURBING, SPECIALTIES 2.5 AC 119,559$        298,897$                                                  
Paving/ Concrete/ Accessories 1 LS 298,897$        298,897$                         Mack
32 11 00 Base Course 1 LS -$                Included Mack
32 12 16 Asphalt Paving 1 LS -$                Included Mack
32 00 00 Testing 1 LS -$                Included Mack

3230 SITE IMPROVEMENTS 2.5 AC -$                -$                                                          
32 32 00 Retaining Walls 0 LS -$                Included Mack

3280 LANDSCAPE & IRRIGATION 2.5 AC 105,180$        262,951$                                                  
Landscape / Sod / Irrigation 1 LS -$                262,951$                         Creative
32 90 00 Landscaping 1 LS -$                Included Creative
32 90 00 Sod 1 LS -$                Included Creative
32 80 00 Irrigation 1 LS -$                Included Creative

8000 EXTRA SERVICES 2.5 AC -$                -$                                                          
8000 Extra Services 0.00% XX -$                -$                                 See Base Proposal

9010 SECURITY & SAFETY 2.5 AC -$                -$                                                          
9010 Security 0 XX -$                -$                                 See Base Proposal

9020 TEMPORARY FACILITIES 2.5 AC -$                -$                                                          
9020 Temporary Facilities 0 XX -$                -$                                 See Base Proposal

9030 TRASH & DEBRIS CONTROLS 2.5 AC -$                -$                                                          
9030 Waste Management - Dumpsters 0 XX -$                -$                                 See Base Proposal

9040 SPECIALTY EQUIPMENT 2.5 AC -$                -$                                                          
9040 Onsite Equipment 0 XX -$                -$                                 See Base Proposal

9050 STORAGE FEES 2.5 AC -$                -$                                                          
9050 Storage Fees 0 XX -$                -$                                 See Base Proposal

9060 INSURANCE 2.5 AC 5,825$            14,561$                                                    
9060 Liability Insurance 0.25% % 2,076$                             
9060 Builder's Risk Insurance 1.50% % 12,486$                           

9070 PERMITS 2.5 AC 2,028$            5,069$                                                      
9070 Permits 0.60% % 5,069$                             

9080 BONDS 2.5 AC 2,380$            5,949$                                                      
9080 Payment & Performance Bond 0.70% % 5,949$                             

9090 FIXED MANAGEMENT FEE 2.5 AC 47,279$          118,197$                                                  
9090 Construction Management Fee 13.81% % 118,197$                         

TOTAL 974,074$                         
389,630$                         Cost per Acre

GMP

SCOPE OF WORK

ROLLING HILLS COMMUNITY PARK TRAIL 
ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025

22

ckelly
Highlight



PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - PARK ALTERNATE C (A5) ARE NOT INCLUDED IN THE TOTAL SUMMARY COST

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 COMMUNITY PARK - ALTERNATE C (A5) 
Maintenance Bldg.

Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 0.5 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area:0.5 AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

0100 ALLOWANCES 0.5 AC -$                -$                                                          
0100 Allowances 1 LS -$                -$                                 Base Proposal

0100 CONTINGENCY 36,692$                                                     
0100 Contingency 3.0% % 36,692$                           

0105 SURVEYING 0.5 AC 7,138$            3,569$                                                       
0105 Construction Surveying Layout 1 LS 3,569$            3,569$                             Southeastern Surveying

0143 TESTING 0.5 AC 3,000$            1,500$                                                       
0143 Material Testing 1 LS 1,500$            1,500$                             

0400 MASONRY 0.5 AC 35,200$          17,600$                                                     
04 43 00 Dumpster Wall 440 SF 40$                 17,600$                           

0500 METALS 0.5 AC 20,000$          10,000$                                                     
05 52 00 Metal Swing Gates - Dumpster 2 EA 5,000$            10,000$                           

1300 SPECIAL CONSTRUCTION 0.5 AC 1,259,442$     629,721$                                                   
13 34 00 Prefabricated Structure 1280 SF 490$               629,721$                         Double Bar

3100 CLEARING, EARTHWORK, GRADING 0.5 AC 62,276$          31,138$                                                     
31 00 00 Site Contractor P&P Bond 1 LS 5,969$            5,969$                             Mack
Earthwork 1 LS 25,169$          25,169$                           Mack
31 11 00 Clearing & Grubbing 1 LS -$                Included Mack
31 22 00 Grading 1 LS -$                Included Mack
31 23 16 Excavation & Embankment 1 LS -$                Included Mack
31 37 00 Compaction 1 LS -$                Included Mack
31 37 00 Construction Entrances 1 LS -$                Included Mack
31 37 00 Testing 1 LS -$                Included Mack
Construction Controls & Limits 1 LS -$                Included Mack
31 00 00 Erosion Control 1 LS -$                Included Mack
31 00 00 Tree Protection 1 LS -$                Included Mack
31 00 00 Site Maintenance & Cleaning 1 LS -$                Included Mack

3200 BASE, PAVING, CURBING, SPECIALTIES 0.5 AC 514,356$        257,178$                                                   
Paving/ Concrete/ Accessories 1 LS 257,178$        257,178$                         Mack
32 11 00 Base Course 1 LS -$                Included Mack
32 12 16 Asphalt Paving 1 LS -$                Included Mack
32 16 13 Concrete Curbs 1 LS -$                Included Mack
32 16 23 Concrete Pads & Sidewalks 1 LS -$                Included Mack
32 17 23 Pavement Markings / Striping 1 LS -$                Included Mack
32 00 00 Detectable Warning Surfaces 1 LS -$                Included Mack
32 00 00 Testing 1 LS -$                Included Mack

3230 SITE IMPROVEMENTS 0.5 AC 24,000$          12,000$                                                     
32 39 00 Bollard 8 EA 1,500$            12,000$                           

3280 LANDSCAPE & IRRIGATION 0.5 AC 20,753$          10,377$                                                     
Landscape / Sod / Irrigation 1 LS -$                377$                                
32 90 00 Landscaping - Mulch 1 LS -$                Included Creative
32 90 00 Sod 1 LS -$                10,000$                           

3300 UTILITIES 0.5 AC 500,000$        250,000$                                                   
33 10 00 Water 250        LF 300$               75,000$                           
33 30 00 Sanitary 250        LF 250$               62,500$                           
33 40 00 Storm Drainage 250        LF 150$               37,500$                           
33 70 00 Electrical Distribution - Coordination 1            LF 10,000$          10,000$                           
33 70 00 Electrical - Service Meter 1            LS 15,000$          15,000$                           
33 70 00 Electrical - Power Pole 1            LS 15,000$          15,000$                           
33 70 00 Electrical - Feeder Wire 100        LF 350$               35,000$                           

8000 EXTRA SERVICES 0.5 AC -$                -$                                                          
8000 Extra Services 0.00% XX -$                -$                                 See Base Proposal

9010 SECURITY & SAFETY 0.5 AC -$                -$                                                          
9010 Security 0 XX -$                -$                                 See Base Proposal

9020 TEMPORARY FACILITIES 0.5 AC -$                -$                                                          
9020 Temporary Facilities 0 XX -$                -$                                 See Base Proposal

9030 TRASH & DEBRIS CONTROLS 0.5 AC -$                -$                                                          
9030 Waste Management - Dumpsters 0 XX -$                -$                                 See Base Proposal

9040 SPECIALTY EQUIPMENT 0.5 AC -$                -$                                                          
9040 Onsite Equipment 0 XX -$                -$                                 See Base Proposal

9050 STORAGE FEES 0.5 AC -$                -$                                                          

GMP

SCOPE OF WORK

ROLLING HILLS COMMUNITY PARK TRAIL 
ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - PARK ALTERNATE C (A5) ARE NOT INCLUDED IN THE TOTAL SUMMARY COST

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 COMMUNITY PARK - ALTERNATE C (A5) 
Maintenance Bldg.

Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Site Acres: 0.5 AC

Estimator: K. KIEFER Plan / Basis: Proposed Work Area:0.5 AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

GMP

SCOPE OF WORK

ROLLING HILLS COMMUNITY PARK TRAIL 
ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025

9050 Storage Fees 0 XX -$                -$                                 See Base Proposal

9060 INSURANCE 0.5 AC 44,187$          22,093$                                                     
9060 Liability Insurance 0.25% % 3,149$                             
9060 Builder's Risk Insurance 1.50% % 18,944$                           

9070 PERMITS 0.5 AC 15,382$          7,691$                                                       
9070 Permits 0.60% % 7,691$                             

9080 BONDS 0.5 AC 18,054$          9,027$                                                       
9080 Payment & Performance Bond 0.70% % 9,027$                             

9090 FIXED MANAGEMENT FEE 0.5 AC 358,670$        179,335$                                                   
9090 Construction Management Fee 13.81% % 179,335$                         

TOTAL 1,477,921$                      
2,955,843$                      Cost per Acre
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PHASE 1 - GUARANTEED MAXIMUM PRICE
DIVISIONAL ITEMIZED COST BREAKDOWN - PARK ALTERNATE F (A6) ARE NOT INCLUDED IN THE TOTAL SUMMARY COST

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500 COMMUNITY PARK - ALTERNATE F (A6) 
Pedestrian Bridge

Drawing #: R210112.00 Date: 1/16/2026 Approximate Site Area:

Architect: GAI & COMMUNITY SOLUTION GROUP Version: Bridge Size: 360 SF

Estimator: K. KIEFER Plan / Basis: Proposed Work Area: 0.25 AC

DIV. QTY UNIT UNIT COST TOTAL DIVISON TOTAL

0100 ALLOWANCES 360        SF -$                -$                                                           
0100 Allowances 1 LS -$                -$                                  Base Proposal

0100 CONTINGENCY 21,665$                                                     
0100 Contingency 10.0% % 21,665$                            

0105 SURVEYING 360        SF 14$                  5,000$                                                       
0105 Construction Surveying Layout 1 LS 5,000$             5,000$                              

0143 TESTING 360        SF 4$                    1,500$                                                       
0143 Material Testing 1 LS 1,500$             1,500$                              

0300 CONCRETE 360        SF 147$                53,071$                                                     
03 30 53 Concrete Sidewalk & Abutment 1            LS 28,071$           28,071$                            TOLTEC
03 30 53 Size Adjustment - Abutment 1            LS 25,000$           25,000$                            

0500 METALS 360        SF 35$                  12,500$                                                     
05 52 00 Metal Guard Railings 50          LF 250$                12,500$                            

3100 CLEARING, EARTHWORK, GRADING 360        SF 21$                  7,500$                                                       
31 37 00 RipRap 25          CY 300$                7,500$                              

3230 SITE IMPROVEMENTS 360        SF 381$                137,077$                                                   
32 34 00 Fabricated Bridges - Material 1            LS 34,225$           60,077$                            Raven Marine
32 34 00 Fabricated Bridges - Installation 1            LS 77,000$           77,000$                            Carver

8000 EXTRA SERVICES 360        SF -$                -$                                                           
8000 Extra Services 0.00% XX -$                -$                                  See Base Proposal

9010 SECURITY & SAFETY 360        SF -$                -$                                                           
9010 Security 0 XX -$                -$                                  See Base Proposal

9020 TEMPORARY FACILITIES 360        SF -$                -$                                                           
9020 Temporary Facilities 0 XX -$                -$                                  See Base Proposal

9030 TRASH & DEBRIS CONTROLS 360        SF -$                -$                                                           
9030 Waste Management - Dumpsters 0 XX -$                -$                                  See Base Proposal

9040 SPECIALTY EQUIPMENT 360        SF -$                -$                                                           
9040 Onsite Equipment 0 XX -$                -$                                  See Base Proposal

9050 STORAGE FEES 360        SF -$                -$                                                           
9050 Storage Fees 0 XX -$                -$                                  See Base Proposal

9060 INSURANCE 360        SF 12$                  4,179$                                                       
9060 Liability Insurance 0.25% % 596$                                 
9060 Builder's Risk Insurance 1.50% % 3,584$                              

9070 PERMITS 360        SF 4$                    1,455$                                                       
9070 Permits 0.60% % 1,455$                              

9080 BONDS 360        SF 5$                    1,708$                                                       
9080 Payment & Performance Bond 0.70% % 1,708$                              

9090 FIXED MANAGEMENT FEE 360        SF 94$                  33,925$                                                     
9090 Construction Management Fee 13.81% % 33,925$                            

TOTAL 279,580$                          
777$                                 Cost per SF

GMP

SCOPE OF WORK

ROLLING HILLS COMMUNITY PARK TRAIL 
ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

Budget Est.

Park
Site Contractor General Conditions  Included Below  $                                               492,844  $                                            1,042,000  $                                               876,000 
MOT  $                    45,000  Included Above  $                                                 74,800  Included Above 
Demolition  $                    76,993  $                                               236,375  $                                                 59,200  $                                               268,224 
Metals  $                   181,194 See Railings Sheet See Railings Sheet See Railings Sheet
Specialties  $                   265,925 See Signage Sheet See Signage Sheet See Signage Sheet
Earthwork  $                2,162,962  $                                               827,776  $                                               865,300  $                                            1,862,576 
Paving/ Concrete/ Accessories  $                2,005,101  $                                            2,237,002  $                                            2,068,152  $                                            2,062,017 
Site Improvements  $                   899,477 See Retaining Wall Sheet See Retaining Wall Sheet See Retaining Wall Sheet
Landscaping & Irrigation  $                   892,844 See Landscaping Sheet See Landscaping Sheet See Landscaping Sheet
Utilities - Water & Storm  $                    45,898  $                                                 71,547  $                                                 67,000  $                                               118,289 
P&P Bond  $                                                 71,513  Included  Included 

Park Total  $                6,575,394  $                                                  3,937,057  $                                                  4,176,452  $                                                  5,187,105 

Roadwork & Utilities
Site Contractor General Conditions Included Below  $                                               268,552  $                                            1,234,000  $                                               790,000 
MOT  $                   904,912  $                                               248,824  $                                               163,700  $                                            1,411,000 
Demolition  $                   187,673  $                                               366,413  $                                               137,986  $                                               238,788 
Metals  $                   144,068 See Railings Sheet See Railings Sheet See Railings Sheet
Specialties  $                    77,983  $                                                 60,098  $                                                 42,970  $                                                 64,346 
Earthwork  $                1,058,457  $                                               653,639  $                                               387,525  $                                               642,895 
Paving/ Concrete/ Accessories  $                2,727,122  $                                            1,925,278  $                                            2,977,459  $                                            2,158,069 
Site Improvements  $                   251,887  $                                               215,595  $                                               244,530  $                                               250,394 
Landscaping & Irrigation  $                   525,729 See Landscaping Sheet See Landscaping Sheet See Landscaping Sheet
Utilities - Water & Storm  $                1,878,147  $                                            1,952,800  $                                            1,535,200  $                                            1,765,363 
Signalization  $                    93,343  $                                                 96,434  $                                                 50,100  $                                                 66,326 
P&P Bond  $                                               107,071  Included  Included 

Roadwork & Utilities Total  $                7,849,320  $                                                  5,894,704  $                                                  6,773,470  $                                                  7,387,182 

Base Bid Subtotal  $                                                  9,831,761  $                                                10,949,922  $                                                12,574,287 

Park Alternate A Total  $                   613,105  $                                                     285,366  $                                                     253,087  $                                                     189,599 

Park Alternate B Total  $                   852,976  $                                                     496,880  $                                                     149,100  $                                                     332,584 

Park Alternate C Total  $                   623,349  $                                                     287,571  $                                                     120,000  $                                                       74,801 

Park Alternate D Total  $                   438,104  $                                                     194,965  $                                                     158,300  $                                                     282,988 

Park Alternate E Total  $                   331,983  $                                                     213,243  $                                                     209,200  $                                                     185,553 

Alternates Subtotal  $                                                  1,478,025  $                                                     889,687  $                                                  1,065,524 

Base Bid & Alternates Grand Total  $                                                11,309,786  $                                                11,839,609  $                                                13,639,811 

Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

SUMMARY

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Budget Est.
Site Contractor General Conditions  $                                               492,844  $                                            1,042,000  $                                               876,000 

Mobilization
Supervision
Surveying
Quality Control
As-Builts

MOT - Striping at Crossings  $                    45,000  Included Above  $                                                 74,800  Included Above 
MOT Plan & Submittal
Traffic Control Signage & Devices
Flaggers

Demolition  $                    97,693  $                                               236,375  $                                                 59,200  $                                               268,224 
Cart Path (to include Alt-E Demo)
Additional Cart Path (at old Clubhouse C1.3)
Concrete Pad

Metals  $                   181,194 
Railings (See Railing Sheet) See Railings Sheet See Railings Sheet

Specialties  $                   265,925 
Crossing Signage  See Signage Sheet See Signage Sheet See Signage Sheet
Crossing Beacons See Signage Sheet

Earthwork  $                1,586,960  $                                               827,776  $                                               564,300  $                                            1,719,583 
Clearing & Grubbing
Tree Removal
Tree Arborist
Grading - Trail
Grading - Bunkers
Excavation
Fill
Check Dam - RipRap & Geotextile
Pond Embankment & Stabilization
Crossing Embankment
Testing Services
Construction Entrances / Track Pad
Additional Construction Entrances / Track Pad

Retaining Wall Drainage - pipe, sock, gravel, and fabric

COMMUNITY PARK - DETAILS

Base Bid
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Rolling/Compacting

Erosion Control  $                   303,015  $                                                          -    $                                               166,000  $                                                 98,258 
Silt Fence  Included 
Turbidity Curtains
Erosion Control - Maintenance
Sediment Control - Maintenance

Tree Protection  $                    67,788  $                                                          -    $                                               135,000  $                                                 44,735 
Wood Post & Wood Railings  Included 

Site Maintenance & Cleaning  $                   205,200  $                                                          -    $                                                 70,800  $                                               121,814 
Litter Control & Housekeeping  Included 
Street Sweeping
Dust Control / Water Trucks

Paving/ Concrete/ Accessories  $                1,835,689  $                                            2,237,002  $                                            1,997,352  $                                            1,940,203 
Stabilization
Base Course
Asphalt Paving - Trail
Asphalt Paving - Parking ( 2 Trailheads)
Asphalt Paving - Repaving the Existing (2-Lifts)
Concrete Curbs
Concrete Pads & Sidewalks
Bridge Crossing Abutment  See Bridge Sheet 
Pavement Markings/Striping
Road Crossings
Testing Services
Detectable Warning Surfaces
Parking Signage
Wheel Stops

Specialty - Putting Green  $                   169,412  $                                                          -    $                                                          -   
Putting Green Subgrade
Putting Green Concrete  $                                                          -   
Turf Block  $                                                          -   
Putting Green  $                                                          -   

Site Improvements  $                   899,477 
Retaining Wall  See Retaining Wall Sheet  See Retaining Wall Sheet  See Retaining Wall Sheet 
Site Furnishings  See Site Furnishings Sheet  See Site Furnishings Sheet 

Landscaping & Irrigation  $                   892,844  $                                                          -    $                                                          -    $                                                          -   
Landscaping (See Landscape Sheet) See Landscaping Sheet See Landscaping Sheet
Sod - Bahia
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Irrigation (See Irrigation Sheet)

Utilities  $                    37,318  $                                                 71,547  $                                                 67,000  $                                               118,289 
Water
Water Testing (Included with Water)
Storm Drainage

Sales Tax  Included  Included  Included 
Bond  Included - See Below  Included - In Proposal Amount  Included - In Proposal Amount 

Bond Rate
Bond Amount

6,587,514$             

Budget Est.
Specialties  $                   120,250 

Trellis (see trellis tab)  See Trellis Sheet 

Earthwork  $                    54,062  $                                                 28,221  $                                                 29,700  $                                                 69,945 
Clearing & Grubbing
Grading - Trail
Excavation
Fill
Rolling/Compacting
Testing Services

Erosion Control  $                                                          -    $                                                    4,687  $                                                    2,327 
Silt Fence
Erosion Control - Maintenance

Tree Protection  $                                                          -    $                                                 23,000  $                                                          -   
Wood Post & Wood Railings

Site Maintenance & Cleaning  $                                                          -    $                                                    2,400  $                                                          -   
Litter Control & Housekeeping

Paving/ Concrete/ Accessories  $                   306,969  $                                               251,962  $                                               193,300  $                                               117,327 
Base Course
Asphalt Paving - Trail
Concrete Sidewalks
Trellis Footing (2'x 2'x3' footer @ 0.44CY)
Testing Services

5,187,105$                                                      
0.00%

-$                                                                      

5,187,105$                                        4,176,452$                                        PARK BASE BID INCLUDING BOND

PARK BASE BID TOTAL WITHOUT BOND

Park Alternate-A (Trellis & Trail Loop)

3,865,544$                                                      
1.85%

71,513$                                                            

3,937,057$                                        
-$                                                                      

4,176,452$                                                      
0.00%
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Site Improvements  $                    32,400  $                                                          -    $                                                          -    $                                                          -   
Benches  See Site Furnishings Sheet  See Site Furnishings Sheet 

Landscaping & Irrigation  $                    99,425 
Landscaping (See Landscaping Sheet) See Landscaping Sheet See Landscaping Sheet
Sod - Bahia
Irrigation (See Irrigation Sheet)

Sales Tax  Included  Included  Included 
Bond  Included - See Below  Included - In Proposal Amount  Included - In Proposal Amount 

Bond Rate
Bond Amount

613,105$                

Budget Est.
Metals  $                    22,908 

Guard Railings See Railings Sheet

Earthwork  $                   246,625  $                                               188,958  $                                                 32,600  $                                               240,280 
Clearing & Grubbing
Grading - Trail
Grading - Bunker
Excavation
Fill
Import
Rolling/Compacting
Testing Services

Erosion Control  $                                                          -    $                                                    5,100  $                                                    2,374 
Silt Fence
Erosion Control - Maintenance

Site Maintenance & Cleaning  $                                                          -    $                                                    2,400  $                                                          -   
Litter Control & Housekeeping

Paving/ Concrete/ Accessories  $                   183,320  $                                               298,897  $                                               109,000  $                                                 89,930 
Base Course
Asphalt Paving - Trail
Testing Services

Site Improvements  $                   119,273  $                                                          -    $                                                          -   
Retaining Wall ( See Retaining Wall Sheet)  See Retaining Wall Sheet  See Retaining Wall Sheet  See Retaining Wall Sheet 

189,599$                                                          
0.00%

-$                                                                      

189,599$                                           

Park Alternate-B (North Trail Loop)

PARK ALT-A SUBCONTRACT INCLUDING BOND

PARK ALT-A TOTAL WITHOUT BOND 253,087$                                                          

-$                                                                      
0.00%

5,183$                                                              

253,087$                                           285,366$                                           

280,183$                                                          
1.85%
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Landscaping & Irrigation  $                   280,850  $                                                          -    $                                                          -    $                                                          -   
Landscaping (See Landscaping Sheet) See Landscaping Sheet See Landscaping Sheet
Sod - Bahia
Irrigation (See Irrigation Sheet)

Sales Tax  Included  Included  Included 
Bond  Included - See Below  Included - In Proposal Amount  Included - In Proposal Amount 

Bond Rate
Bond Amount

852,976$                

Budget Est.
Earthwork  $                    43,636  $                                                 25,169  $                                               120,000  $                                                 26,295 

Building Clearing & Grubbing
Clearing & Grubbing
Tree Removal
Grading
Excavation
Fill
Rolling/Compacting
Testing Services

Erosion Control  $                                                          -    $                                                          -    $                                                    1,456 
Silt Fence  Included  Included 
Erosion Control - Maintenance  Included  Included 

Site Maintenance & Cleaning  $                                                          -    $                                                          -    $                                                          -   
Litter Control & Housekeeping  Included  Included 

Paving/ Concrete/ Accessories  $                   309,288  $                                               257,178  $                                                 47,050 
Stabilization
Base Course
Asphalt Paving - Parking
Concrete D Curbs
Concrete Sidewalks 4" - Sidewalk & Ramps
Concrete Sidewalks 8" - Dumpster Pad
Pavement Markings & Signage
Testing Services

Site Improvements  $                                                          -    $                                                          -    $                                                          -   
Bollards

Landscaping & Irrigation  $                                                          -    $                                                          -    $                                                          -   

332,584$                                                          
0.00%

-$                                                                      

PARK ALT-B TOTAL WITHOUT BOND 149,100$                                                          487,854$                                                          
0.00%

Park Alternate-C (Maintenance Bldg.)

9,025$                                                              

PARK ALT-B SUBCONTRACT INCLUDING BOND 149,100$                                           496,880$                                           

1.85%
-$                                                                      

332,584$                                           
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Landscaping See Landscaping Sheet
Sod - Bahia

Utilities  $                                                          -    $                                                          -    $                                                          -   
Water
Sanitary
Storm Water
Electrical

Sales Tax  Included  Included  Included 
Bond  Included - See Below  Included - In Proposal Amount  Included - In Proposal Amount 

Bond Rate
Bond Amount

352,924$                

Budget Est.
Metals  $                    87,842  $                                                          -    $                                                          -    $                                                          -   

Metal Guard Railings See Railings Sheet
Metal Hand Railings

Earthwork  $                    41,164  $                                                 28,139  $                                                    6,300  $                                                 47,904 
Clearing & Grubbing
Tree Arborist
Grading - Trail
Excavation
Fill
Rolling/Compacting
Testing Services

Erosion Control  $                                                          -    $                                                          -    $                                                    1,108 
Silt Fence  Included  Included 
Erosion Control - Maintenance  Included  Included 

Site Maintenance & Cleaning  $                                                          -    $                                                          -    $                                                          -   
Litter Control & Housekeeping

Paving/ Concrete/ Accessories  $                   133,402  $                                               163,285  $                                               152,000  $                                               233,976 
Base Course
Asphalt Paving - Trail
Concrete Sidewalks
Concrete Stairs
Testing Services

PARK ALT-C TOTAL WITHOUT BOND 120,000$                                                          282,347$                                                          

Park Alternate-D (Boardwalk & Switchback)

PARK ALT-C SUBCONTRACT INCLUDING BOND 120,000$                                           287,571$                                           

74,801$                                                            
0.00%

-$                                                                      

74,801$                                             

0.00%
-$                                                                      5,223$                                                              

1.85%
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Site Improvements  $                      9,257  $                                                          -    $                                                          -   
Retaining Walls (See Retaining Wall)  See Retaining Wall Sheet  See Retaining Wall Sheet  See Retaining Wall Sheet 
Benches  See Site Furnishings Sheet  See Site Furnishings Sheet 

Landscaping & Irrigation  $                   166,440  $                                                          -    $                                                          -    $                                                          -   
Landscaping (See Landscaping Sheet) See Landscaping Sheet See Landscaping Sheet
Sod - Bahia
Irrigation (See Irrigation Sheet)

Water  $                                                          -    $                                                          -    $                                                          -   
Well Pump & Accessories

Marine  $                                                          -    $                                                          -    $                                                          -   
Boardwalk (See the boardwalk Sheet)  See Boardwalk Sheet 

Sales Tax  Included  Included  Included 
Bond  Included - See Below  Included - In Proposal Amount  Included - In Proposal Amount 

Bond Rate
Bond Amount

438,104$                

Budget Est.
Demo  $                    20,700  $                                                          -    $                                                          -   

Cart Path (Include with Base Bid)  Include with Base Bid  Include with Base Bid  Include with Base Bid 

Earthwork  $                    40,718  $                                                 26,293  $                                                 30,000  $                                                 77,411 
Clearing & Grubbing
Grading - Trail
Excavation
Fill
Check Dam - RipRap & Geotextile
Testing Services
Rolling/Compacting

Erosion Control  $                                                          -    $                                                 12,900  $                                                          -   
Silt Fence
Erosion Control - Maintenance

Tree Protection  $                                                          -    $                                                 15,000  $                                                          -   
Wood Post & Wood Railings

Site Maintenance & Cleaning  $                                                          -    $                                                    4,800  $                                                          -   
Litter Control & Housekeeping

-$                                                                      

282,988$                                           

PARK ALT-D TOTAL WITHOUT BOND 158,300$                                                          191,424$                                                          

PARK ALT-D SUBCONTRACT INCLUDING BOND

Park Alternate-E (East Trail Loop)

282,988$                                                          
0.00%

158,300$                                           194,965$                                           

0.00%1.85%
-$                                                                      3,541$                                                              
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Paving/ Concrete/ Accessories  $                   228,964  $                                               183,077  $                                               146,500  $                                               108,141 
Base Course
Asphalt Paving - Trail
Concrete Sidewalks 6"
Road Crossing
Testing Services

Site Improvements  $                    18,015  $                                                          -    $                                                          -    $                                                          -   
Benches  See Site Furnishings Sheet  See Site Furnishings Sheet 
Waste Receptacles  See Site Furnishings Sheet  See Site Furnishings Sheet 
Bike Grab Bars

Landscaping & Irrigation  $                    20,603  $                                                          -    $                                                          -    $                                                          -   
Sod See Landscaping Sheet See Landscaping Sheet

Sales Tax  Included  Included  Included 
Bond  Included - See Below  Included - In Proposal Amount  Included - In Proposal Amount 

Bond Rate
Bond Amount

329,001$                

9,173,624$             

Budget Est.
Site Contractor General Conditions  $                                               268,552  $                                            1,234,000  $                                               790,000 

Mobilization
Supervision
Surveying
Quality Control
As-Builts

MOT 904,912$                    $                                               248,824  $                                               163,700  $                                            1,411,000 
MOT Plan & Submittal
Traffic Control Signage & Devices
Flaggers

Demolition  $                   187,673  $                                               366,413  $                                               137,986  $                                               238,788 
Concrete
Asphalt

Metals  $                   144,068  $                                                          -    $                                                          -    $                                                          -   

185,553$                                                          
0.00%

-$                                                                      

185,553$                                           

6,252,629$                                        

3,873$                                                              

PARK ALT-E SUBCONTRACT INCLUDING BOND 209,200$                                           213,243$                                           

ROADWORK (NORTH STREET) - DETAILS

PARK & ALTERNATES TOTAL

PARK ALT-E TOTAL WITHOUT BOND

-$                                                                      

5,415,082$                                        

0.00%1.85%

5,066,139$                                        

209,200$                                                          209,370$                                                          
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Railings See Railings Sheet See Railings Sheet See Railings Sheet

Specialties  $                    77,983  $                                                 60,098  $                                                 42,970  $                                                 64,346 
Mailboxes
Signage (see Signage Sheet)

Earthwork  $                   939,477  $                                               632,598  $                                               302,512  $                                               616,170 
Clearing & Grubbing
Tree Removal
Excavation
Fill
Storm Water Pollution Prevention Plan
Excavation Quantity Adjustments
Street Sweeping
Dust Control / Water Trucks

Erosion Control  $                    78,590  $                                                 21,041  $                                                 85,013  $                                                 26,725 
Sediment Control
Inlet Protection
Erosion Control - Maintenance

Site Maintenance  $                    40,390  $                                                 31,164  $                                                 77,080  $                                                 35,979 
Litter Control & Housekeeping
Mowing Maintenance

Paving/ Concrete/ Accessories  $                2,727,122  $                                            1,894,114  $                                            2,900,379  $                                            2,122,090 
Stabilization
Base Course
Asphalt Paving
Patterned Paving
Concrete Curbs
Concrete
Painted Pavement Markings
Raised Pavement Markings
Detectable Warning Surfacing

MOT - Coordination with utility Companies (by others)

Site Improvements  $                   251,887  $                                               215,595  $                                               244,530  $                                               250,394 
Retaining / Gravity Wall
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

Granite ConstructionSCOPE OF WORK
SITE WORK

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

David Ballard

919-730-6271

david.ballard@gcinc.com

Landscaping & Irrigation  $                   525,729  $                                                          -    $                                                          -    $                                                          -   
Landscaping (See Landscape Sheet) See Landscaping Sheet See Landscaping Sheet
Sod - Bahia See Landscaping Sheet
Irrigation

Utilities  $                1,772,820  $                                            1,952,800  $                                            1,535,200  $                                            1,765,363 
Water
Water Testing
Storm Drainage  Included Below  Included Below 

Signalization  $                    93,343  $                                                 96,434  $                                                 50,100  $                                                 66,326 
Crossing
Induction Loops

Sales Tax  Included  Included  Included 
Bond  Included - See Below  Included - In Proposal Amount  Included - In Proposal Amount 

Bond Rate
Bond Amount

7,743,994$             

 $          16,917,618 

-$                                                                      

7,387,182$                                        

13,639,811$                                      

6,773,470$                                        

GRAND TOTAL PARK & ROADWORK

ROADWORK SUBCONTRACT INCLUDING BOND

ROADWORK TOTAL WITHOUT BOND

11,839,609$                                      

5,787,633$                                                      
1.85%

107,071$                                                          

5,894,704$                                        

11,309,786$                                      

-$                                                                      

6,773,470$                                                      
0.00%

7,387,182$                                                      
0.00%
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

Budget Est.

Demolition  $                   80,500  $                                   93,200  $                                         -   
Well Removals  $                                         -   
Well Pump House Removal  $                                         -   
Drain Field Removal  $                                         -   
Septic Tank Removal  $                                         -   
Restroom Building Demo  $                                         -   

Sales Tax  Required  Required 
Bond  Not Required  Not Required 

Bond Rate
Bond Amount

80,500$              PARK BASE BID INCLUDING BOND 93,200$                                    -$                                             

93,200$                                             
0.00%

-$                                                     

PARK BASE BID TOTAL WITHOUT BOND -$                                                 
0.00%

-$                                                       

COMMUNITY PARK

Chris Kepple

SCOPE OF WORK CompanyChampion Services

Contact

Phone407-250-6755

Emailchris@championservicesfl.com

Demo - Well & Structures
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

Budget Est.

Park Total  $              145,954  $                                       119,916  $                                       100,000  $                                       116,424 

Roadwork & Utilities Total  $              144,068  $                                          64,790  $                                       126,000  $                                       111,000 

Base Bid Subtotal  $              290,021  $                                       184,706  $                                       226,000  $                                       227,424 

Park Alternate B Total  $                22,908  $                                          30,956  $                                          28,798  $                                          30,055 

Park Alternate D Total  $                87,842  $                                          82,914  $                                          76,895  $                                          80,499 

Alternates Subtotal  $              110,750  $                                       113,870  $                                       105,693  $                                       110,554 

Base Bid & Alternates Grand Total  $              400,771  $                                       298,576  $                                       331,693  $                                       337,978 

Budget Est.

Metal Railings (Retaining Walls)  $              145,954  $                               116,424  $                               100,000  $                               116,424 
Guard Railings - Base Bid  $                               116,424  $                               100,000  Plug 

Sales Tax
Bond  Required  Required  Required 

 $          145,954 
Bond Rate

Bond Amount

Railing  $                                (16,648)
Bottom Rail Option  VE Deduct 

Metal Railings (Retaining Walls)  $                22,908  $                                 30,055  $                                 28,798  $                                 30,055 
Guard Railings - Alternate B  $                                 30,055  $                                 28,798  Plug 

Sales Tax
Bond  Required  Required  Required 

 $            22,908 
Bond Rate

Bond Amount

Railing  $                                  (4,283)
Bottom Rail Option  VE Deduct 

Metal Railings (Retaining Walls)  $                87,842  $                                 80,499  $                                 76,895  $                                 80,499 
Guard Railings - Alternate D  $                                 74,278  $                                   5,505  Plug 
Hand Railings - Alternate D  $                                   6,221  $                                 71,390 

Sales Tax  Required  Required  Required 
Bond  Required  Required  Required 

 $            87,842 
Bond Rate

Bond Amount

Park Alternate-D (Boardwalk & Switchback)

PARK ALT-D SUBCONTRACT INCLUDING BOND

2,415$                                             -$                                                     -$                                                     

82,914$                                   80,499$                                   

PARK ALT-D TOTAL WITHOUT BOND
3.00% 0.00%0.00%

80,499$                                           80,499$                                           76,895$                                           

3.00% 0.00%0.00%
902$                                                -$                                                     -$                                                     

PARK ALT-B SUBCONTRACT INCLUDING BOND 30,956$                                   30,055$                                   28,798$                                   

PARK ALT-B VE OPTION

SUMMARY

100,000$                                         

PARK SUBCONTRACT INCLUDING BOND 119,916$                                 

0.00%
-$                                                     

PARK ALT-B TOTAL WITHOUT BOND 30,055$                                           30,055$                                           28,798$                                           

PARK VE OPTION

Park Alternate-B (North Trail Loop)

COMMUNITY PARK

116,424$                                         
0.00%

-$                                                     

116,424$                                 100,000$                                 

PARK TOTAL WITHOUT BOND 116,424$                                         
3.00%
3,493$                                             

matt@mfab-llc.com

SCOPE OF WORK McCarthy Fabrication

METALS - RAILINGS Matthew McCarthy

321-331-7973

Granite Construction

David Ballard

919-730-6271

Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.comdavid.ballard@gcinc.com

76,895$                                   
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

matt@mfab-llc.com

SCOPE OF WORK McCarthy Fabrication

METALS - RAILINGS Matthew McCarthy

321-331-7973

Granite Construction

David Ballard

919-730-6271

Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.comdavid.ballard@gcinc.com

Railing  $                                (10,618)
Bottom Rail Option  VE Deduct 

Metal Railings  $              144,068  $                                 62,903  $                               126,000  $                               111,000 
FDOT Guard Railings

Sales Tax
Bond  Required  Required  Required 

 $                   -   
Bond Rate

Bond Amount

 $     256,703 

PARK ALT-D VE OPTION

126,000$                                 

GRAND TOTAL PARK & ROADWORK 298,576$                                 

ROADWORK (NORTH STREET)

ROADWORK TOTAL WITHOUT BOND 62,903$                                           
3.00%
1,887$                                             

ROADWORK SUBCONTRACT INCLUDING BOND 64,790$                                   

337,978$                                 

111,000$                                         
0.00%

-$                                                     

111,000$                                 
-$                                                     

331,693$                                 

0.00%
126,000$                                         
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

Budget Est.

Trail Park Signage  $                90,515  $                                 133,164  $                               247,454 
Wayfinding Throughout the Park
Monument Signs
Directory Signs
Trail Heads Signage

Sales Tax
Bond  Not Required  Not Required 

 $            90,515 
Bond Rate

Bond Amount

247,454$                                 PARK SUBCONTRACT INCLUDING BOND 133,164$                                  

Vital Signs of Orlando

TRAIL PARK SIGNAGE Gary Stephens

407-297-0680

COMMUNITY PARK

estimating@vitalsignsorlando.com

0.00%
-$                                                       

0.00%
-$                                                     

SCOPE OF WORK

PARK TOTAL WITHOUT BOND 133,164$                                           247,454$                                         

The Sign King

Michael Grey

407-830-7443

signkingfl@aol.com
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

Budget Est.

Park Static Crossing Signage  $              122,312  $                                   38,000  $                                 40,000  $                               205,630 
Trail Crossing Signs
Road Crossing Signs
Parking Trailhead Signs
Existing Parking Lot Signs

Sales Tax
Bond  Not Required  Not Required  Not Required 

 $          122,312 
Bond Rate

Bond Amount

SCOPE OF WORK Mack Contracting The Sign KingGranite Construction

407-830-7443

CROSSING SIGNAGE PARK Lawrence Mack Michael GreyDavid Ballard

919-730-6271407-601-5771

PARK TOTAL WITHOUT BOND 38,000$                                             205,630$                                         40,000$                                           

COMMUNITY PARK

lawrence@mackcontracting.com signkingfl@aol.comdavid.ballard@gcinc.com

PARK SUBCONTRACT INCLUDING BOND 38,000$                                    205,630$                                 

0.00% 0.00%
-$                                                       -$                                                     

0.00%
-$                                                     

40,000$                                   
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted Lowest Accepted

Budget Est.

Signal Beacon Crossing - Park  $                90,000  $                                   23,209  $                                 25,210  $                                 84,000 
Road Crossing Rapid Flashing (RRFB) - Assembly Only  $                                 23,209 
Road Crossing Rapid Flashing (RRFB) - Installation Only  $                                   25,210  Plug 

 Plug 
Sales Tax
Bond  Not Required  Not Required  Not Required 

Bond Rate
Bond Amount

SCOPE OF WORK TAPCO Dynamic Roadway Services Granite Construction

BEACON SIGNAGE PARK Mitch Grothey Bill Hargreaves David Ballard

262-814-7331 863-797-6717 919-730-6271

mitch.grothey@tapconet.com bill.hargreaves@dynamicrs.net david.ballard@gcinc.com

COMMUNITY PARK

0.00% 0.00% 0.00%
PARK TOTAL WITHOUT BOND 48,419$                                             48,419$                                           84,000$                                           

-$                                                       -$                                                     -$                                                     
PARK SUBCONTRACT INCLUDING BOND 48,419$                                    48,419$                                   84,000$                                   
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Selected - Inclusive of Site Package Not Inclusive of Drainage

Budget Est.

Park Total  $         759,942.30  $                                                1,007,297  $                                       360,000  $                                       915,910  $                                    1,053,525 

Park Alternate B Total  $         119,273.46  $                                                     91,392  $                                          91,392  $                                          91,392  $                                          91,392 

Park Alternate D Total  $           37,485.94  $                                                     85,000  $                                          85,000  $                                          85,000  $                                          85,000 

Base Bid & Alternates Grand Total  $              916,702  $                                                1,183,689  $                                       536,392  $                                    1,092,302  $                                    1,229,917 

Retaining Walls  $              759,942  $                                         989,000  $                               360,000  $                               915,910  $                               803,525 
W1 - Monument Split Face Block
W2 - Putty Split Faced Block

Retaining Wall Drainage  $                                                   -    $                                         -    $                                         -    $                               250,000 
Piping  Plug 
Gravel
Fabricate

Sales Tax  Included  Included  Included  Included 
Bond  See Below  Included  Included  Required 

Bond Rate
Bond Amount

759,942$          

Retaining Walls  $                              (955,681)
Stackable Retaining Walls  Stackable Wall System 

Retaining Walls  $              119,273  $                                           91,392  $                                 91,392  $                                 91,392  $                                 91,392 
W1 - Monument Split Face Block  Plug  Plug  Plug 
W2 - Putty Split Faced Block

Retaining Wall Drainage  $                                                   -    $                                         -    $                                         -    $                                         -   
Piping
Gravel
Fabricate

Sales Tax  Included  Included  Included  Required 
Bond  See Below  Included  Included  Required 

Bond Rate
Bond Amount

119,273$          

Retaining Walls  $                37,486  $                                           85,000  $                                 85,000  $                                 85,000  $                                 85,000 
W2 - Putty Split Faced Block  Plug  Plug  Plug 
Footing
Rebar
Weepholes - 2" PVC
Precast Cap
Surveying
Testing

-$                                                     

91,392$                                   
-$                                                     

91,392$                                   

SCOPE OF WORK
RETAINING WALL

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

989,000$                                                   
1.85%

18,297$                                                     

1,007,297$                                      

SUMMARY

Alt-B TOTAL WITHOUT BOND

COMMUNITY PARK

PARK SUBCONTRACT INCLUDING BOND

TOTAL WITHOUT BOND

Base Bid

0.00%
-$                                                              

91,392$                                           

360,000$                                 

91,392$                                           
0.00%

91,392$                                           
0.00%

91,392$                                   

91,392$                                           
0.00%

-$                                                     

PARK VE OPTION

PARK Alt-B SUBCONTRACT INCLUDING BOND

Park Alternate-B (North Trail Loop)

91,392$                                                     

Park Alternate-D (Boardwalk & Switchback)

ACP

Jeff Oxley

904-661-6689

joxley@acpfl.com

1,053,525$                                      
0.00%

-$                                                     

1,053,525$                             

915,910$                                         
0.00%

-$                                                     

915,910$                                 

360,000$                                         
0.00%

-$                                                     

Not Standalone of Site Package
Hubbard Construction

Brain Oden

Not Standalone of Site Package
Granite Construction

David Ballard

919-730-6271

david.ballard@gcinc.com
407-607-8828

brian.eden@hubbard.com
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Selected - Inclusive of Site Package Not Inclusive of Drainage
SCOPE OF WORK
RETAINING WALL

Mack Contracting

Lawrence Mack

407-601-5771

lawrence@mackcontracting.com

SUMMARY

ACP

Jeff Oxley

904-661-6689

joxley@acpfl.com

Not Standalone of Site Package
Hubbard Construction

Brain Oden

Not Standalone of Site Package
Granite Construction

David Ballard

919-730-6271

david.ballard@gcinc.com
407-607-8828

brian.eden@hubbard.com

Retaining Wall Drainage  $                                                   -    $                                         -    $                                         -    $                                         -   
Piping
Gravel
Fabricate

Sales Tax  Included  Included  Included  Required 
Bond  See Below  Included  Included  Required 

Bond Rate
Bond Amount

37,486$            

 $                -   1,229,917$                             

85,000$                                           

536,392$                                 1,092,302$                             

85,000$                                   

85,000$                                           
0.00%

-$                                                     

85,000$                                   
-$                                                     -$                                                              

85,000$                                           

0.00%
-$                                                     

85,000$                                   

0.00%
85,000$                                           

GRAND TOTAL

Alt-D TOTAL WITHOUT BOND 85,000$                                                     
0.00%

Alt-D PARK SUBCONTRACT INCLUDING BOND

1,183,689$                                      
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted - Material Lowest Accepted - Material Lowest Accepted - Material Lowest Accepted - Installation

Budget Est.

Park Total  $            174,775  $                                     71,754  $                                     71,754  $                                     71,754  $                                     71,754  $                                     78,100  $                                   160,000 

Park Alternate A Total $              32,400  $                                     10,618  $                                     10,618  $                                     10,618  $                                     10,618  $                                     41,541  $                                     35,000 

Park Alternate D Total $                9,257  $                                       2,610  $                                       2,610  $                                       2,610  $                                       2,610  $                                     11,869  $                                     10,000 

Park Alternate E Total $              20,951  $                                     10,616  $                                     10,616  $                                     10,616  $                                     10,616  $                                     22,898  $                                     21,900 

Base Bid & Alternates Grand Total  $            237,383  $                                     95,599  $                                     95,599  $                                     95,599  $                                     95,599  $                                   154,408  $                                   226,900 

Budget Est.

Site Furnishings - Materials  $            174,775  $                                 50,633  $                                 50,633  $                                 50,633  $                                 50,633  $                                 78,100  $                               160,000 
Benches  $                                 25,737  $                                 25,737  $                                 25,737  $                                 25,737 
Bike Racks  Plug  $                                 15,790  $                                 15,790 
Bike Grab Bars  $                                 15,790  $                                 15,790  Plug  $                                   9,106 
Waste Receptacles  $                                   9,106  $                                   9,106  $                                   9,106  Plug 
Sales Tax and Freight  Plug  Plug 

Site Furnishings - Installation  $                                 21,121  $                                 21,121  $                                 21,121  $                                 21,121 
Benches  Plug  Plug  Plug 
Bike Racks
Bike Grab Bars
Waste Receptacles

Bond  Not Required  Not Required  Not Required  Not Required  Included  Included 

Bond Rate
Bond Amount

174,775$           

Site Furnishings - Materials  $              32,400  $                                   7,061  $                                   7,061  $                                   7,061  $                                   7,061  $                                 41,541  $                                 35,000 
Benches Trellis - Alternate A  Plug  Plug  $                                   7,061 
Sales Tax and Freight  Plug 

Site Furnishings - Installation  $                                   3,557  $                                   3,557  $                                   3,557  $                                   3,557 
Benches Trellis - Alternate A  Plug  Plug  Plug 

Bond  Not Required  Not Required  Not Required  Not Required  Included  Included 

Bond Rate
Bond Amount

32,400$            

Site Furnishings - Materials  $                9,257  $                                   2,017  $                                   2,017  $                                   2,017  $                                   2,017  $                                 11,869  $                                 10,000 
Benches - Alternate D  Plug  Plug  $                                   2,017 
Sales Tax and Freight  Plug 

Site Furnishings - Installation  $                                      593  $                                      593  $                                      593  $                                      593 
Benches - Alternate D  Plug  Plug  Plug 

Bond  Not Required  Not Required  Not Required  Not Required  Included  Included 

Bond Rate
Bond Amount

9,257$              

78,100$                                  

41,541$                                           
0.00%

-$                                                    

41,541$                                  

11,869$                                           
0.00%

-$                                                    

11,869$                                  

Not Standalone of Site Package
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

78,100$                                           
0.00%

-$                                                    

Park Alternate-D (Boardwalk & Switchback)

10,000$                                  

Park Alternate-A (Trellis & Trail Loop)

SUMMARY

PARK ALT-D TOTAL WITHOUT BOND 2,610$                                             2,610$                                             

PARK ALT-D SUBCONTRACT INCLUDING BOND 2,610$                                    2,610$                                    

-$                                                    -$                                                    

PARK ALT-A SUBCONTRACT INCLUDING BOND 10,618$                                  10,618$                                  

10,618$                                           
0.00% 0.00%

PARK ALT-A TOTAL WITHOUT BOND 10,618$                                           

SCOPE OF WORK Indoff

SITE FURNISHINGS Allen Peterson

850-285-0938

BearSaver

Cory Coulter

-$                                                    

71,754$                                  

allen.peterson@indoff.com

71,754$                                           
0.00%

909-212-5379

sales@bearsaver.com

71,754$                                           
0.00%

COMMUNITY PARK

71,754$                                  PARK SUBCONTRACT INCLUDING BOND

TOTAL WITHOUT BOND 71,754$                                           
0.00%

-$                                                    

0.00%
-$                                                    

2,610$                                    

-$                                                    

0.00% 0.00%
-$                                                    -$                                                    

10,618$                                           
0.00%

-$                                                    

10,618$                                  

2,610$                                             

71,754$                                  

Al Bosgraaf & Sons

Gerald Bosgraaf

407-402-8495

albandsons@gmail.com

71,754$                                           
0.00%

-$                                                    

71,754$                                  

10,618$                                           
0.00%

-$                                                    

10,618$                                  

2,610$                                             
0.00%

-$                                                    

2,610$                                    

Graber Manufacturing

Larry Seiple

608-849-1080

lseiple@madrax.com

35,000$                                           
0.00%

-$                                                    

35,000$                                  

10,000$                                           
0.00%

-$                                                    

Not Standalone of Site Package
Granite Construction

David Ballard

919-730-6271

david.ballard@gcinc.com

160,000$                                         
0.00%

-$                                                    

160,000$                                
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted - Material Lowest Accepted - Material Lowest Accepted - Material Lowest Accepted - Installation Not Standalone of Site Package
Hubbard Construction

Brain Oden

407-607-8828

brian.eden@hubbard.com

SCOPE OF WORK Indoff

SITE FURNISHINGS Allen Peterson

850-285-0938

BearSaver

Cory Coulter

allen.peterson@indoff.com
909-212-5379

sales@bearsaver.com

Al Bosgraaf & Sons

Gerald Bosgraaf

407-402-8495

albandsons@gmail.com

Graber Manufacturing

Larry Seiple

608-849-1080

lseiple@madrax.com

Not Standalone of Site Package
Granite Construction

David Ballard

919-730-6271

david.ballard@gcinc.com

Site Furnishings - Materials  $              20,951  $                                   7,132  $                                   7,132  $                                   7,132  $                                   7,132  $                                 22,898  $                                 21,900 
Benches - Alternate E  $                                   4,035  $                                   4,035  $                                   4,035  $                                   4,035 
Bike Grab Bars - Alternate E  $                                   1,579  $                                   1,579  $                                   1,579  $                                   1,579 
Waste Receptacles - Alternate E  $                                   1,518  $                                   1,518  $                                   1,518  $                                   1,518 
Sales Tax and Freight  Plug  Plug  Plug  Plug 

Site Furnishings - Installation  $                                   3,484  $                                   3,484  $                                   3,484  $                                   3,484 
Benches - Alternate E  Plug  Plug  Plug 
Bike Grab Bars - Alternate E
Waste Receptacles - Alternate E

Bond  Not Required  Not Required  Not Required  Not Required  Included  Included 

Bond Rate
Bond Amount

20,951$            

 $     237,383 154,408$                                

PARK ALT-E SUBCONTRACT INCLUDING BOND 10,616$                                  10,616$                                  
-$                                                    

10,616$                                  
-$                                                    

10,616$                                  
-$                                                    

21,900$                                  
-$                                                    

22,898$                                  

0.00% 0.00%
10,616$                                           
0.00%

10,616$                                           
0.00%

21,900$                                           
0.00%

22,898$                                           
0.00%

GRAND TOTAL 95,599$                                  

Park Alternate-E (East Trail Loop)

PARK ALT-E TOTAL WITHOUT BOND 10,616$                                           10,616$                                           

95,599$                                  

-$                                                    -$                                                    

95,599$                                  95,599$                                  226,900$                                
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Budget Est.

Park Total  $              892,844  $                                    1,174,434  $                                    1,467,000  $                                       704,841 

RoadworkTotal  $              525,729  $                                       449,946  $                                       450,574  $                                       490,812 

Base Bid Subtotal  $          1,418,573  $                                    1,624,380  $                                    1,917,574  $                                    1,195,654 

Park Alternate A Total  $                99,425  $                                       111,155  $                                       226,000  $                                       150,772 

Park Alternate B Total  $              280,850  $                                       262,951  $                                       344,000  $                                       413,221 

Park Alternate C Total  $                     925  $                                              377  $                                                 -    $                                         15,794 

Park Alternate D Total  $              166,440  $                                       244,997  $                                       267,100  $                                       353,137 

Park Alternate E Total  $                20,603  $                                         23,288  $                                         27,000  $                                         38,933 

Alternates Subtotal  $              568,243  $                                       642,767  $                                       864,100  $                                       971,856 

Base Bid & Alternates Grand Total  $          1,986,815  $                                    2,267,147  $                                    2,781,674  $                                    2,167,510 

Budget Est.

Landscape & Irrigation  $              892,844  $                              1,134,719  $                              1,467,000  $                                 704,841 
Trees
Shrubs
Ground Cover
Sod
Irrigation

Sales Tax  Included  Inlcuded  Inlcuded 
Bond  Required  Included  Included 

Bond Rate
Bond Amount

892,844$           

Landscape & Irrigation  $                99,425  $                                 107,396  $                                 226,000  $                                 150,772 
Trees
Shrubs
Ground Cover
Sod
Irrigation

Sales Tax  Inlcuded  Inlcuded  Inlcuded 
Bond  Required  Included  Included 

Bond Rate
Bond Amount

99,425$             

Landscape & Irrigation  $              280,850  $                                 254,059  $                                 344,000  $                                 413,221 
Trees
Shrubs
Ground Cover
Sod
Irrigation

Sales Tax  Inlcuded  Inlcuded  Inlcuded 
Bond  Required  Included  Included 

Bond Rate
Bond Amount

280,850$           

Landscape & Irrigation  $                     925  $                                        364  $                                           -    $                                   15,794 
Ground Cover
Sod  Not Shown 

Sales Tax  Inlcuded  Inlcuded  Inlcuded 
Bond  Required  Included  Required 

Bond Rate
Bond Amount

925$                  

####

Landscape & Irrigation  $              166,440  $                                 236,712  $                                 267,100  $                                 353,137 
Trees
Shrubs
Ground Cover

PARK ALT-C SUBCONTRACT INCLUDING BOND

SCOPE OF WORK
LANDSCAPE & IRRIGATION

Base Bid

COMMUNITY PARK

PARK ALT-A SUBCONTRACT INCLUDING BOND 150,772$                                

-$                                                       

Park Alternate-B (North Trail Loop)

PARK ALT-B TOTAL WITHOUT BOND 413,221$                                            344,000$                                            

SUMMARY

407-607-8828

Brain Oden

Hubbard Construction

704,841$                                            

Jbrown@creativewallsandlandscaping

1,134,719$                                         
3.50%

39,715$                                              

1,174,434$                             

107,396$                                            

Creative Wall & Landscaping

TOTAL WITHOUT BOND

PARK SUBCONTRACT INCLUDING BOND

PARK ALT-B SUBCONTRACT INCLUDING BOND 413,221$                                

PARK ALT-C TOTAL WITHOUT BOND 15,794$                                              

-$                                                       

Park Alternate-A (Trellis & Trail Loop)

PARK ALT-A TOTAL WITHOUT BOND 150,772$                                            

15,794$                                  

Park Alternate-D (Boardwalk & Switchback)

Park Alternate-C (Maintenance Bldg.)

3.50%
3,759$                                                

111,155$                                

254,059$                                            
3.50%
8,892$                                                

262,951$                                

364$                                                   
3.50%

13$                                                     

377$                                       

0.00%
-$                                                       

704,841$                                

0.00%

0.00%
-$                                                       

0.00%

brian.eden@hubbard.com

-$                                                   

Not Standalone of Site PackageNot Standalone of Site Package
Granite Construction

David Ballard

919-730-6271

david.ballard@gcinc.com

1,467,000$                                         
0.00%

-$                                                       

1,467,000$                             

226,000$                                            
0.00%

-$                                                       

226,000$                                

Lowest Accepted

James Brown

352-931-0714

-$                                                       

-$                                            

0.00%

0.00%
-$                                                       

344,000$                                
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

SCOPE OF WORK
LANDSCAPE & IRRIGATION

SUMMARY

407-607-8828

Brain Oden

Hubbard Construction

Jbrown@creativewallsandlandscaping

Creative Wall & Landscaping

brian.eden@hubbard.com

Not Standalone of Site PackageNot Standalone of Site Package
Granite Construction

David Ballard

919-730-6271

david.ballard@gcinc.com

Lowest Accepted

James Brown

352-931-0714

Sod
Irrigation

Sales Tax  Inlcuded  Inlcuded  Inlcuded 
Bond  Required  Included  Required 

Bond Rate
Bond Amount

166,440$           

Landscape & Irrigation  $                20,603  $                                   22,500  $                                   27,000  $                                   38,933 
Sod

Sales Tax  Inlcuded  Inlcuded  Inlcuded 
Bond  Required  Included  Required 

Bond Rate
Bond Amount

20,603$             

1,461,087$        

Landscape & Irrigation  $              525,729  $                                 261,749  $                                 450,574  $                                 490,812 
Trees
Shrubs
Ground Cover
Sod  $                                 172,981 
Irrigation  Plug 

Sales Tax  Inlcuded  Inlcuded  Inlcuded 
Bond  Required  Included  Included 

Bond Rate
Bond Amount

525,729$           

 $   1,986,815 

PARK ALT-E SUBCONTRACT INCLUDING BOND 38,933$                                  

2,331,100$                             

PARK ALT-D TOTAL WITHOUT BOND

Park Alternate-E (East Trail Loop)

PARK ALT-E TOTAL WITHOUT BOND 38,933$                                              

PARK & ALTERNATES TOTAL 1,676,697$                             

23,288$                                  

1,817,201$                             

GRAND TOTAL

ROADWORK SUBCONTRACT INCLUDING BOND

ROADWORK (NORTH STREET)

TOTAL WITHOUT BOND

353,137$                                            267,100$                                            

PARK ALT-D SUBCONTRACT INCLUDING BOND 353,137$                                

0.00%
-$                                                       

267,100$                                

2,167,510$                             

0.00%
-$                                                       

236,712$                                            
3.50%
8,285$                                                

244,997$                                

22,500$                                              
3.50%

788$                                                   

434,730$                                            490,812$                                            

-$                                                       
0.00%

-$                                                       
0.00%

27,000$                                              
0.00%

-$                                                       

27,000$                                  

2,267,147$                             

490,812$                                

0.00%
-$                                                       

450,574$                                

2,781,674$                             

450,574$                                            

449,946$                                

3.50%
15,216$                                              
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Alternate Design

Budget Est.

Site Contractor General Conditions  $              363,710  Included  $                                         -    $                               241,443 
Mobilization
Supervision
Surveying
Quality Control
As-Builts

Concrete  $                48,229  $                                 52,725  $                                 47,563  $                                         -   
Form & Finishing  $                                 52,725 
Rebar
Footer
SOG

Vertical Structure  $                               205,851  $                                 49,770  $                                         -    $                                         -   
Column & Structural Framing  $                               205,851 
Treated Tongue & Groove Deck
Standing Seam Metal Roofing
Trim & Flashing
Installation

Masonry  $                                         -    $                                         -    $                                 44,327  $                                         -   
Block 4"x8" No Longer Required No Longer Required No Longer Required No Longer Required

Waterproofing, Backer Rod, & Sealant
Wire Ties, Mortar, and Grout
Stone Veneer 2"
Concrete Cap

Vertical Structure  $                                         -    $                                         -    $                               308,636  $                               241,442 
Hollow Structural Steel Column No Longer Required No Longer Required No Longer Required No Longer Required

Base Plate, Anchors, & Grout
Structural Steel Joist
Treated Wood Nailer
Treated Tongue & Groove Deck
Standing Seam Metal Roofing
Stainless Fasteners
Cover Board
Flashing, Trim, & Caulk
Gutters & Downspouts

Electrical
Lighting - 2 Light Strips Per Pavilion
Conduit - Future Power  $                                         -    $                                         -    $                                         -    $                                         -   

Sales Tax
Bond  Not Required  Required  Required  Required 

Bond Rate
Bond Amount

411,939$          

Accepted - Basis of Design
Rep Services

Mary Langley

407-853-3563

mary@repservices.com bo@rcpshelters.com

SCOPE OF WORK
PAVILIONS

COMMUNITY PARK

TOTAL WITHOUT BOND 49,770$                                           258,576$                                         

RCP Shelters

Bo Ritter

772-288-3600

PARK SUBCONTRACT INCLUDING BOND

0.00%
-$                                                     

482,885$                                 

400,526$                                         
0.00%

-$                                                     

400,526$                                 

482,885$                                         
0.00%

-$                                                     

49,770$                                   258,576$                                 

0.00%
.

Design Change
American Platinum Builders

Dan Gettings

407-674-7045

dgettings@apbuildersusa.com

Design Change
Double Bar Construction

Mike Mealor

407-402-3774

mmealor@doublebarconstruction
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

Budget Est.

Synthetic Turf - Putting Green  $              128,437  $                               119,649  $                               128,437  $                               131,702 
Turf Type A - Putting Surface
Sub-layer of 1" Dust
Turf Type A - Striking Surface
1 lb of infill per SF
High Density Foam Pad
Materials for Installation - Adhesive, Staples, Etc.
Cups & Flagstick
Testing

Bond  Not Required  Not Required  Not Required 

Bond Rate
Bond Amount

Turf  $                                (28,781)
Chip Striking Surfaces (6-ea)  6-ea Striking Surfaces 

SCOPE OF WORK SynLawn

Putting Green David Sheffer

Southwest Greens

Jim Walton

DelaTurf

Ryan Church

119,649$                                         
0.00%

TOTAL WITHOUT BOND 128,437$                                         
0.00%

-$                                                     

PARK SUBCONTRACT INCLUDING BOND 128,437$                                 

PARK VE OPTION

-$                                                     

119,649$                                 

COMMUNITY PARK

David.Sheffer@synlawn.com
941-292-8563561-694-1557

jwalton@swgreens.com

131,702$                                 

407-394-4890

ryan@delaturf.com

131,702$                                         
0.00%

-$                                                     
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Selcted Verbal Quote Only

Budget Est.

Vertical Structure  $              120,250  $                               134,521  $                               115,000  $                               110,000 
Hollow Structural Steel Column  Aluminum 
Anchors, Brackets, & Hardware
Wood Beams  Aluminum 

Bond  Not Required  Not Required  Included 

Bond Rate
Bond Amount

SCOPE OF WORK
TRELLIS (Alternate A)

White Sign Company

Bryan Stover

386-320-0623

PARK SUBCONTRACT INCLUDING BOND

david.ballard@gcinc.com

110,000$                                         115,000$                                         

chip@faganconstructionllc.com

0.00%
-$                                                     

110,000$                                 

0.00%
-$                                                     

115,000$                                 

COMMUNITY PARK

TOTAL WITHOUT BOND

bstover@

134,521$                                         

-$                                                     

134,521$                                 

Not Standalone of Site Package
Fagan Construction

Chip Andzel

850-566-4753

Granite Construction

David Ballard

919-730-6271

0.00%
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

Site Contractor General Conditions  $             627,200  $                               621,027  $                                         -   
Mobilization
Supervision
Surveying
Quality Control
As-Builts

Concrete Footing  $                                         -   
Form & Finishing
Rebar
Anchor Bolts

Slab On Grade  $                                         -   
Form & Finishing
Rebar

Masonry  $                                         -   
CMU Wall
Dumpster CMU Screen Wall

Prefabricated Building  $                                         -   
Base Plate, Anchors, & Grout
Hollow Structural Steel Columns, Brackets, & Hardware
Structural Steel Beams, Brackets, & Hardware
Grits, Purlins, & Struts
Framing & Openings
Metal Wall Panels & Closures
Standing Seam Metal Roofing
Eave & Soffits
Louvers & Screens
Insulation
Flashing, Trim, & Sealant
Gutters & Downspouts

Openings  $                                         -   
Hollow Metal Doors
Windows
Overhead Coiling Doors

Interior  $                                         -   
Framing, Drywall, Finishing, & Paint
Wood Sheathing & Painted Epoxy
Acoustic Ceiling Tile
Wire Mesh Fence & Gates

Exterior  $                                         -   
Awnings
Dumpster Metal Gate

Plumbing  $                                         -   
Piping
Plumbing Equipment
Interceptor

Mechanical  $                                         -   
HVAC Equipment
Industrial Fans
Louvers & Screens

Electrical  $                                         -   
Site Electrical Utilities
Power
Lighting

Sitework  $                                         -    $                                         -   
Earthwork Sitework Contractor

Paving, Concrete, & Curbs
Bollards
Pavement Markings

COMMUNITY PARK

mmealor@doublebarconstruction.co

SCOPE OF WORK Double Bar Construction

MAINTENANCE BUILDING (Alternate C) Michael Mealor

407-402-3774

Company

Contact

Phone

Email
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

mmealor@doublebarconstruction.co

SCOPE OF WORK Double Bar Construction

MAINTENANCE BUILDING (Alternate C) Michael Mealor

407-402-3774

Company

Contact

Phone

Email

Signage
Landscape  $                                         -    $                                         -   

Landscape Sitework Contractor

Utilities  $                                         -    $                                         -   
Water Sitework Contractor

Drainage
Sanitary

Sales Tax  Required  Required 
Bond  Required  Required 

Bond Rate
Bond Amount

627,200$         

1.40%
8,694$                                             

PARK SUBCONTRACT INCLUDING BOND 629,721$                                 

-$                                                 TOTAL WITHOUT BOND 621,027$                                         
0.00%

-$                                                     

-$                                             
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Lowest Accepted

Budget Est.

Marine  $                               465,656  $                               880,790  $                               330,000 
Pier
Deck
Railing

Sales Tax
Bond  Required  Required  Required 

Bond Rate
Bond Amount

Boardwalk  $                              (155,576)
Aluminum Powder Coated Railing System
Variation in Spec Design

Not Standalone of Site Package

GRAND TOTAL 324,050$                                 -$                                             

PARK SUBCONTRACT INCLUDING BOND 479,626$                                 902,810$                                 330,000$                                 

PARK VE OPTION

3.00% 2.50% 0.00%
13,970$                                           22,020$                                           -$                                                     

COMMUNITY PARK

TOTAL WITHOUT BOND 465,656$                                         880,790$                                         330,000$                                         

andrew@qicebuilders.com Sabrina@custombuiltmarine.com david.ballard@gcinc.com

402-641-5294 772-333-2383 919-730-6271

Granite Construction

Boardwalk (Alternate D) Andrew Wissmann Sabrina Butler David Ballard

SCOPE OF WORK Q-ICE Builders Custom Built Marine
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SUBCONTRACTOR BID TABULATION
ROLLING HILLS COMMUNITY PARK & ROADWAY

01/16/26

Selected - Furnish Material Selected - Foundation Selected - Installation

Marine  $                                 60,077  $                                 28,071  $                                 77,000  $                                 39,000 
Prefrabricated Bridge (6x60)
Abutement & Concrete
Bridge Installation

Sales Tax
Bond  Not Required  Not Required  Not Required  Not Required 

Bond Rate
Bond Amount

Not Standalone of Site Package
Carver Dock Dynasty

Katrina Carver

863-877-8379

katrina@carversdockdynasty.com 

-$                                                     -$                                                     -$                                                     

PARK SUBCONTRACT INCLUDING BOND 60,077$                                   28,071$                                   39,000$                                   
-$                                                     

77,000$                                   

TOTAL WITHOUT BOND 60,077$                                           28,071$                                           39,000$                                           
0.00% 0.00% 0.00%

77,000$                                           
0.00%

rsewell@ravensmarine.com mcornette@toltecconstruction.com david.ballard@gcinc.com

COMMUNITY PARK

407-935-9799 407-654-2648 919-730-6271

SCOPE OF WORK Raven Marine TOLTEC Construction Granite Construction

PEDESTRIAN BRIDGE (Alernate F) Ray Sewell Mike Cornette David Ballard
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PHASE 1 - GUARANTEED MAXIMUM PRICE
CLARIFICATIONS - PARK & ROADWAY BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500

Drawing #: R210112.00 Date: 11/19/2025

Architect: GAI & COMMUNITY SOLUTION GROUP Version:

Estimator: K. KIEFER Plan / Basis:

CLARIFICATIONS  

1

2

3

4

5

6

7

8

9

10

11

CONTINGENCY  

OVERVIEW OF EXCLUSIONS:  

Park Scope Inclusions:

No costs have been provided or reserved for the unforeseen impacts of tariffs or government imposed trade restrictions. Due to potential market fluctuations, escalation 
associated with such impacts is not defined in this GMP. We assume the cost is good for 30 days.

We assumed traffic control will be acceptable on milled surfaces while completing the roadway improvements.

This excludes all impact fees.

The contract states a maintenance bond is to be included. If this cost is not required, it will be returned to the County.

GMP

The GMP pricing includes the base bid and alternates A (A1), D (A2), & E(A3). If any of the alternates B (A4), C (A5), & F (A6) are approved and conformed to the 
drawings, we assume we will be given time to update and incorporate accepted changes while subcontractor pricing is reconfirmed.

All public utilities relocations by Duke Energy, Spectrum, and CenturyLink utilities are assumed to have no cost impact to this GMP.

The GMP pricing for the roadwork includes quantities provided by the HDR and CPH designer of record plans.

ROLLING HILLS COMMUNITY PARK TRAIL - PHASE 1A 
DATED OCTOBER 22, 2025

We assume the park trail will be completed in phases with multiple substantial completion days which will be handed over to the County for maintenance when 
completed. This is to avoid construction activities being spread throughout the Rolling Hills Community in effort to limit construction impacts throughout the 100 acre 
property.

All design fees for Civil, Geotechnical, Landscape, and Structural services are assumed to be provided by the owner.

We assume normal construction activities will be acceptable between Monday through Saturday 7am to 5pm.

We assume a normal subgrade and rock base for the putting surface and not concrete.

Contingency is carried to address additional project costs that may arise from adjustments to means and methods, resolutions, pricing refinements, or other items necessary to deliver a 
complete and functional project. Use of this contingency will require Owner approval, and any unused balance will be credited back to the Owner at final completion. Contingency is 
assumed at 3% on the direct cost of work within the base proposal.
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PHASE 1 - GUARANTEED MAXIMUM PRICE
CLARIFICATIONS - PARK & ROADWAY BASE BID

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500

Drawing #: R210112.00 Date: 11/19/2025

Architect: GAI & COMMUNITY SOLUTION GROUP Version:

Estimator: K. KIEFER Plan / Basis:
GMP
ROLLING HILLS COMMUNITY PARK TRAIL - PHASE 1A 
DATED OCTOBER 22, 2025

Roadwork Inclusion:
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PHASE 1 - GUARANTEED MAXIMUM PRICE
QUALIFICATIONS - PARK ALTERNATES

Project: ROLLING HILLS COMMUNITY PARK & ROADWAY Location: LONGWOOD, FL PARCEL ID: 01-21-29-5CK-2500

Drawing #: R210112.00 Date: 1/16/2026

Architect: GAI & COMMUNITY SOLUTION GROUP Version:

Estimator: K. KIEFER Plan / Basis:

CLARIFICATIONS  

1

2

3

4

5

6

7

8

CONTINGENCY  

PARK ALTERNATES:  

This contingency is carried to address additional project costs that may arise from adjustments to means and methods, resolutions, pricing refinements, or other items necessary to deliver 
a complete and functional project. Use of this contingency will require Owner approval, and any unused balance will be credited back to the Owner at final completion. Contingency is 
assumed at 3% on the direct cost of work for alternates A-E and 10% on alternate F.

No allowances have been included in the pricing for the alternates. All costs are based solely on the scope defined in the drawings and the clarifications listed. It is 
assumed that if an allowances is required, it would be allocated from the base bid scope of work.

GMP

The alternates A (A1), D (A2), & E(A3) are included in the total summarized cost. The alternates B (A4), C (A5), & F (A6) are not included in the total summarized cost and 
not provided as standalone projects. We assume if the alternates not included are approved, those will become part of the total project; however, if those are stand alone 
projects, mobilization cost would need to be applied

The marine boardwalk listed within alternate D will be constructed using a substructure of marine grade treated lumber, stainless steel railing, and stainless steel cables. A 
VE option may be exercised for a powder aluminum coated railing system.

For Alternate C, it is assumed that water, sanitary, and storm connections are located within 250 linear feet of the building. A cost has been included to cover the 
installation of service lines up to this distance. If actual connections exceed 250 feet, or require abnormal installation methods (boring, lift stations, etc.), additional costs will 
apply.

No footing details were provided for the alternate A trellis. This proposal includes a footing cost for the trellis foundations under division 3. 

ROLLING HILLS COMMUNITY PARK TRAIL 
ALTERNATE - A, B, C, D, E, & F DATED MAY 30, 2025

The pedestrian bridge listed within alternate F is assumed to be a 12x60 foot crossing. We assume a design will be provided, and we will be given time to update those 
cost impacts.

The demolition in alternate E for the cart path removal has been provided in the base proposal and removed from alternate E.

A graphical overview of each Alternate (A–F) is provided below for reference and is intended to illustrate the general location of each scope of work.
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SUBCONTRACTOR OVERVIEW 
 
Solicited Subcontractors – 
 
The Collage Companies has reached out to more than one thousand (1,000) local 
subcontractors to generate interest in constructing the Rolling Hills Community Park and 
completing the roadway improvements for Phase 1. 
Collage maintains a database of over five thousand 
(5,000) subcontractors throughout the state of 
Florida, including those local to the Longwood area 
as well as contractors listed on the FDOT 
prequalified list of local contractors. Through our 
network of statewide firms we identified sixty-five 
(65) companies expressing interest in the project.  
The table below summarizes the engaged contractors by trade. 

 
At Collage, we are always 
striving to build the right 
partnerships within the existing 
market. These partnerships are 
often influenced by factors such 
as project owner and agency 
requirements, contractor 
capacity, workload, designer 
involvement, and overall market 
conditions. With this in mind, we 
seek partners who share our 
commitment to completing 
community projects such as 
Rolling Hills Park safely, with 
strong quality control standards, 
on schedule, and with respect for 
the surrounding community 
ensuring a lasting benefit for all 
to enjoy. The Collage Companies 
has carefully selected a team of 
qualified subcontractors to 
support the successful delivery of 

the Rolling Hills Community Park project. Each firm was evaluated based on their 
relevant experience, performance history, capacity, safety record, and alignment with 
project approach and goals. 
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6656407 - Rolling Hills Park and Roadways - The Collage Companies

01050-C Surveying 23
21 2

Standing Company Contact Email City ST Phone Call

No Response Abel Surveying Services, Inc. Bill Abel abelsurveying@gmail.com Deltona FL (386) 860-1866

No Response ALLEN & COMPANY, INC. Helene Reiver hreiver@allen-company.com WINTER GARDEN FL (610) 745-3390

No Response AngleRight Surveying, LLC Bethan Schwartzberg bschwartzberg@angleright.net Tampa FL (813) 758-8501

No Response ASSOCIATED LAND SURVEYING & MAPPING,
INC.

JACK REED JREED@ALSM.NET ALTAMONTE
SPRINGS

FL (407) 869-5002

No Response Betsy Lindsay, Inc. Rene Hankins rhankins@betsylindsay.com Stuart FL (772) 286-5753

No Response Bohanon & Associates Land Surveying Jimmy Bohanon jimmy@bohanonals.com Bellview FL (352) 236-2212

Will bid Carnahan Proctor and Cross Donna Hagedorn DHagedorn@cpc-eng.com Orlando FL (407) 960-5980 CN

No Response Clymer Farner Barley Surveying Jeremy Hallick jhallick@CFB-inc.com Wildwood FL (352) 748-3126

No Response Dale Stockstill & Associates Rebekah Light rebekah@dalestockstill.com Orlando FL (601) 798-2326

No Response Hamilton Engineering & Surveying RICK LOCKLIN rickl@hamiltonengineering.us FL

No Response John B. Webb & Associates, Inc. Jacqueline Webb estimating@webbengr.com Winter Park FL (407) 622-9322

No Response L & S Diversified, LLC Estimating Department bids@LSsurveyor.com Maitland FL (407) 681-3836

No Response Laventure & Associates, Inc. April Williams gatttor@msn.com Fort Pierce FL (772) 398-6430

No Response Layout Services Inc Jim Zimmerman layout1@att.net TITUSVILLE FL (321) 759-2779

No Response Leading Edge Land Services, Inc. Karol Hofius khofius@leadingedgels.com Orlando FL (407) 351-6730

No Response Lebron Group, Surveying and Mapping Corp Hector Lebron request@lebrongroup.com Winter Park FL (407) 781-9329

No Response On Point Surveying, Inc. Douglas Negron-Berrios operations@on-pointsurveying.com Kissimmee FL (407) 989-8102

No Response Optimal Point Solutions, LLC Elvis Torres etorres@optimalpointsolutions.com Kissimmee FL (407) 640-1799

No Response PES, LLC Joseph Perez jlperez@pesengsurv.com Winter Garden FL (407) 680-9440

No Response R.E. Holland & Associates, Inc Daniel Shields dts@reholland.net Jacksonville FL (904) 260-6300

No Response Rogers Engineering Rodney Rogers RKRogers@rogerseng.com Ocala FL (352) 622-9214

Will bid Southeastern Surveying - Orlando Katy Powers kpowers@southeasternsurveying.com Orlando FL (407) 904-4814 BR

No Response SSMC Javier Rivas-Crespo jrivas@southeasternsurveying.com FL

01430-C Material Testing & Inspections 35
31 4

Standing Company Contact Email City ST Phone Call

No Response 3G ENGINEERING & CONSULTING SERVICES
INC

Ontavis Gilbert ogilbert@3g-engineering.com Orlando FL (407) 437-2623

No Response A&Y GPR Services, Corp gianfranco Giminiani gian@aygpr.com FL

Will bid Absolute Civil Engineering Solutions Chris Haley chaley@absoluteces.com Tampa FL (813) 239-4750

No Response Accurate Traffic Counts, Inc. Santiago Fraceschini info@accuratetraffic.com Oviedo FL (407) 678-0605

No Response AMRC John Herman jherman@amrcfl.com (239) 936-8266

No Response BARNES, FERLAND AND ASSOCIATES, INC. PATRICK Barnes pbarnes@bfaenvironmental.com Orlando FL (407) 896-8608

No Response BLUE MARLIN ENGINEERING, LLC OSCIEL Plaza oplaza@bluemarlinengineering.com Orlando FL (407) 217-4464

No Response Carnahan Proctor and Cross Donna Hagedorn DHagedorn@cpc-eng.com Orlando FL (407) 960-5980 CN

No Response Civil Services, Inc. (CSI) Bill Price csijax@civilservicesinc.com JACKSONVILLE FL (904) 641-1834

No Response Clean Harbors Catherine TBD wastepickup@cleanharbors.com (877) 333-4244

No Response Curtoom Companies, Inc. Paul Curtis support@curtoom.com Orlando FL (855) 862-5362

Will bid Deatrick Engineering Associates Estimating Department estimating@dea-eng.net Orlando FL (407) 851-9776 BR

Will bid Deatrick Engineering Associates, Inc. Warren Deatrick dea1@bellsouth.net Orlando FL (407) 851-9776 BR

No Response ECS Florida, LLC Estimating Department _35Proposals@ecslimited.com Jacksonville FL (904) 886-5160

No Response ECS Limited Isacc Cespedes icespedes@ecslimited.com Orlando FL (321) 307-2882

No Response Ellis & Associates, Inc. Michael Gruber m.gruber@ellisassoc.com Jacksonville FL (904) 880-0960

No Response FECC, Inc. Victor L. San Agustin, P.E. vsanagustin@feccorporation.com Orlando FL (407) 296-9995

No Response G.E.O. Engineering & Sciences, Inc. Ed Miguens emiguens@geoengineeringinc.com Oakland FL (407) 379-9510

No Response Geo-Technology Associates, Inc. Gautham Pillappa gpillappa@gtaeng.com Orlando FL (321) 482-4239

No Response Howco USA Ron Schultz ronschultz@howcousa.com (800) 435-8467

No Response Integration Wiring, LLC Israel Colon israel.colon@intwiring.com Winter Springs FL (321) 591-2986

No Response INTERTEK-PSI Charles Woerner charles.woerner@psiusa.com Orlando FL (407) 304-5560

No Response John B. Webb & Associates, Inc. Jacqueline Webb estimating@webbengr.com Winter Park FL (407) 622-9322

No Response JSC Systems, Inc. Mickey Rudd m.rudd@jscsystems.net Jacksonville FL (407) 332-1985

Will bid Nadic Engineering Services, Inc. shana ward nadic@nadicinc.com Orlando FL (407) 521-4771

No Response Orlando Business Telephone Systems, Inc. Bart Bornack bart@obtssolutions.net Orlando FL (407) 996-9000
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No Response Provac Services, LLC Bryan Harris BHarris@Provac.biz (321) 244-7800

No Response PSA Constructors, Inc. Patrick Aliu ptillman@psaonline.com Orlando FL (407) 898-9119

No Response T-Solutions Corporation Chris Vazquez chrisv@tsoolutionstech.com Palm Harbor FL (813) 932-3031

No Response Terracon (Orlando) Josh Nolin josh.nolin@terracon.com Winter Park FL (407) 740-6110

No Response Terracon (Tampa) Jon Sink jon.sink@terracon.com Tampa FL (321) 203-7390

No Response Tierra Inc John Sansone jsansone@tierraeng.com Winter Garden FL (407) 877-1354

No Response Tierra, Inc. James Gibbs jgibbs@tierraeng.com Tampa FL (407) 877-1354

No Response Universal Engineering Sciences, Inc. Brittany Dunn BDunn@teamues.com Gainesville FL (352) 372-3392

No Response X-RADAR, Inc. Ronald Anderson ron@x-radarinc.com Plantation FL (954) 254-9509

015000 Temporary Facilities and Controls 11
1 8 2

Standing Company Contact Email City ST Phone Call

No Response Acme Barricades Michael Moore mmoore@acmebarricades.com West Palm Beach FL (813) 623-2263

No Response ALLIED TRAILERS Michael Ahmann mahmann@alliedtrailers.com Orlando FL (407) 565-7013

No Response Better Barricades, Inc. Angie Flynn aflynn@betterbarricades.com New Smyrna Beach FL (386) 427-4971

No Response Mobile Mini Inc Miguel Santos Msantos@mobilemini.com Kissimme FL (407) 851-5666

No Response Mobile Modular Christina Delgado christina.delgado@mgrc.com Auburndale FL (863) 508-6879

Won't bid Modular Building Systems International, LLC Patricia Berk pberk@mbsi.com Winter Garden FL (407) 905-9951

No Response RGH Waste & Disposal LLC Heather Freeman heatherf@rghwaste.com Apopka FL (407) 412-5800

No Response Rose Fence Company Brandon Rose brandon.rose@rosefencecompany.com (407) 382-5000

Will bid TOI TOI USA Kristin Morton kmorton@toitoiusa.com FL BR

No Response United Site Services Andrew Chuck ANDREW.CHUCK@UNITEDSITESERVICE
S.COM

Orlando FL (407) 205-4707

Will bid Willscot Guillermo Garcia guillermo.garcia@willscot.com SC BR

015225-C Temporary Fence 6
3 3

Standing Company Contact Email City ST Phone Call

Will bid A1 Land & Environmental Services Inc. John Sprovkin info@a1les.com Tampa FL (813) 470-0222 BR

No Response Better Barricades, Inc. Angie Flynn aflynn@betterbarricades.com New Smyrna Beach FL (386) 427-4971

No Response RG Erosion Ricardo Rodriguez Zeugirdor_ric@outlook.com (336) 343-1245

Will bid RH Moore & Associates Thomas Mustain Thomas@rhmooreassociates.com (813) 985-4533

No Response Twin Oaks Silt Fencing, LLC kim wood kim@twinoakssilt.com Winter Park FL (321) 303-7700

Will bid United Rentals Addiel Suarez aperezsuar@ur.com (407) 670-1723 BR

015360-C MOT / Traffic Control 79
3 73 3

Standing Company Contact Email City ST Phone Call

No Response 1st Class Construction Raul Becerra 1stclassrb@gmail.com Frostproof FL

No Response Acme Barricades Michael Moore mmoore@acmebarricades.com West Palm Beach FL (813) 623-2263

No Response Alexander Silt Fencing, Inc. Steve Alexander alexandersiltfencing@hotmail.com Crystal Beach FL (727) 487-3504

No Response Amerson Construction Group Inc. Brian Amerson brian@acgincorporated.net St. Augustine FL (904) 835-1975

No Response ANJ Cleaning Service LLC Baldemar Tlapa cleaninganj@gmail.com FL

No Response ArchID LLC Angeline Covelli angeline.covelli@archidsolutions.com Miami FL (203) 252-0611

No Response ATA Guard Security Provider ATA Guard Security provider ataguardsp@gmail.com West Palm Beach FL (561) 273-9120

No Response B&H Specialty Construction David Hardwick david@bhspecialtyconstruction.com Sarasota FL (305) 240-9449

No Response Berglund Construction Jeffrey Wise jwise@berglundco.com Tampa FL

No Response Better Barricades, Inc. Angie Flynn aflynn@betterbarricades.com New Smyrna Beach FL (386) 427-4971

No Response BOSS Crane & Rigging Jason Green jason.green@bosscrane.com Orlando FL

No Response Buildwell Construction Services Michael Grimo mike@buildwellcs.com Ocala FL (352) 642-3457

No Response Burke Construction Group Shane Burke shanemckinneyburke@gmail.com Longboat Key FL (770) 856-9096

No Response C. Richie Fencing Co. Chad Richie cr@crichiefencingco.com Inverness FL (352) 212-5020

No Response CCS Construction Ashley Rumble ashley@ccs-construction.com Orlando FL (407) 624-5610

No Response Central Florida Traffic Control Nick Bonine nick@centralfltraffic.com Winter Haven FL (863) 662-3927

No Response Chelle Renovate and Build Edward Hodgson III ehodgsoniii765@gmail.com Punta Gorda FL

No Response Clean Kut Services LLC Patrice Seaberry cleankutservicesllc@gmail.com Tampa FL (813) 550-3534

No Response Coastal Cornerstone Construction LLC Justin Piersma jpiersma@cccbuild.com Clearwater FL (727) 771-5672

No Response Comfort House Inc Susan Adams susana@comforthouseinc.com Orlando FL (407) 647-2002

Won't bid Concrete Structures G.C. LLC Bid Account bidding@concretestructuresgc.com Sunrise FL

No Response Dauntless Contracting Kelly Parfitt kellyparfitt@dauntless-contracting.com Tampa FL (813) 927-3709
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No Response Dehlinger Construction LLC Charles Dehlinger charles@dehlinger.com Longwood FL (407) 636-9322

Will bid Done Right Safety LLC Dalton Baptiste daltonbaptiste402@gmail.com Riverview FL (813) 669-2905

No Response Doodie Calls - A Portable Toilet Rental
Company

Kelly Lindeen kelly@doodie-calls.com Groveland FL (813) 800-7667

No Response DuCon, LLC Donald Odom dodom@ducon.us FL

No Response Ezcc Anthony Nieves anieves93@outlook.com Port st lucie FL (772) 882-8170

No Response FCSS Christina Brandao christina@fcss.us Hialeah FL

No Response FiberLink - Maitland FL Phil Totman philtotman@fiberlinkllc.net Maitland FL

No Response Fischer & Fisher Landscaping, Inc. RAY FISHER fischerfisher220@bellsouth.net Palm Bay FL (321) 724-4205

Will bid FLASH-RITE, INC Fred Stilt fred@flashrite.us Maitland FL (407) 834-0408 BR

No Response Fleetwing Corp. Renee Verhelle rverhelle@fleetwingoil.com Lakeland FL (863) 665-7557

No Response Florida Construction & Engineering Inc Johnny Dao jdao@fcebuild.com FL

No Response G&G Construction and Design Inc Jael Minier info@ggconstructiondesign.com Orlando FL (407) 445-8494

No Response GE Protection Anita Boyd geprotection911@gmail.com Orlando FL (407) 703-2626

No Response Great Southern Constructors KRISTIN ROBB krobb@gscconstructs.com ORMOND BEACH FL (407) 672-1258

No Response Grizzly Group Brian Touchstone brian@grizzlygrp.com Cantonment FL (850) 712-0623

No Response Herbross Constructions Carlos L. Hernandez contact@herbross.com Orlando FL (321) 677-2115

No Response Hernandez Construction, LLC Hernandez Marketing marketing@hernandez-group.com Fort Lauderdale FL (954) 712-1011

No Response Holiday Inn Melbourne-Viera Conference Ctr Shawn Ackerman shawn.ackerman@hiviera.com Melbourne FL (321) 255-0077

No Response HSE Contractors Inc Zachary Davis zachary.davis@hsecontractors.com Windermere FL (407) 284-1913

No Response ISC International Sign Company Beth Renfro brenfro@intlsign.com Largo FL (239) 207-8621

No Response Kingdom Guardian Services Derrick King kingdomguardianservices@gmail.com leesburg FL (352) 705-1274

No Response Landshark Construction & Development Cody Spaur cody@landsharkbuilders.com Mims FL (321) 501-6951

No Response Lewis Walker Roofing Inc. Cheyenne Walker cheyenne@lewiswalkerroofing.com Lake City FL (866) 959-7663

No Response MIE, Inc Leanne Brunache leanne@marcelinteriors.com Apopka FL (407) 822-4313

No Response Modern Containment Systems MIke Morton mike@moderncontainmentsystems.com Vero Beach FL

No Response Modular Wall Solutions Tucker Foster tfoster@modwallsolutions.com Brandon FL (352) 817-4234

Will bid MOT Plans Jose Gonzalez jose@motplans.com (407) 813-6979 BR

No Response Noontide Service Corporation USA Inc. Jack McPhee emergency@noontideservice.com Fort Lauderdale FL (180) 052-5183

Won't bid Peachee Construction, Inc. Ben Donnelly bdonnelly@peacheeconstruction.com Lakeland FL (863) 687-2730

No Response Petrill Construction Management LLC Renee Booker renee@petrillconst.com St. Petersburg FL (610) 235-7718

No Response Precision Building Construction LLC - GC Melanie Pabon melanie@pbcfla.com Orlando FL

No Response Pulexa Janet Garcia jgarcia@pulexa.com FL

No Response Quality Plus Reconstruction LLC Neel Patel npatel@inbuiltconstruction.com Orlando FL

No Response Radcliffe Keator Construction Robbie Ginther robbieginther@constructfl.com Ocoee FL

No Response Rams RPG Denise Hall denise.hall@ramsinc.net Tampa FL (800) 577-1808

No Response Rankel Stillwagon Contracting Samuel Landrum slandrum@rs-gc.com New Port Richey FL (813) 838-5849

No Response Reopartner LLC Larry Krotenko info@reopartner.com Sarasota FL (360) 909-1536

No Response RGH Waste & Disposal LLC Heather Freeman heatherf@rghwaste.com Apopka FL (407) 412-5800

No Response Road Safe Traffic Steve Beaney sbeaney@roadsafetraffic.com Miami FL (305) 633-3883

No Response Rotas Construction Nico Torres rotasconstruction@gmail.com Sarasota FL

No Response Silver Lake Construction LLC Landon Leon landon@silverlakefl.com Freeport FL (850) 428-5833

No Response Simpson Building Group Fredric Simpson info@sbgfl.us Rockledge FL (321) 368-1617

No Response Sims Crane & Equipment Mo Turknett mo.turknett@simscrane.com Tampa FL (813) 245-6256

No Response Sisca Construction Lawrence Kelleher larry@siscaconstruction.com Jupiter FL (561) 972-1505

No Response Soncoast Quality Construction Inc. Christian Hallman challman@soncoastqc.com FL

No Response SR Construction Services Andrea Gallego andrea@s-r-construction.com Palm City FL

No Response The Luxe Flush Amanda Kirkland info@theluxeflush.com Sanford FL (855) 847-6632

No Response The Watts Group Courtnei Watts cwatts@thewgroups.com Tampa FL (813) 431-4091

No Response TSP RENEW Josh Lima estimate@mcoconstructionusa.com Davenport FL (678) 698-6728

No Response TurnOver Group Inc. Jesse johnson turnogjj@gmail.com Winter Garden FL (863) 205-2749

No Response United Hoist Equipment Derek Botts dbotts@unitedhoist.com Tampa FL

No Response United Water Restoration Group Zoltan Kurucz zoltank@unitedwaterrestoration.com Pompano Beach FL (772) 464-1300

Won't bid VE Florida Matt Lowe mattlowe@veflorida.com FL

No Response Viking Construction LLC Troy Ely construction@vikingcompanies.org Gainesville FL (386) 315-1932

No Response Wolfpack Construction Eric Roman eric@wolfpackfl.com FL (407) 449-8228

No Response Worldwide Recruitment Solutions Chance Smith chance.s@worldwide-rs.com Tampa FL (813) 541-3990

No Response WSPRO Contracting Daniel Abreu wsprocontracting@gmail.com FL (407) 480-7779

32 2
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01740-C Construction Cleaning 34

Standing Company Contact Email City ST Phone Call

No Response ABC CLEANING, INC. Kerri Hearsey officestaff@abc-cleaninginc.com Orlando FL (407) 381-2120

No Response ASP-READY CHEM, LLC ARRIF Charudry sales@readycheminc.com Sanford FL

No Response Cooper's Construction Maintenance, LLC Amanda Cooper cooperscm@gmail.com ORLANDO FL (386) 527-5046

No Response D & A Building Services, Inc. Rudy Perez rperez@dabuildingservices.com Longwood FL (407) 831-5388

No Response DNS CONSTRUCTION CLEANING, INC. DENISE WILLIAMS denise@construction-cleaning.com Kissimmee FL (321) 284-5060

No Response EAC Errands Unlimited, Inc. Ella Drummer ceo@eaccleaning.com Orlando FL (407) 855-9025

No Response Eliteway Cleaning Systems, Inc. Beverly Wright elitewaycleaningsystemsinc@gmail.com Ocoee FL (407) 684-6816

No Response Exclusive Cleaning Services, LLC Jessica Rosario-Fortis info@exclusivecleaningsvcs.com Casselberry FL (407) 960-5890

No Response Faithworks Total Ground Maintenance, LLC Christopher Freeman info@faithworkstotalground.com Mt. Dora FL (352) 729-2507

No Response Filthy Clean David Vivas estimates@Filthy-clean.com (407) 737-0777

No Response FLORIDA CLEANING SYSTEMS, INC. RENE BARRIOS rene@fcsiservices.com Altamonte Springs FL (407) 268-4035

No Response Florida Cleaning Systems, Inc. Giovanna Barrios certs@fcsfacilityservices.com Altamonte Springs FL (407) 586-7100

No Response Heavenly Hearts Cleaning Services, Inc. Regina Rush-Kemper info@heavenlyheartscleaning.com Orlando FL (407) 399-9729

No Response I Business Services, Inc. Lourdine Gateau ine210@aol.com Orlando FL (407) 491-9432

No Response Interstate Recycling Waste Inc. Kelly Ortega KellyOrtega09Sales@outlook.com Orlando FL (407) 812-5555

No Response Kings Service Solutions, LLC Arnaldo Herrero aherrero@kssgreen.com Orlando FL (407) 704-8542

Will bid KLEEN SWEEP INC Steve Michalewski steve@kleensweepinc.org Longwood FL (407) 333-0003

No Response Marette Callier Marette Callier mcolar@cfl.rr.com Apopka FL (407) 914-6972

No Response Milclean USA, LLC Karina Correa karina@milcleanusa.com Orlando FL (407) 973-4880

No Response MODERN INDUSTRY SERVICES, INC. MICHAEL MCGEE mmcgee@modernindustryservices.com Orlando FL (321) 663-9127

No Response National Construction Cleaners Jeff Hall jhall@nationalcleangroup.com (407) 680-1382

No Response Queen B's Royal Cleanings, LLC Brittany Austin info@queenbsroyalcleanings.com Altamonte Springs FL (407) 988-8365

No Response RLH FACILITIES MAINTENANCE, LLC ROBERT HARRIS robert@mocservicesclean.com Orlando FL (407) 425-1130

No Response Rugby Commercial Cleaning Darrell Carpenter dcarpenter@rugbyclean.com Orlando FL (407) 730-7751

No Response ServiceMaster Commercial Cleaning by
Professionals

Paul Cordrey contacts@smccbyprofessionals.com FL

No Response SOUTH EAST BUSINESS SERVICES, INC. JOHNNY WILLIAMS sebusinessinc@aol.com Oviedo FL (407) 359-2743

No Response Sparkling Cleaning Services Joseph Ruiz joseph.ruiz@sparklingcleaninggroup.com Key West FL (305) 434-6070

No Response Spartan CS, LLC Jon Spengler estimator@spartancs.solutions Casselbery FL (689) 209-8579

No Response Spotless Cleaning LLC Towando Reed spotlessclean40@yahoo.com Tampa FL (813) 370-3645

No Response Sweep It, LLC Guadalupe Aranda lupearanda@sweepit.net Ocoee FL (407) 338-5070

No Response Sweeping Corporation of America Sean Piper spiper@sweepingcorp.com NC BR

No Response TOTAL GREEN CLEANING, INC. RUBI DAVID totalgreen12@yahoo.com Orlando FL (321) 972-4448

No Response Twin Trucking & Multi Services, LLC Venderia Tart gleamteam83@gmail.com Orlando FL (407) 394-4435

Will bid Waste Management (WM) Kiersten Drelich kdrelich@wm.com Orlando FL (407) 461-2752 BR

02200-C Demolition 51
50 1

Standing Company Contact Email City ST Phone Call

No Response ABC Demolition David Milks abcdemo@abcdemolition.com Deland FL (386) 668-9911

No Response ACE Demolition LLC Nicole Stefan nstefan.demoace@gmail.com Orlando FL (407) 832-0204

No Response ACT, Inc. pumpjet1@aol.com Orlando FL (407) 297-9787

No Response Advanced Demoliton Ted Chapman demo@advanced-demo.com Orlando FL (407) 679-1771

No Response Aerostar SES John Hubbard jhubbard@aerostar.net Jacksonville FL (904) 565-2820

No Response Alloy Group Rich Semega rsemega@alloygroup.com (813) 579-4300

No Response Alpha Wrecking Bob Pagano bobp@alphawrecking.com Pompano Beach FL (954) 587-3700

No Response Apex Demolition Inc Luis Torres apexdemolition_lc@hotmail.com Ruskin FL (941) 345-7489

No Response Arsenal Demolition and Recycling Jeff Hussing jeffhussing.arsenaldemo@outlook.com Mims FL (407) 693-7121

No Response Axios Construction Services, LLC Rami Sadrack info@axioscs.com Fern Park FL (321) 352-6829

No Response Burkhalter Wrecking, Inc. P.J. Burkhalter burkhalterwreckinginc@outlook.com Jacksonville FL (904) 354-7813

No Response Cat and I, Inc John Valois John@catandi.com Kissimmee FL (253) 670-2457

No Response Central Hauling & Excavating, Inc. Shelby Luria slcentralhauling@gmail.com Winter Garden FL (407) 656-9132

Will bid Champion Services of Florida LLC Chris Kepple chris@championservicesfl.com Apopka FL (407) 250-6755 BR

No Response Charles Veigle Jr Building & Developing, LLC Charles Veigle Jr. rrdemolition@gmail.com Altamonte Springs FL (407) 834-1771

No Response Clean Building, Inc. Kevin Klein kevin@cleanbuilding.com WINTER PARK FL (407) 478-0627

No Response Coastal Prefab Inc. Vito DePinto vitod@coastalprefabinc.com Naples FL (239) 260-1833

No Response Coastline Contractor Services Jeff Gates jeff@coastlinecontractor.com Melbourne FL (321) 794-7424
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No Response COMAR'S TRUCKING INC. Ricky Comar rcomar@comarstrucking.com Clermont FL (352) 988-4210

No Response Construction Solutions Products, Inc. Alice Rondon Alice@csifl.co Medley FL (786) 724-4122

No Response Cross Construction Services, Inc. Pete Swyryd pete@myccsfl.com Lutz FL (813) 918-5987

No Response Cross Environmental Services, Inc. Ross Worley rossworley@crossenv.com Crystal Springs FL (813) 783-1688

No Response Cruz Trucking, Inc. Dixon Cruz cruztrucking7@yahoo.com Mascotte FL (352) 241-4624

No Response DBI Demolition Chris Elkins demoman@cfl.rr.com Melbourne FL (321) 725-4239

No Response Demcon Group Thomas Mcdonald thomas@demcongroup.com Ft. Lauderdale FL (954) 593-6205

No Response G. W. Trucking, Inc. Garfield Walsh gwtrucking@ymail.com Winter Garden FL (407) 654-2811

No Response GLE Associates Daved McLouth DMcLouth@GLEassociates.com Tampa FL (407) 658-4151

No Response GTK Demolition LLC Kandi Winfrey kandi@gtkdemolition.com FL (386) 748-3051

No Response H3FOUR General Contractors, LLC Don Alcordo Don@H3Four.Com Orlando FL (407) 620-2279

No Response JMC Concrete Cutting & Demolition Thomas Johnson tjohnson@jmcconcretecutting.com Winter Garden FL (407) 656-8100

No Response Johnson's Excavation & Services, Inc Lender Carol sales@jescontracting.com Plant City FL (813) 752-7097

No Response L & L Demolition & Salvage Lenny Linhares lldemolition@gmail.com Orlando FL (407) 295-0875

No Response Massive Transportation, Inc. Dharmendra Kooma MASSIVEDEE@AOL.COM clermont FL (407) 509-1005

No Response maximus demolition donald desivo newyork157@yahoo.com deltona FL (954) 793-7964

No Response Milburn Demolition dba Milburn Southeast
LLC

Joseph Lodovico joel@milburn.com Tampa FL (813) 459-1273

No Response NCM Demolition and Remediaiton LP Michael Fenton mfenton@northstar.com Orlando FL (407) 855-2365

No Response Nicola Transport & Excavating, Inc. Parsram Khublal bnsnr@aol.com Ocoee FL (407) 293-7537

No Response Paul E. Walsh Trucking, Inc. Paul Walsh info@paulwalshtrucking.com Winter Garden FL (407) 654-7837

No Response PAW Demolition Brandon Duffy brandond@pawdemo.com FL (727) 862-5956

No Response Pece of Mind Environmental, Inc Steve Pece steve@peceofmind.com Orlando FL (407) 568-3456

No Response Rapid Removal Tracey Harbert taharbert@gmail.com Tampa FL (352) 978-1688

No Response Rapid Removal, Inc. James Carpenter james@rapidremoval.net Palm Beach Gardens (561) 622-2242

No Response Road Runner Trucking, Inc. Ramdial Dass rdass21@yahoo.com Orlando FL (407) 922-4648

No Response Samsula Demolition Mike McDonald mike.samsulademolition@yahoo.com New Smyrna Beach FL (386) 423-6769

No Response Siles and Sons, Inc. Carlos Siles carlos.siles@silesandsonsinc.com Orlando FL (407) 601-0472

No Response Speedy Concrete Cutting Mark -Hart mark.hart@speedycon.com Longwood FL (407) 786-3766

No Response Sunrise Hauling & Excavating, Inc. Nakeranie Persaud sunrisehauling@gmail.com Ocoee FL (321) 231-6092

Undecided Sunshine State Civil Work, LLC Chun Li Peng johnny@sunshinestatecivilworks.com Orlando FL (407) 371-9977 CN

No Response TransPremier, LLC Sergio Guarnizo sergio@transpremier.com Orlando FL (407) 905-4433

No Response Trujillo Trucking, Inc. Eudardo Trujillio trujillo554@aol.com KISSIMMEE FL (407) 466-0999

No Response Twin Trucking & Multi Services, LLC Venderia Tart twintrucking4250151@gmail.com Orlando FL (407) 394-4435

03000-C Concrete 90
2 87 1

Standing Company Contact Email City ST Phone Call

No Response 4 WORK, CORP Mariana Calicchio 4workcorp@gmail.com KISSIMMEE FL (407) 749-7187

No Response A&Y GPR Services, Corp gianfranco Giminiani gian@aygpr.com FL

No Response Advance Design & Contractors, Inc. Roger Rezende r.rezende@adcse.com Orlando FL (407) 851-5112

No Response ASAP Shell Contracting, Inc. Concrete Estimating concreteestimating@asapshellcontractin
g.com

Tampa FL (813) 600-3303

No Response Associated Cost Engineers of Delaware, Inc. JaJa Wade JWADE@ACECONSTRUCTIONMANAGEM
ENT.COM

Orlando FL (407) 704-7803

No Response Baker Concrete Construction Shaun Fratangelo fratangelos@bakerconcrete.com Ft. Lauderdale FL (305) 884-7793

No Response Baker Concrete Construction, Inc. Kyle Muir muirk@bakerconcrete.com Fort Lauderdale FL (954) 964-6027

No Response Bid N' Build Construction, LLC RESHARD JONES r.jones@bidnbuild.com ALTAMONTE
SPRINGS

FL (407) 714-0161

No Response BNG Construction Eliel Berrocales eliel@bngconstruction.net FL

No Response BNG Construction Bryan Beckman bryan@bngconstruction.net Sanford FL (407) 688-1747

No Response Brevard Concrete Paving, Inc. Jerod Lawrimore jerod@brevardconcretepaving.com Cape Canaveral FL (321) 543-0607

No Response C.P.W. Construction, Inc. Charlyn Watts cwatts@cpwconstruction.com Clermont FL (321) 436-0822

No Response CARL'S CONCRETE CUTTING & DRILLING,
INC.

DAISY LABRIOLA dlabr13536@aol.com Saint Cloud FL (407) 344-9889

Won't bid Carol Concrete Stephen Feighny stephen.feighny@carolconcrete.com FL (863) 267-4791

No Response Carr and Sons Masonry Michael Croft michael.croft@carrandsons.com Pinellas Park FL (727) 526-9585

No Response Castle Constructors Company Rey Lorenzo rlorenzo@castleconstruc.com Orlando FL (407) 888-1195

No Response CKS CONCRETE AND MASONRY Codey Schultz codey@ckscorp.com Oviedo FL (407) 366-6229

No Response Clean Tec Construction Services, LLC Roberto Sepulveda ctcservicesorlando@gmail.com Orlando FL (407) 437-4749

No Response Concrete Cutting & Breaking Mike Leo mleo@concut.com Orlando FL (407) 201-0615
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No Response Concrete Solutions Jaye shirley estimating@concretesolutions1.com Gulf Shores FL (251) 948-0574

No Response Cornerstone Construction Services, Inc. Amadita Stone astone@ccsorlando.com Orlando FL (407) 299-3299

No Response Cross Crete Corp Kevin Finn ConcreteKevin24@yahoo.com Enterprise FL (386) 527-0988

No Response CS Development & Contracting, LLC David Searfoss Estimating@csdcflorida.com Winter Park FL (407) 456-4194

No Response CSI Concrete Jonathan Ayllon jonathan@csifl.co (786) 820-2400

No Response Don King's Concrete Andy Wasson awasson@dkcfl.com Oviedo FL (407) 977-9001

Will bid Double Bar Construction Michael Mealor mmealor@doublebarconstruction.com Maitland FL (407) 402-3774

No Response ECS Limited Isacc Cespedes icespedes@ecslimited.com Orlando FL (321) 307-2882

No Response Edwards Concrete Co. Ken Breeding ken@edwardsbomanite.com FL (407) 625-8461

No Response EM Paving Corporation Elubia Munoz empaving1221@aol.com Orlando FL (407) 425-2490

No Response Equal Access Construction Services, Inc. Jennifer Hall jenhall@yourequalaccess.com Altamonte Springs FL (407) 446-3047

No Response Excel 4, LLC Cleo Davis excel4llc@yahoo.com Orlando FL (407) 686-3588

No Response Excelis Hospitality Construction Mario Wilson mario.wilson@excelishospitality.com (407) 881-0935

No Response Flagship Tilt-Wall Shaun Workman sworkman@flagshiptiltwall.com Orlando FL (386) 279-0019

No Response Flores Concrete, Inc. Josefina Flores josefina@floresconcreteinc.com Clarcona FL (407) 373-4258

No Response Forte Young, Inc. Michelle Young michelle@forteyounginc.com Orlando FL (407) 539-4097

No Response Frann Construction, Inc. Estimating Department info@frannconstruction.com Apopka FL (407) 630-0531

No Response Full-Tilt Contracting, LLC Adis Farrington farringtona@fulltiltllc.com FL (407) 910-1400

No Response German Delaware, Inc. German Hernandez germandelawareinc@gmail.com Orando FL (321) 229-6223

No Response Goss Foundations Kevin Kaviani kevink@gossfoundations.com FL

No Response Goss Foundations Marcus Goss marcusg@gossfoundations.com FL

Won't bid Goss Foundations, Inc. Seth Thomas setht@gossfoundations.com FL

No Response Green Ocean Supplies, LLC Carlos Hernandez contact@herbross.org Orlando FL (321) 677-2115

No Response Gryffin Michael Alfonso m.alfonso@gryffincc.com FL (305) 988-2293

No Response Gulf Coast Painting Eric TBD eric@gcpainting1.com (727) 514-8988

No Response H.A.T. Construction, Inc. Lonzy Tillman lonzy6451@att.net Orlando FL (407) 832-8177

No Response Harmon Concrete & Construction SHAWN HARMON HARMONCONS@AOL.COM ORLANDO FL (407) 625-7801

No Response High Standard Construction, Inc. Dennis Vives info@hscorlando.com Orlando FL (407) 250-5319

No Response Hommes Masonry, Inc. Homar Jaimes homar@toltecconstruction.com Winter Garden FL (407) 654-2648 BR

No Response Hunter Contractors, LLC Brian Hunter bhunter@huntercontractors.net Orlando FL (407) 466-1753

No Response Industrial Concrete, LLC Rich Bernardini Rich@Industrialconcretefl.com Clermont FL (407) 654-6100

No Response Jackryan Enterprises LLC D/B/A Sterling
Concrete Cutting

JOHN DAMICO jd@sterlingconcretecut.com ORLANDO FL (321) 320-5896

No Response JMD Global Developers Jeremy Milon j.milon@jmdglobaldevelopers.com Orlando FL (877) 945-0004

No Response KD Construction of Florida Inc. Greg Raley graley@kdconstruction.us Pompano Beach FL (954) 344-4515

No Response KDK Concrete Donald Kluth kdkconcrete@live.com Ormond Beach FL (386) 882-6046

No Response L.M.C.C. Specialty Contractors Lyndell Mims Lynn@mimsconstruction.com ORLANDO FL (407) 298-6936

No Response Landmark Services of Southwest Florida John Cannon johncannon@earthlink.net Bradenton FL (941) 358-8393

No Response Legomatic Construction, LLC Damien Dross ddross@legomaticconstruction.com Brooksville FL (352) 593-4532

No Response Leos Concrete Specialties Jamie Williams jamie@leos-concrete.com FL (321) 467-8343

No Response Lithko Contracting Ryan Russell russellr@lithko.com Sanford FL (407) 910-1400

No Response M.J.S. Concrete, Inc. Crystal Wood receptionist@mjsconcrete.com Oviedo FL (407) 349-5972

No Response Mad Max Concrete, Inc. Dhaneshwar Deonarine dand689@gmail.com Winter Garden FL (321) 689-8371

No Response McCartney & Company, Inc. Jeff Ahola jahola@mccartneyandco.com Orlando FL (407) 843-1553

No Response Montalvo Mejia Construction Ramon Montalvo ramonmontalvo@montalvomejia.com Orlando FL (347) 824-8836

No Response MULE Engineering, Inc. Jared Ulekowski amy.ulekowski@mule-eng.com Winter Garden FL (407) 686-5633

No Response NATIONAL CONSTRUCTION AND
CONSULTANT LLC

RODNEY BRACY bracybrcy@gmail.com APOPKA FL (407) 505-8623

No Response Oldcastle Coastal Joel Blackmon joel.blackmon@oldcastle.com Longwood FL (407) 831-1050

No Response OLP Construction, Inc. Orlando Lorenzo olorenzo@olpconstruction.com Orlando FL (407) 384-8377

No Response Ortiz Concrete, Inc. Yulissa Ortiz ortizconcrete51@gmail.com Intercession City FL (352) 426-6975

No Response Rey's Concrete, Inc. Reinaldo Lorenzo reysconcreteorlando@gmail.com Orlando FL (407) 697-5366

No Response Richard A Souder Masonry Inc. Owen Perry owen@brickblockmud.com Debary FL (386) 574-4160

No Response Seretta Construction Rick Hair rhair@seretta.com Apopka FL (407) 290-9440

No Response Simcon Concrete, Inc. Jason Smith simconjason@gmail.com Minneola FL (407) 832-8811

No Response Statewide Concrete Finishing Estimating Team office@statewideconcrete.com West Palm Beach FL (561) 333-1865

No Response Stonewall Masonry Eric Guzman eguzman@stonewall-masonry.net FL

No Response Stonewall Masonry Juan Chahde juan.chahde@stonewall-masonry.net FL

No Response Structural Construction of Orlando Jim Courtney Jr. strucon12@aol.com Oviedo FL (321) 231-9508
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No Response Sub Floor Solutions of Florida Hiram Gordillo hiram@subfloorfl.com Sunrise FL (754) 202-2323

No Response T&T Construction Estimating Department preconstruction@ttcfl.com Casselberry FL (407) 831-5506

No Response The Rogers Group Stacey Beck stacey@rogersgroupfla.com Plant City FL (813) 415-2447

No Response Tiger Concrete and Screed Josue Aceves jaceves@tigerconcreteandscreed.com Lakeland FL (863) 336-5353

No Response Tilt Panel Lines, LLC Yaremys Lorenzo lorenzoyare@graylandconstruction.com Orlando FL (407) 844-4867

No Response Titanium Rebar, Inc. Gerardo Sanchez jerryjr.titaniumrebar@gmail.com Polk City FL

No Response Triangle Group Services, Corp. Esteban Hernandez trianglegroupsc@gmail.com Orlando FL (407) 427-6580

No Response Truant Construction JOSH ANTOS JOSH@TRUANTCONSTRUCTION.COM South Daytona FL (386) 788-5109

No Response Turning Leaf Construction John Riddle john@turningleafco.com Longwood FL (407) 792-4531

No Response UCC Group Inc. Francisco Garcia fgarcia@uccgroup.com Orlando FL (407) 248-0989

No Response Universal Forming, Inc. Roger Bilton rbilton@universal.com Oviedo FL (407) 977-0477

No Response Vintage Custom Homes Tad Olmstead vcustomhomesinc@gmail.com (863) 446-3001

No Response W.T. Comp, Inc. Tanisha York t.york@wtcomp.com Orlando FL (407) 255-4996

No Response WaveCrest Masonry Bill Jacobson billj@wavecrestmasonry.com Inverness FL (352) 860-0560

04000-C Masonry 53
2 49 2

Standing Company Contact Email City ST Phone Call

No Response A-1 Block Corporation Charles Wallin charlesw@a1block.com Orlando FL (407) 948-0712

No Response ABBM, inc. Adam Mierzejek abbmmasonry@aol.com Haines City FL (321) 624-2926

Won't bid Advanced Masonry Systems, Inc. Ron Karp ronald@advmasonry.com Sarasota FL (941) 926-3155

No Response Ambach Masonry Contruction, Inc. John Ambach bcjrmason@aol.com Sorrento FL (352) 343-5105

No Response Argenziano Construction & Masonry Tony Argenziano argenzianoconstr@aol.com Eustis FL (352) 267-2307

No Response ASAP Shell Contracting, Inc. Jonathan Webster j_webster1@yahoo.com Tampa FL (813) 917-9023

No Response BNG Construction Bryan Beckman bryan@bngconstruction.net Sanford FL (407) 688-1747

No Response C&M Concrete Construction Carlos Markovitch Winter Garden FL (407) 947-4946

No Response Camarata Masonry Systems Brian Graffam bgraffam@camaratamasonry.com Coconut Creek FL (954) 426-8352

No Response Carr and Sons Masonry Steve Wicks steve.wicks@carrandsons.com Pinellas Park FL (727) 526-9585

No Response Cason Construction Company Michael Cason casonconstruction@msn.com ORLANDO FL (407) 440-2866

No Response Castle Constructors Company Rey Lorenzo rlorenzo@castleconstruc.com Orlando FL (407) 888-1195

No Response Castle Group Construction Inc Jennifer Finley office.castlegroup@gmail.com Orlando FL (407) 413-5845

No Response Central Florida Construction Walls, Inc. Bill Hatzimarkos vxmarkos@gmail.com Orlando FL (407) 925-7617

No Response CKS CONCRETE AND MASONRY Danny Bourque danny@ckscorp.com Oviedo FL (407) 366-6229

No Response Cocoa, Inc. John Kennedy john@cocoainc.net Orlando FL (407) 425-9095

No Response CONCRETE & MASONRY SOLUTIONS, INC. OSCAR GARCIA concretemasonrysolutions@gmail.com Ocooe FL (321) 299-2728

No Response CS Development & Contracting, LLC David Searfoss Estimating@csdcflorida.com Winter Park FL (407) 456-4194

No Response Excel 4, LLC Cleo Davis excel4llc@yahoo.com Orlando FL (407) 686-3588

No Response EXTERIOR WALLS, INC. ivan moreno ivan@ewifl.com Orlando FL (407) 854-7726

No Response Frann Construction, Inc. Estimating Department info@frannconstruction.com Apopka FL (407) 630-0531

No Response Gryffin Michael Alfonso m.alfonso@gryffincc.com FL (305) 988-2293

No Response GTO Jim White jim@gtomasonstone.com FL

No Response GVG Builders Juan Gonzalez jg@gvgbuildersfl.com Brooksville FL (813) 843-6692

No Response HJ Construx, Corp Joe Merrell construxpc@gmail.com Bunnell FL (386) 299-1530

Will bid Hommes Masonry, Inc. Mike Cornette mcornette@toltecconstruction.com FL BR

No Response J. Cicero Masonry, Inc. John Cicero jciceromasonryinc@gmail.com Holly Hill, FL (386) 254-7503

No Response Jan Natoli Masonry, Inc. Jan Natoli jannatolimasonry@yahoo.com FL (727) 521-3939

No Response JEROME'S MASONRY, INC. WILLIE Wilson barbararusin@embarqmail.com FL (352) 750-3555

No Response JMD Global Developers Jeremy Milon j.milon@jmdglobaldevelopers.com Orlando FL (877) 945-0004

No Response KEYSTONE PUMP AND MASONRY KENNY MCALISTER KSTONEMASONRY@GMAIL.COM FL (904) 386-7611

No Response Legomatic Construction, LLC Damien Dross ddross@legomaticconstruction.com Brooksville FL (352) 593-4532

No Response Leos Concrete Specialties Tony Bedford tony@leos-concrete.com FL (321) 951-7638

No Response lighthouse masonry inc Joe ZIGLAR jziglar@lighthousemasonry.com apopka FL (321) 422-0676

No Response Masonry Builders Inc (MBI) Todd Bradley todd@masonrybuilders.com Tampa FL (813) 286-4707

No Response Masonry Constructor JR Morrill morrill@windstream.net Live Oak FL (386) 590-7539

No Response Masonry Team Inc. Debbie Palazzo masonryteam@msn.com palm coast FL (386) 931-1788

No Response Masonry Xpressions Jim White jim@masonryxpressions.net new port Richy (772) 985-7800

No Response Masters Paul Taylor LTAYLOR364@GMAIL.COM will email FL (904) 824-9895

No Response ODC Construction Dana Gravett dgravett@odcbuilds.com Orlando FL (407) 447-5999

No Response Oldcastle Coastal Joel Blackmon joel.blackmon@oldcastle.com Longwood FL (407) 831-1050
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No Response Pyramid Masonry Contractors Inc. Gregory Parsons gparsons@pyramidmasonry.net Orlando FL (407) 816-5740

No Response Richard A Souder Masonry Inc. Owen Perry owen@brickblockmud.com Debary FL (386) 574-4160

No Response Ron Kendall Masonry, Inc. Grace Canate gcanate@ronkm.com West Palm Beach FL (561) 793-5924

No Response Seminole Masonry Blake Roden broden@seminolemasonry.com Oviedo FL (407) 971-2464

No Response Stevens Masonry LLC Thomas Stevens stevensmasonry@comcast.net Saint Augustine FL (904) 823-1115

Will bid Stonewall Masonry Seth Morris smorris@stonewall-masonry.net Sanford FL (407) 688-1748 BR

No Response T&T Construction Estimating Department preconstruction@ttcfl.com Casselberry FL (407) 831-5506

No Response Trinity Constructors LLC Glenn Shelton estimating@trinityconstructorsllc.com Fruitland Park FL (352) 801-7713

No Response VMG Construction, Inc. adolfo galvan adolfo@vmgconstructioninc10.com Winter Garden FL (407) 347-9536

No Response W. P. Masonry Wade Phillips wpmasonry@aol.com Christmas FL (386) 256-7093

Won't bid WaveCrest Masonry Alex Sosnicki alexs@wavecrestmasonry.com Inverness FL (352) 860-0560

No Response Young's Masonry St. Augustine FL (904) 824-0593

05141-C Aluminum Canopies / Awnings 5
5

Standing Company Contact Email City ST Phone Call

No Response the awning factory Ereny Henawy estimating8@theawningfactory.com FL

No Response The Awning Factory / The Canvas Shop Aaron Schrey estimating5@theawningfactory.com Orlando FL (407) 898-6001

No Response Walt Dittmer & Sons, Inc. dba Dittmer
Architectural Aluminum

Sim Reid sim@dittdeck.com Winter Springs FL (407) 699-1755

No Response White Aluminum Products LLC Mark Burdick mburdick@whitealuminum.com Leesburg FL (352) 787-6783

No Response White Sign Company, LLC Joel White jwhite@whitesigncompany.com Debary FL (386) 320-0623 CN

055200 Metal Railings 35
1 31 3

Standing Company Contact Email City ST Phone Call

No Response A. Harold + Associates, LLC. Stephanie Landing slanding@aha-llc.com Jacksonville FL (904) 524-5357

No Response A1A GC, LLC. Thomas Hensler bids@a1agc.com FL

No Response All Metal Fab, Inc. Dustin Workman Dustin@allmetalfabinc.com Jacksonville FL (904) 570-9772

No Response AllState Steel Company Ariel Carter arcarter@allstatesteel.com Jacksonville FL (904) 694-0674

No Response Amazon Metal Fabricators Don Benson sales@amazonmetal.com Cocoa FL (321) 631-7574

No Response Architectural Metal Works Heather Seiter sales@amw-rail.com Tarpon Springs FL (727) 942-1888

No Response Barfield Fence and Fabrication Lindsay Whittaker lwhittaker@barfieldfence.com Apopka FL (321) 396-0001

No Response Burt Steel, Inc. Rebekah Glover estimating@burtsteel.com (334) 265-9268

No Response Central Florida Street Signs, LLC Michelle Geiger mgeiger@cfstreetsigns.com Ormond Beach FL (386) 673-4731

No Response Coastal Metal Products Ryan Gaylord buchananjr@coastalscreen.com Delray Beach FL (561) 819-0308

No Response CUSTOM WELDING BY LAW DAN OHLHUES DAN@WELDINGBYLAW.COM ORLANDO FL (407) 843-0061

Will bid Florida Fence Products Lee Nelson lee@floridafenceproducts.com Orlando FL (407) 425-4444 BR

No Response Freedom Fabricators Inc. Jackie Rosemark jackie@freedomfabricators.us Jupiter FL (561) 718-8600

No Response Fusion Welding of SWFL Inc. darin beaner darin@fusion-welding.com ft.myers FL (239) 288-6530

No Response Gulf Coast Plumbing of Central Florida, Inc. Bob Sutton cdillon@gcplumbing.net Tampa FL (813) 246-5341

No Response Gulfside Rail & Decks, Gulfside Docks, Kelley
Construction Group

Paul Kelley info@gulfsiderail.com Clearwater FL (727) 210-7664

No Response Home From Rome, Inc. Maureen Winger homefromrome@aol.com Orlando FL (407) 234-0120

No Response Hometown Welding Ryan Pierce hometownweldingfl@gmail.com FL (386) 235-6801

No Response Logsdon and Associates, Inc. Bid Logsdon andrew@logsdoninc.com Winter Garden FL (407) 913-6768

No Response McBride Metal LLC Jacob McBride jacob@mcbride-metal.com Yulee FL (704) 775-9113

Will bid McCarthy Fabrication Estimating Contact estimating@mfab-llc.com FL (407) 943-4909 BR

No Response McCarthy Fabrication Sarah Warren admin@mfab-llc.com FL

Will bid McCarthy Fabrication Matt Guittard matt@mfab-llc.com BR

No Response Metalcraft Services Rich Black r.black@metalcraftservices.com Tampa FL (813) 558-8700

No Response Mid-State Metals Estimating Department mwhidden@msmetalsllc.com (407) 295-3864

No Response Morrison Aluminum Construction Marcello Pimentel marcello@macaluminum.net Cape Coral FL (407) 449-9903

Won't bid Pioneer Welding Jay Collins bidcoordinator@pioneerwelding.com Apopka FL

No Response Rose Fence Company Wes Rose inforose@rosefencecompany.com Orlando FL (407) 382-5000

No Response Rose Fence Company Brandon Rose brandon.rose@rosefencecompany.com (407) 382-5000

No Response South Florida Fence Clay Hester SOUTHFLORIDAFENCE@TAMPABAY.RR.C
OM

Seffner FL (813) 689-9262

No Response Southeastern Seating Leroy Goodman lgoodman@sesincfl.com Tampa FL (813) 273-9858

No Response St. Cloud Welding & Fabrication, Inc. Daniel LeBlond dleblond@stcloudwelding.com St. Cloud FL (407) 957-8005

No Response Sundance Architectural Products Clarke Stresing clarke.stresing@sdap.com FL (407) 493-8052
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No Response Van Linda Iron Works Ashleigh Hernandez Estimating@vanlinda.com Lake Worth FL (561) 586-8400

No Response White Aluminum Products LLC Robert Dorman robert.dorman@hey.com Leesburg FL (352) 787-6783

08100-C Doors, Frames & Hardware 32
1 31

Standing Company Contact Email City ST Phone Call

No Response 1st Choice Door and Millwork brett henley brett@choicedoor.com Ocoee FL (407) 614-5983

No Response A.G. Wilson Building Solutions, LLC. Amanda Wilson amanda@wilsonbuildingsolutions.com Trenton FL (352) 562-9511

No Response Absolute Access and Security Melinda Martin dispatchcda@gmail.com Orlando FL (407) 671-0056

No Response Allied Doors and Hardware Bids Allied bids@allieddoors.com Cocoa FL (321) 639-6372

No Response American Commercial Glass, Inc Connor Walsh connor@acglass.com West Palm Beach FL (561) 283-8030

No Response American Door & Hardware ESTIMATING ADHCR estimating@adhfl.us Crystal River FL (352) 563-5958

No Response Architectural Openings Inc. David Bussart sales@aoiproducts.com Longwood FL (407) 260-7110

No Response Atlass hardware Corp Estimating Bids bids@atlasshardwarecorp.com DAVIE FL (954) 316-6160

No Response Beaver Building Products Alicia Estimating alicia@beaverdoor.com ORLANDO FL (407) 298-4343

No Response Brunswick Door Company Customer Service customerservice@brunswickdoor.com Deerfield Beach FL (954) 427-1700

No Response Builders FirstSource Kaki Langford kaki.langford@bldr.com Groveland FL (813) 528-1996

No Response Cajun Installation & Distributing, Inc. Brad Snyder bsnyder@cajundoor.com Apopka FL (407) 886-7533

No Response Cardinal Door & Hardware Russ@CardinalDoors.com Clearwater FL (727) 561-0099

No Response Creative Door & Millwork Jeremy Harrison jharrison@creative-door.com Ft Myers FL

No Response Diamond Architectural Glass, Inc. Richard Ruggieri rrich@daglassinc.com Longwood FL (407) 331-7780

No Response Dolphin Door Service Inc. Jerry Peterson dolphindoor@prodigy.net Astatula FL (352) 742-1110

No Response Door & Hardware Openings, Inc. Andre Ballock aballock@dhoi.com Tampa FL (813) 281-0474

No Response Fields Door & Hardware,Inc. David Fields dfields@fdhinc.net Fort Myers FL (239) 728-3667

No Response Gator Door East Nick Augello nick@gatordooreast.com St. Augustine FL (904) 824-2827

No Response Genesis Door & Hardware DEBBIE DAVIS debbie@genesisdoor.com Gainesville FL (352) 377-6550

No Response GH Doors & Floors TBD TBD projectmanager@ghdoorsandfloors.com (727) 584-3711

No Response Hopkins Contract Hardware Inc. Matthew Hopkins matthopkins@cfl.rr.com Orlando FL (407) 299-7199

No Response Independent Glass & Door Service Inc. Travis Guetling Travis@ind-glass.com Daytona Beach FL (386) 252-4508

No Response JAY & L DOORS AND HARDWARE
INSTALLER, CORP

JAMES BLATCHER Jaylindustries@yahoo.com Kissimmee FL (407) 948-1660

No Response JR Enterprises Door Installation John Robinson johnr2@earthlink.net Saint Cloud FL

No Response Mills and Nebraska Estimating Department estimating@millsnebraska.com Orlando FL (407) 298-5600

No Response Pinnacle Door and Hardware Dan Winter dwinter@pinnacledh.com Clearwater FL (727) 608-2882

No Response Praise Contracting Antonio Jackson ajackson@praisecc.com Orlando FL (407) 864-5481

No Response Quality Controlled Installations Inc. Mark Arzie qcidoors@aol.com MIDDLEBURG FL (904) 813-4406

No Response Stratford Doors LLC Rudi Jessee Rudi@Stratforddoors.com Oviedo FL (407) 468-8191

Won't bid Superior Hardware Products Cynthia Sanders cynthia@superiorhardwareproducts.com Longwood FL (407) 714-4414

No Response TFM Construction Inc. Sarah Catineau smcatin.tfmconstruction@cfl.rr.com Casselberry FL (407) 252-2140

08300-C Coiling Doors & Grilles 18
18

Standing Company Contact Email City ST Phone Call

No Response Ace Overhead Door and Specialty Products Bud Segers specialtyproductsassistant@gmail.com

No Response Allied Doors and Hardware Bids Allied bids@allieddoors.com Cocoa FL (321) 639-6372

No Response American Roll-Up Door Co. - Orlando Tim Keck Tim.Keck@americanrollupdoor.com Orlando FL (407) 857-2427

No Response American Roll-Up Door Co. - Tampa Mark Gibson mark.gibson@americanrollupdoor.com Tampa FL (813) 643-7000

No Response Best Rolling Doors, Inc Karen Pinto karen@bestrollingdoors.com (305) 821-6607

No Response D & D Garage Doors, Inc. Chuck Price chuck@danddgaragedoors.com Sarasota FL (941) 371-7242

No Response DH Pace Robert Willard robert.willard@dhpace.com Orlando FL (407) 563-3668

No Response Fairborn Equipment of Florida Randy Goodwin goodwinr@fairbornequipment.com FL (407) 401-4246

No Response Florida Door Solutions Nikki Cook nikki.cook@dhpace.com Apopka FL

No Response JB Mathews Company Gerald Lee glee@jbmathews.com Apopka FL (407) 656-1289

No Response Omega Garage Doors of Mid Florida, Inc. Duane Wright duane@OmegaDoorsFlorida.com W. Melbourne FL (321) 724-1593

No Response overhead door Chris Ballinger ohdorlando@aol.com altamonte springs FL (407) 830-5600

No Response Overhead Door Company of Ocala Curtis Turknett cturknett@ohdfl.com FL

No Response Overhead Door Daytona Jason Hardy jason@overheaddoordaytona.com Daytona Beach FL (386) 262-4874

No Response Overhead Door Of Central Florida Jim Gill jgilltws@outlook.com FL

No Response PARATEC DOOR SOLUTIONS INC Randy Barker randy.paratecdoor@gmail.com FL (844) 944-0362

No Response Total Quality Services Alex Domsky sales@tqsdoors.com Stuart FL (772) 220-2288
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No Response Won-Door David Walters dawalters@wondoor.com FL (801) 708-6515

08900-c Louvers 4
4

Standing Company Contact Email City ST Phone Call

No Response Gelander Industries, Inc. Kim Sechler kims@gelander.com Tavares FL (352) 343-3100

No Response RJL Associates Ron Leiseca ron@rjlassoc.com (419) 865-5000

No Response Sunrise Rail Inc Ken LaBonte kl@sunriserail.com Orlando FL (407) 297-0878

No Response United Sales of Ocala Lee Anthony info@usocala.com Ocala FL (352) 867-7290

09200-C Drywall & Framing 88
2 84 2

Standing Company Contact Email City ST Phone Call

No Response A W Baylor Versapanel Plastering, Inc. Gil Hopton ghopton@awbaylor.com Ormond Beach FL (386) 672-0777

No Response ABACUS CONSTRUCTION SERVICES, LLC Kenia Calderon k.calderon@abacusconstructionsvcs.com Altamonte Springs FL (407) 590-6692

No Response Abstract Builders, Inc. Carrie Sanchez carrie@abstractbuilders.net Edgewater FL (386) 428-2227

No Response Acousti Engineering Company Estimating Dept Orlando.ITB@acousti.com Orlando FL (407) 425-3467

No Response Allen's Drywall, Inc. Allen Sande allen@allensdrywall.net Lake Helen FL (386) 228-2406

No Response AM Drywall Contractors, Inc. Virginia Khlaid vkhlaid@am-drywall.com Orlando FL (305) 699-7859

No Response American Constructors Tommy Tillson ttillson@american-llc.com Orlando FL (407) 867-1927

No Response Annapurna Construction, LLC Jeff Albright jeff@annapurnaconstruction.com Winter Garden FL (407) 374-4608

No Response AP & R CONSTRUCTION, INC PIEDAD Vacaliuc suvaca@hotmail.com Altamonte FL (407) 682-9013

No Response APD Construction, LLC Ariel Padilla apadilla@apdconstruction.com Orlando FL (321) 229-8865

No Response Arijatos, Inc. Ariel Jaramillo info@arijatosdrywall.com Orlando FL (754) 246-5678

No Response Aron & Associates Kurt Aron Kurt@aronassociates.com Deerfield Beach FL (954) 429-1665

No Response Auer & Kompany Derek wight derek@auerkompany.com Kissimmee FL (407) 518-7777

No Response B&L Drywall Services, Inc. Basil Bishop basilbishop@embarqmail.com Kissimmee FL (407) 470-2611

No Response Balance Services Marcius Lisboa balance2services@gmail.com Windermere FL (407) 723-3109

No Response Baylor Construction, Inc. Mary Steiner msteiner@baylorfl.com Holly Hill FL (386) 253-8976

No Response Bettinger West Interiors SE, LLC Steven Przyborski StevenPrzyborski@Bonitz.com (678) 332-4176

No Response Boulevard Contractors Corp David Searfoss DSearfoss@BlvdContractors.com Oviedo FL (570) 814-5731

No Response C2 GENERAL CONTRACTING INC. Robert Jones rjones@c2gc.com Longwood FL (321) 249-9773

No Response Central Florida Drywall & Plastering Kenneth Tenney kenneth@centralfloridadrywall.com Gainesville FL (352) 376-6606

No Response Collins Construction & Company LLC Jason Collins jcollins@collinsfl.com Ormond Beach FL (386) 615-1967

No Response Colson Corporation, Inc. Dan Blair danny_blair@bellsouth.net Daytona Beach FL (386) 255-0577

No Response Contemporary Construction Specialists, LLC Steve Brady steve@contempllc.com WINTER PARK FL (407) 960-3819

No Response Diaza Drywall Systems Gerardo Diaza gerardo@diazadrywallcor.com MIAM FLORIDA AL (305) 969-4765

No Response Drywall Elements, LLC Chase Petersen cpetersen@drywallelementsllc.com Davenport FL (407) 454-7293

No Response E & F Contractors, Inc Bernice Fonseca eandfcontractors@earthlink.net Orlando FL (407) 201-3842

No Response East Coast Framing Brendan McMahon brendanecf321@outlook.com FL

No Response East Coast Framing Inc Ann Plowman-Render ecf321@yahoo.com FL

No Response EPS Contractor Estimating Team eps.contractor.corp@gmail.com Orlando FL (407) 567-2526

No Response Everlast Drywall Construction Kristopher Sales kristopher@everlastdrywall.com (954) 935-6868

No Response Extreme Plastering & Stucco, Inc. Joe Lento joe@extremestucco.com Rockledge FL (321) 433-9950

No Response F.L. Drywall Stella Sussmann stellas1234@aol.com FL (813) 874-9255

No Response Fastrack Construction LLC Luis Escobar aescobar@fastrackconstructionllc.com Naples FL (239) 228-2525

No Response FLETCHER PAINTING, INC. Junior Fletcher fletcherjunior@cs.com orlando FL (407) 290-1188

No Response Ford Drywall & Stucco Inc Brad Henderson bhenderson@forddrywall.com naples FL (239) 649-6962

No Response GOE Construction Services Ramon Claudio rclaudio@mygoe.co Orlando FL (407) 615-3108

No Response Gypwalls William Lopez william.lopez@gypwalls.com FL

No Response H and H Gibson Curtis House curtis@hhgibson.com Casselberry FL (321) 972-5571

No Response Harmony Interiors, Inc Elvis Shena elvis@harmonyinteriorsinc.com Orlando FL (407) 252-7166

Will bid HRS Construction, LLC Daniel Sorondo hrsconstruct@gmail.com Clermont FL (407) 878-4296 CN

No Response Interior Concepts LLC Estimating Department admin@interiorconceptsllc.com Palm Beach Gardens FL (561) 904-6005

No Response J&F Quality Construction, Inc. Juan Carlos De Los Rios juan.delosrios@jnfqc.com Oviedo FL (407) 273-8883

No Response J&L interiors inc. lee stephens jljobmail@yahoo.com deland AL (407) 221-7023

No Response J.E. Abercrombie, Inc. Lane Nelson lane@jeainc.com Jacksonville FL (904) 724-4411

No Response JDON, Inc. Jay Engels jay@jdonfl.com Largo FL (727) 460-5888

No Response Jimmy Blackwell Framing, LLC John Russian jimmyblackwellframing@verizon.net Winter Haven FL (863) 294-3090

No Response JP L Construction 1, LLC Leobardo Ochoa jpl1llc@outlook.com Orlando FL (407) 470-2766

73



No Response JPV Construction, Inc. Adam Belal sales@jpvconstruction.com (689) 299-9499

No Response K & M Quality Metal Framing, Inc. Karrie Toranzo kandmquality@gmail.com Tampa FL (813) 541-1451

No Response KD Construction of Florida Inc. Greg Raley graley@kdconstruction.us Pompano Beach FL (954) 344-4515

No Response Kenpat USA, LLC David Cockrum dcockrum@kenpat-usa.com Apopka FL (407) 464-7070

No Response KHS&S Contractors Ted Malone Ted@khss.com Tampa FL (813) 628-9330

No Response KLM Construction Services Group, LLC Krista McArthur kmcarthur@klmconstruct.com Longwood FL (407) 715-7819

Won't bid Mader Southeast, Inc. Karl Pearson kpearson@madersoutheast.com Orlando FL (407) 877-8818

No Response Mark Swanson Drywall Gwendolyn Weeks-Swanson gawswanson@bellsouth.net Orlando FL (407) 368-8957

No Response MAS Drywall & Construction Services Jason Huish jason@masdrywall.com Deltona FL (407) 927-1701

No Response New Horizon Construction Services LLC Paul Ottuso pottuso@nhcsllc.net Orlando FL (407) 574-2164

No Response One Way Wall Systems, Inc. Lance Peeper lp@onewaywallsystemsinc.com Sanford FL (407) 683-1613

No Response Onix CM Services, LLC Jose Holguin holguinj@msn.com Orlando FL (407) 467-3684

No Response Paramount Drywall, Inc. Robert Flanders rflanders@paramountdrywall.com Orlando FL (407) 681-0224

No Response PARKER CONSTRUCTION ENTERPRISES,
INC.

Juliette Parker jparker@pceconstruction.com Orlando FL (407) 777-4560

No Response PD Drywall, Inc. Daniel Scott thepddrywallinc@comcast.net Eustis FL (352) 516-8760

No Response Platinum Drywall South, Inc. James Biondo jamesb@priority-grp.com FL (407) 770-7435

No Response Praise Contracting Antonio Jackson ajackson@praisecc.com Orlando FL (407) 864-5481

No Response PRECISION PAINT & DRYWALL, INC. LEESA FRIEDMAN leesaf@ppdinc.com FL (407) 612-6272

No Response Ramm Paint & Drywall, Inc. Joe JOHNSON rammpaintdrywall@yahoo.com DeBary FL (386) 668-7633

No Response RCI Contractors Jeff Shepherd Jeff@RCIContractor.com Orlando FL (407) 242-0455

No Response Reeves Drywall, LLC Gary Reeves grdrywall@gmail.com Sanford FL (407) 833-0228

No Response Richardson Drywall Tom Sadecki toms@rischardsondrywallinc.com Lecanto FL (352) 746-7410

No Response Round 2 Construction Sierra Boehm sierra@round2construct.com (419) 705-4834

Will bid Saturn Contractors inc. Erasmo Velazquez saturncontractors@hotmail.com Orlando FL (407) 967-3115

No Response SJS DRYWALL & TEXTURE KEVIN TILLMAN KTILLMAN@SJSDRYWALL.COM Winter Garden FL (407) 744-6925

No Response SJS Drywall & Texture Nathan Schalm nschalm@sjsdrywall.com Winter Garden FL (407) 499-1180

No Response Standard Construction Services, LLC YURI SOKOLOWSKY standardinfofl@gmail.com Orlando FL (407) 690-2757

No Response Sunrise Walls and Ceilings Chris OBrien chris.obrien@sunrisewalls.com Orlando FL (407) 237-0761

No Response TAAK Construction, LLC Stephen Ryan office@taakconstruction.com Orlando FL (407) 462-6701

No Response The Kinsmen Construction, Co. Greg Torres david@kinsmenconstruction.com Minneola FL (321) 710-5810

No Response Timaco Construction Tim McLees FL (407) 468-8940

No Response Tipton Interior Contracting Jerry Tipton FL (352) 629-3300

No Response Towers Construction Company Oskar Torres otorres@towerscc.com Kissimmee FL (407) 883-4367

No Response Triangle Construction, Inc. Michael Purtz mpurtz@tcifm.com Kissimmee FL (407) 846-8274

No Response TVS Construction Services LLC Terry Savage Terry@tvscs-llc.com Sanford FL (407) 830-5533

No Response United Contractor Services Taylor Ziegler tziegler@unitedcs.net Orlando FL (407) 257-4559

No Response United Wall Systems Johnnie Crow jcrow@unitedwalls.com Winter Garden FL (407) 877-2427

No Response US Walls Bill Engstrand bill@uswalls.com orlando FL (407) 578-2210

No Response Wal-Mark Contracting Group Brian Bascle bbascle@wmo.nceusa.com Orlando FL (407) 294-5051

No Response Wamco Interiors, Inc. Jeffrey Wittiger jeff@wamco.net Longwood FL (407) 831-0548

Won't bid White Oak Construction Inc Rick Jahnke woci@whiteoakconstructioninc.com Altamonte Springs FL (407) 772-1100

09500-C Acoustical / Suspended Ceilings 7
7

Standing Company Contact Email City ST Phone Call

No Response Acoustical Ceilings & Interior Services, Inc. John Williams acisceilings@cfl.rr.com Orlando FL (407) 578-5104

No Response APD Construction, LLC Ariel Padilla apadilla@apdconstruction.com Orlando FL (321) 229-8865

No Response Sunrise Walls and Ceilings Chris OBrien chris.obrien@sunrisewalls.com Orlando FL (407) 237-0761

No Response Triangle Construction, Inc. Michael Purtz mpurtz@tcifm.com Kissimmee FL (407) 846-8274

No Response United Contractor Services Taylor Ziegler tziegler@unitedcs.net Orlando FL (407) 257-4559

No Response Wal-Mark Contracting Group Brian Bascle bbascle@wmo.nceusa.com Orlando FL (407) 294-5051

No Response Wamco Interiors, Inc. Jeffrey Wittiger jeff@wamco.net Longwood FL (407) 831-0548

10140-C Signage 29
24 5

Standing Company Contact Email City ST Phone Call

No Response AC Signs Cristian Parra cristian@acsigns.com Orlando FL (407) 857-5564

No Response Acolite Claude United Sign Co Inc Ralp Moreno Ralph@acusigns.com Miami FL (305) 362-3333

No Response Architectrual Signcrafters, Inc cari eaton synergysigns@aol.com Stuart FL (866) 690-7446
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No Response Baron Signs Manufacturing Baron Sign estdept@baronsign.com Riviera Beach FL (561) 863-7446

No Response Bergen Sign Company John Boyd JBoyd@bergensign.com Pompano Beach FL (561) 312-0050

Will bid Better Barricades, Inc. Angie Flynn aflynn@betterbarricades.com New Smyrna Beach FL (386) 427-4971

No Response Capital Sign Design Stasia Brewer Stasia@CapitalSignDesign.com Apopka FL (407) 578-1132

No Response Creative Sign Designs Connell Morrissey cmorrissey@creativesigndesigns.com Tampa FL (407) 427-4264

No Response CTI SIGNS Daniel Sharff daniel@ctisigns.com (352) 742-4800

No Response Design Communications LTD Dan Emrick demrick@dclorlando.com Orlando FL (407) 856-9661

No Response Designage, Inc. John Kaiser jvk@designage.net Maitland FL (407) 647-2950

No Response Don Bell Signs, LLC Mandy Moore mmoore@donbellsigns.com Port Orange FL (800) 824-0080

No Response DRS Bill Hargreaves bill.hargreaves@dynamicrs.net CN

No Response Fast Signs Tara Christensen tarav@fastsigns.servicesend.com Sanford FL (407) 324-8338

No Response Fausnight Strip & Line Phillip Fausnight phil@fausnight.com Longwood FL (407) 261-5446 LM

No Response Graphic Marketing, Inc. Hye Lyung Jang graphicmarketinhd@gmail.com Winter Park FL (407) 588-0385

No Response Integrity Signs Mark Gabrial Gabriel-Mark@integritysigns.com (407) 855-1928

No Response Kay Enterprises Warren Kay wkay1211@earthlink.net Ocala FL (352) 732-8467

No Response Kendal Signs Gary Hoenig gary@kendalsigns.com Rockledge FL (407) 668-3567

No Response Mid Florida Signs Keith Chapman kchapman@midflsigns.com Leesburg FL (321) 735-8308

No Response MULTI-graphics, Inc. Stephanie Mote stephanie@mginc2965.com FL (229) 294-4601

No Response Signco Architectural Signage Corp. Therese Smyntek sales@signcomedia.com Apopka FL (386) 740-8344

No Response Tactile Signage, Inc. Eric Gonzalez egonzalez@tactilesignage.com Brandon FL (813) 626-9444

Will bid Tapco Mitch Grothey mitch.grothey@tapconet.com (262) 814-7331 CN

Will bid The Sign King Scott Grey signkingfl@aol.com Longwood FL (407) 830-7443 BR

No Response Unisource Signs Robin Marshall Sims rmarshallsims@unisourcesigns.com Fort Myers FL (239) 288-6951

Will bid Vital Signs of Orlando, Inc Dave New dave@vitalsignsorlando.com Orlando FL (407) 297-0680 BR

Will bid White Sign Company Lucas Rodrigues lucas@whitesigncompany.com Debary FL (407) 878-3981 BR

No Response White Sign Company, LLC Joel White jwhite@whitesigncompany.com Debary FL (386) 320-0623 CN

10730-C Pavilion Fabrication 17
14 3

Standing Company Contact Email City ST Phone Call

No Response Action Labor & Staffing Connection Scott Turnmeyer pensacola@actionlabor.com West Palm Beach FL (561) 683-1211

No Response Advanced Recreational Concepts Sales Rep sales@arcflorida.com Melbourne FL

No Response American Platinum Builders Doug Miller dmiller@apbuildersusa.com Sanford FL (248) 712-4254 CN

No Response awning direct avi roitman bids@awning-direct.com FL

No Response Barfield Fence and Fabrication Justin Meek justinm@barfieldfence.com Apopka FL (321) 396-0001

No Response Double Bar Construction Michael Mealor mmealor@doublebarconstruction.com Maitland FL (407) 402-3774

No Response FCSS Christina Brandao christina@fcss.us Hialeah FL

No Response Kentavo Frank Rodriguez frodriguez@kentavo.com Orlando FL

Undecided Prime Recreational Solutions, LLC William Johnson william@primerecreational.com Orange Park FL (904) 716-7789 CN

Will bid Pro Playgrounds Jeff Caldwell jcaldwell@proplaygrounds.com Tallahassee FL (850) 510-5286 AI

Undecided RCP Shelters Joe Folden joe@rcpshelters.com FL CN

Will bid RCP Shelters, Inc. Bo Ritter bo@rcpshelters.com Stuart FL (772) 288-3600 BR

Will bid Rep Services, Inc. Mary Langley mlangley@repservices.com Longwood FL (407) 831-9658 BR

No Response StoneHardscapes, LLC Linda Abbott labbott@stonehardscapes.com Ft lauderdale FL (954) 989-4050

Undecided The Watauga Company Jason Snodgrass wataugacompany@bellsouth.net Titusville FL (321) 267-5785 CN

No Response Traffic Control Devices, Inc. Robert Rebert r.rebert@tcd-usa.com Altamonte Springs FL (407) 869-5300 CN

No Response White Aluminum Products LLC Mark Burdick mburdick@whitealuminum.com Leesburg FL (352) 787-6783

10731-C Trellis 4
1 1 2

Standing Company Contact Email City ST Phone Call

Will bid Fagan Construction Services LLC Chip Andzel chip@faganconstructionllc.com FL

Won't bid Logsdon and Associates, Inc. Chad Logsdon bid@logsdoninc.com Winter Garden FL (407) 913-6768

No Response TFM Construction Inc. Sarah Catineau smcatin.tfmconstruction@cfl.rr.com Casselberry FL (407) 252-2140

Will bid White Sign Company Lucas Rodrigues lucas@whitesigncompany.com Debary FL (407) 878-3981 BR

133400 Fabricated Engineered Structures 20
2 16 2

Standing Company Contact Email City ST Phone Call

No Response A. Harold + Associates, LLC. Stephanie Landing slanding@aha-llc.com Jacksonville FL (904) 524-5357

Will bid American Platinum Builders Doug Miller dmiller@apbuildersusa.com Sanford FL (248) 712-4254 CN
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No Response AuMiller Pools LLC BJ AuMiller bj@aumillerpools.com Orlando FL (407) 808-2660

No Response Barfield Fence and Fabrication Justin Meek justinm@barfieldfence.com Apopka FL (321) 396-0001

No Response Butler Manufacturing Kenneth Thomas kenneth.thomas@butlermfg.com winter Garden FL (407) 256-4785

Won't bid Coastal Steel Structures Chris Coon chris.coon@coastalsteelstructures.com Lake Worth FL (561) 221-6607

Will bid Double Bar Construction Michael Mealor mmealor@doublebarconstruction.com Maitland FL (407) 402-3774

No Response East Coast Metal Structures, Corp. Justin Danca justin@eastcoastmetals.net Lantana FL

Won't bid Florida Structural Steel Kevin Sigl ksigl@tti-fss.com FL

No Response Fusion Welding of SWFL Inc. darin beaner darin@fusion-welding.com ft.myers FL (239) 288-6530

No Response Golf Coast Construction Whitney Boger whitneygcc@gmail.com Lutz FL (813) 949-2625

No Response Logsdon and Associates, Inc. Ryan Logsdon ryan@logsdoninc.com Gotha FL (407) 375-3826

No Response Mark Construction Co. Brian Allen ballen@markconstruction.com Longwood FL (407) 831-6275

No Response Nature Bridges Estimating Dept estimating@naturebridges.com Monticello FL (850) 997-8585

No Response New Millennium Joni Norman joni.norman@newmill.com Lake City FL (386) 466-1300

No Response Shade Systems Brad Buzard brad@shadesystemsinc.com Ocala FL (800) 609-6066

No Response Southeast Rigging Christopher Davis chrisd@southeastrig.com Jacksonville FL (904) 303-7454

No Response The Deland Woodcrafter, LLC Misty Sanchez-Schneider tdwestimator@gmail.com Deland FL (386) 738-2420

No Response Trident Building Systems Inc Gary Bergstrom TridentBuildings@live.com Sarasota FL (941) 755-7073

No Response WET Structures Dan Theisen dan@wetstructures.com Windemere FL (407) 909-0220

22000-C Plumbing 14
1 13

Standing Company Contact Email City ST Phone Call

No Response Action Plumbing Inc Kent Hall Actionplumbing1@aol.com Orlando FL (407) 293-7576

No Response ADVANCED PLUMBING AND DRAIN
CLEANING, INC.

William Kinsey info@adv-plumbing.com Orlando FL (407) 286-1092

No Response ARR Plumbing LLC Luis Lopez llopez.arrplumbing@gmail.com Kissimmee FL (407) 947-1677

No Response Brown & Brown Mechanical Dan Brokaw Sanford FL (407) 320-1854

No Response COASTAL MECHANICAL SERVICES, LLC Matt Alderman malderman@coastalmechanical.com FL (321) 725-3061

No Response First Quality Plumbing Dave Sanders dsanders@fqplumbing.com Orange City FL (386) 760-2226

No Response Harper Limbach (Orlando) Chris Smith chris.smith@harperlimbach.com Lake Mary FL (407) 321-8100

No Response HEICHEL PLUMBING Joe Herndon joe@heichelplumbing.com Winter Garden FL (407) 656-7073

No Response Heichel Plumbing Inc dave conto dconto@heichelplumbing.com FL

No Response JC Plumbing Systems LLC Jose Caicedo jcaicedo8587@gmail.com Orlando FL (407) 491-6211

No Response Modern Plumbing Industries, Inc. Doug Patterson dpatterson@modernpi.com Winter Springs FL (407) 796-5320

No Response Paramount Plumbing james dodge jimd@paramountplumbing.com Orlando FL (407) 292-9891

No Response Ross Plumbing Terry Ross rossplbg1@gmail.com Leesburg FL (352) 728-6053

Won't bid Tharp Plumbing Systems, Inc. Estimator Estimating estimating@tharpplumbing.com Orlando FL (407) 295-2370

23000-C HVAC 13
13

Standing Company Contact Email City ST Phone Call

No Response Ace Air Conditioning Inc Jimmy Evans jevans@aceac.com Debary FL (386) 668-8651

No Response Advance Mechanical Systems Inc. Gustav Kreuter gustav@advancemechanicalsystems.com Oviedo FL (407) 366-0950

No Response Air-Pak Services, Inc. Paul Simpson pauls@air-paksvc.com Orlando FL (407) 656-2711

No Response Aire-Tech Mechanical Services, Inc. David Sanford david@airetechmechanical.com Orlando FL (407) 850-0061

No Response AIT Mechanical Leigh Ann Horton lhorton@aitmechanical.com Orlando FL (407) 816-9101

No Response All Seasons Heating and Cooling Lee-Ann Reeves allseasonsaircon@aol.com Orlando FL (407) 894-6056

No Response Del Air Nathan Combs ncombs@delair.com Sanford FL (407) 333-2665

No Response DHR Mechanical Services Jessica Clark estimatingteam@dhr-fla.com Sanford FL (407) 265-0777

No Response Harper Limbach (Orlando) Chris Smith chris.smith@harperlimbach.com Lake Mary FL (407) 321-8100

No Response Innovative Mechanical Services Paul Shiver imsflpauls@gmail.com Orlando FL (407) 298-4700

No Response Innovative Service Solutions Phil Keller pkeller@iss-svc.com Orlando AL (407) 296-5211

No Response Nash Plumbing and Mechanical, L.L.C. John Gallico jgallico@nashpm.com Coleman FL (352) 748-1454

No Response Starr Mechanical, Inc. Justin Starr justin@starrmechanical.net Orlando FL (407) 299-6552

26000-C Electrical 20
19 1

Standing Company Contact Email City ST Phone Call

No Response Accurate Electrical Connections David Gencarella bids@aecfl.com Orlando FL (407) 290-3330

Will bid Aireko Energy Group Doug Thomas dthomas@aireko.com Orlando FL (407) 448-1756 CN

No Response All Electric of Orlando, Inc. Richard Randolph richard_randolph@bellsouth.net Orlando FL (407) 702-3014
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No Response All-In-One Electric Rodney Jones rjones@aioelectric.com FL (813) 849-6331

No Response Calkins Electric Billy Hollenbach estimator@calkinsfl.com Deland FL (386) 734-6751

No Response Chace Construction Services, LLC Nils Johnson chacecsllc@gmail.com Lake Mary FL (407) 484-6661

No Response craig's electric craig chapman craigselectric4295@gmail.com port orange FL

No Response Doc Watts Electric George Rivera grivera@docwattselectric.com Orlando FL (407) 243-2278

No Response Electrical Solutions Matize Hoskins matize@my-es.com Orange City FL (386) 789-2672

No Response Hemco Electrical Noel Zenon noel@hemcoelectrical.com Winter Garden FL (407) 770-8554

No Response JC Electric, Inc. JC Rodriguez jc@electricjc.com Deland FL (386) 337-3232

No Response L.C. Electric, Inc. Alan Carter alan@lcelectricinc.com Orlando FL (407) 788-1969

No Response Morrissette Electric Amy Baumer accounting@morrissetteelectric.com Sanford AL (407) 897-2229

No Response Morton Electric, Inc. Jason Pitts jason@mortonelectricinc.com Sanford FL (407) 830-1000

No Response Quinco Electrical, Inc. Roy Wilder rwilder@quincoelectric.com Winter Park FL (407) 857-6133

No Response Sanford Electric Robin Neilen rneilen@seciius.com Sanford FL (407) 322-1562

No Response Semco Electric Kishor Pherwani kishor@semcoelectric.com Orlando FL (407) 749-2622

No Response Sunlight Electric, Inc. Jason Rivera jason@sunlightelectric.net Orange City FL (386) 774-2222

No Response Switch Phase Electric Lamar Wright Lamar@swphe.com Longwood FL (407) 953-3710

No Response Total Electric, LLC Steve Coppedge steve@teflallc.com Sanford FL (407) 283-0258

320000-C Sitework/Utilities/Asphalt Paving 239
26 209 4

Standing Company Contact Email City ST Phone Call

Undecided 4C's Trucking & Excavation, Inc. Chelsea Barney chelsea@4csconstruction.com Bunnell FL (386) 437-1257 CN

No Response ACM Development LLC Alberto Luna estimating@acmdev.net Winter Garden FL (321) 624-3256

No Response AEG Environmental Services, Corp. Marcus Webb info@aeglandclear.com Apopka FL (407) 949-7558

No Response Affordable Development a Div of Driveways
Inc.

Edwin Upthegrove drivewaysinc@cfl.rr.com Titusville FL (321) 267-4032

No Response Alexander Silt Fencing, Inc. Steve Alexander alexandersiltfencing@hotmail.com Crystal Beach FL (727) 487-3504

No Response All County Paving Rudy Polselli abouamout@allcountypaving.com Delray Beach FL (561) 373-2995

No Response All Florida Site & Land Development,LLC Randy McConnell Randy@AllFloridaSite.com Orlando FL (407) 277-8077

Undecided All Terrain Tractor Service, Inc. Landon Massa Estimating@allterraintractorservice.com Sanford FL (386) 218-6969 CN

No Response Allstate Paving Hoss Faraji hfaraji@allstatepavingfl.com Orlando FL (844) 369-7098

No Response American Asphalt Paving, LLC Eric Billington eric.billington@aapavingllc.com Tampa FL (813) 968-4200

No Response American Civil Construction Frank Jarvis frank.jarvis@americancivilconstruction.co
m

FL

No Response American Environmental Consulting, Inc. Kelly Eger-Smith kelly@aeciservices.com Windermere FL (407) 718-8802

No Response American Grading and Recycling Donavan Busacca donavan@americangnr.com Homosassa FL (352) 601-0389

Undecided APL SITE DEVELOPMENT, LLC Leonardo Antunes leo@aplsitedevelopment.com ORLANDO FL (407) 440-8027 CN

No Response Arbor Tree & Land Inc Zach Hodges zhodges@atldiversified.com West Palm Beach FL (561) 965-2198

No Response Arsenal Demolition and Recycling Jeff Hussing jeffhussing.arsenaldemo@outlook.com Mims FL (407) 693-7121

No Response Asphalt365, Inc. Mimi Freeman mimi@asphat365.com KISSIMMEE FL (407) 344-1194

No Response Assured Excavating Inc. Reid Kessel reid@assuredexcavatinginc.com FL

No Response Beesley Construction Co. LLC Matt Franks matt@beesleyconstruction.com Weirsdale FL (352) 751-4654

No Response Bergeron Land Development Glauce Brasil gbrasil@bergeroninc.com Fort Lauderdale FL (954) 680-6100

No Response Bill Gregory Excavating David Adams davida@bgexcavating.com Oxford FL (352) 748-2781

No Response Blacktop Paving by Beede Michelle Ferris michelle@blacktoppaving.com Edgewater FL (386) 427-8862

No Response Blue Ox Enterprises Patrick Vanhoven pvanhoven@blueoxland.com Longwood FL (407) 339-4800

No Response Boykin Jody Bass jody@boykinconstruction.com Minneola FL (352) 394-5993

No Response Brewer Paving & Development Paul King pking@brewerpaving.com Cocoa FL (321) 636-4645

No Response Brockman Services, Inc. Brock Dalrymple estimating@brockmancorp.com Oviedo FL (321) 229-7312

Won't bid Brockman Site Development Matt Groover matt@brockmansite.com FL CN

No Response Brockman Site Development Richard Phelan richard@brockmansite.com Oviedo FL (407) 971-6948

No Response Brockman Site Development Matt Groover estimator@brockmansite.com FL (407) 971-6948

No Response BROWN BROTHERS THE FAMILY, LLC LALETTA Dawson bbthefamily@att.net Jacksonville FL (407) 481-8336

No Response BRT Group d/b/a South Florida Pole Setters Elizabeth Lappert admin@southfloridapolesetter.com Stuart FL (772) 888-2989

Won't bid Burgess Civil Andrew Babchick ababchick@burgesscivil.com Tampa FL (813) 906-1350

No Response Carr & Collier Inc. (FKA Village Construction
Inc)

Reynolds Holiman estimate@carrandcollier.com Okahumpka FL (352) 764-3700

Undecided Cathcart Jason Torres jtorres@cathcartconstructioncompany.co
m

CN

No Response Cathcart Construction Company - Florida,
LLC

Joe Kornbrust jkornbrust@cathcartconstructioncompan
y.com

FL
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No Response CCC Site Development, LLC Nouman Ahmed nouman.a@cccsited.com Orlando FL (407) 930-3010

No Response CDK Construction, Inc Clint Kreienbrink sitework@cdkconstructioninc.com FL (352) 266-7449

No Response Central Florida Environmental Corp. Christina Tabor ctabor75@aol.com Winter Springs FL (407) 834-6115

Will bid Central Florida Transport Logistics Tom MacDonald tmac@cfltransport.net Coleman FL (352) 748-3941

No Response Civil Earth Sitework Doug Dempsey doug@cesitework.com Bushnell FL (352) 569-9131

No Response CM Engineering Services Florida, PLLC Johan Erazo cmengineering@cmservicesinc.com Kissimmee FL (407) 483-3572

No Response Cohesive Constructors, LLC Michael Hicks cohesiveconstructors@yahoo.com Orlando FL (321) 246-6013

No Response COLORADO CONCRETE & PAVING, INC. NICOLAS Colorado nacolorado@aol.com Kissimmee FL (407) 729-3201

No Response Craggs Construction Company Larry Craggs lcraggs@craggscc.com Ocala, Florida FL (352) 622-7175

Won't bid Cronin Construction Brittany Lowe brittany@croninforsitework.com Altamonte Springs FL (407) 339-5120

Won't bid CS Constructors Chris Sutton csutton@csconstructor.com Punta Gorda FL (941) 279-0906

No Response CWA Enterprises Shane Taylor staylor@cwaenterprises.com FL

No Response D & W Paving Clay Durrance dwpaving@cfl.rr.com Holly Hill FL (386) 258-5440

No Response D & W Paving Clay Durrance dwpaving@dwpavinginc.com Holly Hill FL (386) 258-5440

No Response D-2 Paving & Site Work Tinker Royce d2pavingtinker@gmail.com new smyrna beach FL (386) 233-8191

No Response D.N. Higgins, Inc. Paul Waters paulw@dnhiggins.com Key West FL (305) 292-7889

No Response Danny Martinez Inc. John Weaver johnw@dmiconstruction.net St Cloud FL (407) 466-3132

No Response Danny Martinez, Inc. KISSIMMEE FL (407) 994-2979

No Response Dean Construction Group, Inc. Paul Dean PDean@deanconstructiongroup.com Orlando FL (407) 277-9900

No Response Dickerson Florida Inc Rick Forlifer rickf@dfifl.com Ft. Pierce FL (772) 429-4444

No Response Dirt Hand LLC Clark Dickson cd2020hs@gmail.com Lakeland FL (863) 602-0805

No Response Division 2, Inc. Andrew Sessions division2@rocketmail.com Orlando FL (407) 203-3843

No Response Duval Asphalt Products, Inc. Jason Webb jwebb@duvalasphalt.com Jacksonville FL

No Response E&H Paving Ezzie Harrison ezziedee@msn.com De Leon Springs FL (386) 624-5223

No Response Earth Tech Services Co Mike Waldron Mike@earthtechservices.net Port Richey FL (727) 846-9525

No Response Earth Trades of Central Florida Todd Henderson todd@earthtrades.com Orlando FL (407) 399-4959

No Response East Coast Site Development LLC Randall McConnell estimating@eastcoastsite.com Orlando FL (407) 493-9871

Won't bid Eden Site Development, Inc Jerry Sell jerry@edensitedevelopment.com Longwood FL (407) 265-1113 CN

No Response EM Paving Corporation Elubia Munoz empaving1221@aol.com Orlando FL (407) 425-2490

No Response ENGETECNICA USA, LLC ROBERTO HELD robertoheld@engetecnicausa.com FL

No Response Ensley Inc. Julie Granger julie.granger@ensleyinc.com Sanford FL (407) 323-5520

No Response Erosion Control Systems Pam Ellingsworth pam@floridaecs.com Webster FL (352) 569-9191

No Response Everglades Contracting Mike Bates Mike@evergladesllc.com Pompani Beach FL (954) 788-9070

No Response Evolution Contracting LLC. Thomas Pavel tpavel@evcontracting.com Clearwater FL (727) 269-8587

No Response FCS Industries Corp. Willie Fisher wfisher@fcsindustriescorp.com Orlando FL (407) 412-5642

Won't bid Foshee Construction Co., Inc. JIM VANLANDEGEND jimv@fosheeconstruction.com Minneola FL (352) 394-7211

No Response Foundation Professionals of Florida Jeremy Pierce jpierce@foundationprosfl.com Lake City FL (386) 755-3002

No Response Frank-Lin Services Peter Charamut pcharamut@franklinexcavating.com Melbourne FL (321) 259-3205

No Response G & G of Central Florida George Griffin gandgofcfl@aol.com Geneva FL (321) 377-0183

No Response G & V TRUCKING & EXCAVATING, INC. Rajpatie Mahadan gvtruckexcinc@bellsouth.net Orlando FL (407) 467-6621

No Response GARCIA CIVIL CONTRACTORS, LLC Eduardo Garcia eddy@garciacivil.com ORLANDO FL (407) 580-6051

No Response Garner Complete Site Andrew Muzzarelli andrew@garnercompletesite.com FL

No Response Gibbs & Register Inc Wayne Conover estimadmin@gibbsreg.com Winter Garden FL (407) 654-6133

No Response Goodson Paving Dale Hall goodsonpaving@gmail.com Cocoa FL (321) 631-5523

No Response GPS Civil Construction Inc Clayton Donahoo clayton@gpscivil.com Holly Hill FL

Will bid Granite Construction Company David Ballard david.ballard@gcinc.com FL BR

No Response Ground Works Construction Inc. Michael Hanna mike@groundworksconst.com Citra FL (678) 705-4922

No Response GWP Construction Cheryl Riggs bid@gwpconstruction.com (352) 351-2412

No Response H & J Contracting, Inc. Howell Long hvlong@hjcontracting.com Wellington FL (561) 791-1953

No Response Hale & Company Jeff Hale FL (407) 644-8642

No Response Halifax Paving Tyler Kirton estimating@halifaxpaving.net Ormond Beach FL (386) 676-0300

No Response Halifax Paving Tyler Kirton estimating@halifaxpaving.net Ormond Beach FL (386) 676-0200

No Response Hall Company, Inc. Dave Morrison dave@hallcompanyinc.com Winter Springs FL (407) 327-4930

No Response Hamilton Engineering & Surveying RICK LOCKLIN rickl@hamiltonengineering.us FL

No Response Hardy Construction Bryan Hardy bsh_hci@yahoo.com Lake Helen FL (386) 228-3296

Won't bid Harty Tractor Service, Inc. Thaine Harty thaine@hartytractor.com Orange City FL (386) 775-1005 CN

No Response Hazen Construction, LLC Steve Hazen steve@hazenconstruction.net New Smyrna Beach FL (386) 547-2772

No Response Hilton Garden Inn & Homewood Suites Lake
Buena Vista

Sadike Rose sadike.rose@hilton.com Orlando FL (407) 778-5888
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Won't bid Holland Pump Company Greg Chevalier greg@hollandpump.com West Palm Beach FL (407) 855-7109

No Response Hollander Construction Company Seth Hollander seth@hollander-const.com Naples FL (239) 253-1406

No Response Hope Underground Utilities, Inc. Hope Estimating Team estimating@hopeuuinc.com (904) 657-2472

Will bid HUBBARD CONSTRUCTION Wendy Vickery wendy.vickery@hubbard.com Winter Park FL (407) 645-5500 BR

Undecided Hussain Industries, LLC Ray Hussain hussainindustriesllc@gmail.com Orlando FL (407) 459-6391 CN

No Response Icon Construction Enterprise, LLC Sonya Ziegler sonya@asphalticons.com Sanford FL (407) 741-3389

No Response Independence Recycling, Inc. Victoria Thiel vthiel@indrec.com Orlando FL (407) 760-2006

No Response Integrity site development mike boutwell mike@integritysited.com FL

No Response International Construction Service, Inc. Robert Mryncza FL (727) 638-6710

No Response Iron Sheepdog Ryan Brooks ryan.brooks@isheepdog.com (757) 505-7144

No Response J & C Excavating and Grading LLC Justin Cichoracki justincichoracki@yahoo.com Sorrento FL (407) 453-3851

No Response J McKinnon Development Billy Montgomery billy@jmckinnondevelopment.com Orlando FL (352) 254-1796

No Response J.D. Weber Construction Co. Joseph Weber jgweber@bellsouth.net Ormond Beach FL (386) 671-2727

No Response J.D. Weber Construction Co. Joseph Weber joesr@jdweberconstruction.com Ormond Beach FL (386) 671-2727

No Response JCB Construction, Inc. Tex Heyman theyman@jcbcon.net Orlando FL (407) 425-9880 LM

No Response Jimmy Hickman Excavating Konnor Urban konnor@jhellc.net Kissimmee FL (407) 957-0535

No Response Jims Logging FL (407) 349-5678

No Response JMHC Mike Presley mpresley@jmhc.com FL

No Response JMHC Leo Antunes Longwood FL (407) 865-7600

No Response JMHC, Inc. Lisandra Lopez llopez@jmhc.com FL

Won't bid Jon M Hall Company Teena Acker tacker@jonmhallcompany.com Longwood FL (407) 215-0410 DI

No Response Jon M Hall Company Jason Torres jtorres@jonmhallcompany.com Longwood FL (407) 215-0410 BP

No Response Jr. Davis Construction Tyson Snyder Tyson.snyder@jr-davis.com Kissimmee FL (407) 870-0066

No Response K & R CONSTRUCTION ENTERPRISES, INC. KEMEL THOMPSON kandr_enterprise@hotmail.com Kissimmee FL (407) 301-4605

No Response K.E. Martin Development of Pasco, Inc. Bruce Burdick kemartinbb@outlook.com Springhill FL (727) 857-0070

No Response K.T. Carter Contracting Inc. Genon Erdel genon@ktcarter.com FL (904) 354-9999

No Response Karina's Lakefront Maintenance Ana Karina Perez karina@karinalakefront.com Casselberry FL (407) 399-9415

Won't bid Karl Thorne Trucking & Land Clearing Inc Nicole Hopkins nicolehopkins@bellsouth.net Mims FL (321) 269-6445

No Response KATHY JAKUBCIN CONSTRUCTION KATHY JAKUBCIN kjsod123@aol.com OVIEDO FL (407) 365-1979

Won't bid KBC Construction, LLC Bijay Panigrahi bpanigrahi@kbcfl.com Orlando FL (407) 506-4015

Won't bid KG Digs llc Gavin McCloskey estimating@kgdigs.com Inverness FL (352) 601-0389

No Response KIMMINS CONTRACTING CORP Chuck Gray cgray@kimmins.com Tampa FL (813) 248-3878

Won't bid KLEEN SWEEP INC Dawn Barnett dawn@kleensweepinc.org FL

No Response Koncept Carma, Inc. Kathryn Campbell kathryn@kcinow.com Orlando FL (888) 346-7779

No Response L.M.C.C. Specialty Contractors Lyndell Mims Lynn@mimsconstruction.com ORLANDO FL (407) 298-6936

No Response L.S. Curb Service estimating estimating estimating@lscurb.com Plant City FL (813) 737-1524

No Response Lakepoint Restoration Hank Hansen hank@lakepointrestoration.com FL (561) 924-9100

No Response Land Worx Site Development Junior Hunter junior@landworx.online Bunnell FL

No Response Landmark Paving Brad Combee bcombee@landmarkpaving.com Oviedo FL (407) 359-1172

No Response Landmark Services of Southwest Florida John Cannon johncannon@earthlink.net Bradenton FL (941) 358-8393

No Response Landtech LLC Edgar Orosco info@landtech.llc Lake Placid FL (561) 703-5032

No Response Linder Industrial Machinery Co. George Leal george.leal@linder.com Plant City FL (813) 754-2727

No Response Lundquist Excavating, Inc. Tim Lundquist Tim@LundquistExc.com Kissimmee FL (407) 847-9419

Will bid Mack Contracting, LLC Gerald Braley gbraley@mackcontracting.com FL BR

No Response Marietta Sand Corporation JACKSONVILLE FL (904) 781-7304

No Response Marlo Design & Construction Inc. lorenzo toney marlodesign3@gmail.com Rockledge FL (321) 301-4415

No Response Marroquin Machinery, Inc. Luis Marroquin marroquinheavyequipment@gmail.com Orlando FL (407) 747-3931

No Response Martin's Civil Site Services LLC Zach Tilley zach@martincivilsite.com FL (904) 708-0357

No Response Masci General Contractor, Inc. Heather Knight masciestimate@mascigc.com Port Orange FL (386) 322-4500

No Response McMahan Construction Co. Lynne lrmcci@bellsouth.net (386) 734-1071

No Response Mercon Construction Co. Mehrdad Moradi mmoradi@merconconstruction.com oviedo FL (407) 260-6710

No Response MG Professional LLC Mack Guilarte mgprofessionalllc@gmail.com zephyrhills FL (813) 453-3394

No Response Mid-South Contractors, LLC David Ruizcalderon druizcalderon@mid-
southcontractors.com

Orlando FL

No Response MIDWEST CONSTRUCTION PRODUCTS Ken Wilson ken@midwestconstruct.com Fort Myers FL (239) 432-2812

No Response MK Excavation james Karwat mkarwatexcavation@gmail.com Mims FL (321) 302-6717

No Response Mondragon Paving Aaron Slavin estimating@mondragonpaving.com (813) 842-5790

No Response Mullins Underground Inc. John Mullins mullinsunderground@gmail.com FL (386) 235-2192

Won't bid NOVA Engineering and Environmental Alexander Foss afoss@usanova.com Tampa FL (656) 234-3129
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No Response Optimum Services, Inc. Neil Shelton nshelton@optsvc.com West Palm Beach FL (863) 467-2572

Won't bid Orlando Construction LLC John Rivera john@orlandoconstructionllc.com Orlando FL (407) 897-4041 DI

Won't bid Orlando Construction LLC Larry Stalvey estimating@orlandoconstructionllc.com Orlando FL (407) 897-4041 DI

No Response P&J Tom Wilson twillson@pandj.com Zephyrhills FL

No Response P&S Paving Inc. Wendy Lee estimating@pandspavinginc.com daytona beach FL (386) 258-7911

No Response Parker Land Services Bryce Parker contactparkerlandservices@gmail.com Lakeland FL (863) 274-0721

No Response Pasco Pipe Inc. Adam Taylor adamtaylor@whitneytransport.com Riverview FL (813) 678-4868

No Response Pav-Co Contracting bill carpino williamcarpino@aol.com stuart FL (772) 286-7385

No Response Peak Power Services, Inc. Kevin Boyles kboyles@peakpowerservices.com tampa FL (813) 240-1747

No Response Phillips and Jordan, Inc. Ryan Lester flestimate@pandj.com San Antonio FL (813) 783-1132

No Response Pinnacle/CSG Cory McFarlane mcfarlanec@pinnaclecsg.com Tallahassee FL (850) 412-9387

No Response Plateau Excavation Inc. Keith Scarbrough kscarbrough@plateauexcavation.com Winter Garden FL (407) 656-1799

No Response Pospiech Contracting FL (352) 726-3940

Won't bid Precision Fabricating and Cleaning Rachelle Paradiso rachelle.paradiso@precgroup.com FL (321) 635-2000

Won't bid Prestige Civil Contractors, Inc. James (Jim) Hanusek jimh@prestigecivilcontractors.com Winter Park FL (407) 381-8181 DI

Undecided Prime Construction Group Chase Brackett cbrackett@primeconstructiongroup.com Orlando FL (407) 856-8180 CN

No Response Professional Dirt Service, Inc Lito De Torres lito713@comcast.net Eustis FL (352) 589-7000

Won't bid Providence Construction & Development
Company

Tim Dennard tdennard@providence-construction.com Longwood FL (321) 403-7992 DI

No Response QGS Development Mike Curran mcurran@qgsdevelopment.com FL

No Response Ramage Contracting, Inc. Jon Quinn jquinn@ramagecontracting.com Mims FL (321) 269-9716

No Response Ranger Construction Industries Inc Elena Arango estimating@rangerconstruction.com Fort Pierce FL (772) 464-6460

Won't bid RCS Construction Company, Inc. Jody Bass jody@rcsconstructionco.com Clermont FL (352) 394-1717

Won't bid Red Fox Trucking Scott Feldman sfeldmanredfox@aol.com Oviedo FL (407) 365-1780 DI

Won't bid Red Fox Trucking Estimatin Red Fox estimating@redfoxtruckinginc.com Oviedo FL (407) 365-1780 DI

No Response RG Concrete & Construction Miguel Rosales mr@rgccsfl.com Lakeland FL

No Response Richardson Family Construction Kyle Gustafson kyle@rfccivil.com FL (727) 418-3693

No Response Rosario Hauling LLC Carlos Rosario crosariohauling@gmail.com Orlando FL (407) 860-3144

No Response Rosso Site Development Joe Rosso, III bsimpson@rossositedevelopment.com Lake Worth FL (561) 689-0889

No Response Sandstone Site Services caleb siedlecki c.siedlecki@sandstoneusa.com FL (321) 388-5368

No Response Sapphire Preferred Sapphire Trucking info@sapphiretrucking.com Largo FL (813) 220-5783

No Response SDC Site Development Tom McNamara tom@sdcfl.com Chuluota FL (407) 977-9898

No Response Seminole Asphalt Paving Inc Bruce Morrissette bruce@seminoleasphaltpaving.com sanford FL (407) 323-0111

No Response Shaw Services Barrett Clanton barrett.clanton@shawllcms.com (662) 629-1006

No Response Sierra Construction Group, LLC Sylvester Harding sylharding@sierragc.com Orlando FL (407) 592-5044

No Response Site Pros Inc Tyler French tyler@siteprosinc.com Oxford FL (352) 470-2873

No Response Site Solutions of Central Florida, Inc. Tina Sopp tina@sitesolutionscfl.com Apopka FL

No Response Site Worx Construction Ethan Soucie ethan@siteworxco.com Belleview FL (352) 619-4747

Won't bid Sitecrafters Sean Howell sean.howell@sitecraftersfl.com Tampa FL (813) 258-4696

No Response Siteworks of Southwest Florida Rene Reyes rene@siteworksfl.com Myakka City FL (941) 526-7526

No Response SlipTech LLC. dan strader dan@sliptechllc.com Eustis FL (352) 589-2028

No Response SMG Inc Madeleine Gerrits mgerrits.smg@gmail.com Crystal River FL (352) 422-4972

No Response Smith Site Development South, LLC Richard Lavoie rlavoie@smithsitedev.com Tavares FL (407) 844-6496

No Response Southern Group Paving Mike Phillips mike@southerngroup-paving.com (407) 732-7458

No Response Statewide Services Dalton Mullis daltonmullis4@gmail.com Lake Wales FL (863) 940-1193

No Response Steel Jaw Fabricators Bishop & Buttrey matt@bishopbuttrey.com Orlando FL (833) 352-3455

No Response SUN ROAD, INC Alfredo bacci sunroadgc@gmail.com Oviedo FL (407) 359-9367

No Response Sunline Inc. Jimmy Bradley jimmybradley@sunlineinc.com Palm City FL (772) 221-8772

No Response Sunrise Hauling and Excavating Inc. Brian Persaud brian.sunrisehauling@gmail.com Ocoee FL (407) 619-6131

No Response Swell Construction Group Micah Turek micah@swellconstruction.com FL (407) 971-0434

No Response Tanderen Company Steve Renner srenner@tanderen.com Orlando FL (407) 470-7019

No Response TATE TRANSPORT CORP Isabel Perez estimating@tatetransport.com FORT LAUDERDALE FL (954) 649-3605

No Response Terry Roberts Site Work, Inc Rebecca Roberts trsitework@earthlink.net St. Cloud FL (407) 892-0807

Won't bid Terry Roberts Site Work, Inc. Terry Roberts tr@trsitework.net FL

No Response The Briar Team Billy Hackett BHackett@BriarTeam.com Sanford FL (407) 321-2773 NA

No Response The Jones Company Angela Jones ajones.thejonescompany@gmail.com Florida FL (954) 214-4812

No Response The Laney Company ed laney edlaney@laneyllc.com normally does FC FL (904) 389-6752

No Response The Redland Company, Inc. Stephen Leon steve.leon@redlandcompany.com Homestead FL (770) 486-9194

No Response Timothy Rose Construction Zach Rose zach@timothyrosecontracting.com Vero Beach FL (772) 564-7800
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No Response TKO Excavation Tony Olier FL (407) 286-1420

No Response Tomoka Construction Services, Inc. Kyle Hall kyle@tomokaconstruction.com Ormond Beach FL (386) 274-3120

No Response TONY'S CONSTRUCTION INC. PADARATH LUTCHMAN clint@tcon.us FL (407) 656-7121

No Response TOOTLE CONSTRUCTION, LLC. LINDA Tootle linda@tootleconstruction.com Longwood FL (407) 227-6032

No Response TOTAL EARTH SERVICES ROBERT RINKER robert.rinker@totalearthservices.us WILDWOOD FL (352) 415-4887

No Response Total Earth Services Llc Eric Haskins eric.haskins@totalearthservices.us Wildwood FL (478) 304-1126

No Response TRIMBLE & SON ENTERPRISES INC WILLIE Trimble trimbleandson@yahoo.com orlando FL (407) 218-2450

No Response Triple Crown Construction, LLC Clint Lutchman clint@triplecrownllc.us Winter Garden FL (407) 466-0999

No Response TS Site Prep, Inc. Dave Heller dheller@tssiteprep.com (813) 650-3097

No Response TSS CIVIL LLC Sanjar Meah estimating@tsscivil.com Orlando FL

Won't bid Tucker Paving, Inc. Rick Allen rick@tuckerpaving.com Winter Haven FL (863) 299-2262 CN

No Response Twin Trucking & Multi Services, LLC Venderia Tart gleamteam83@gmail.com Orlando FL (407) 394-4435

No Response Uribe Site Development, Inc. Carlos Uribe uribesite@hotmail.com Orlando FL (407) 908-9240

No Response Valencia Construction Group, Inc. Vishaan Lutchman info@valenciacc.us WINTER GARDEN FL (407) 614-5870

Won't bid VE Florida Joey Blasewitz jblasewitz@veflorida.com FL

No Response W and W.T. Elite Construction Wiyanel Tarafa wiyaneltarafa@gmail.com Miami Gardens FL (305) 803-8496

No Response Wal-Rose, Inc Joe Grzelka joe@wal-rose.com Sanford FL (407) 328-9999

No Response Watson Civil Construction, Inc. Aaron Kean estimating@watsoncivil.com Saint Augustine FL (904) 297-1800

No Response WD Site Development Nelson Duarte wdestimating@yahoo.com Saint Cloud FL (407) 810-3313

No Response Webster Site Development Justin Webster websterlandservices@gmail.com Clermont FL (618) 581-1658

No Response West2west Construction, LLC Brent Rossman brent@west2westconst.com Dunnellon FL (352) 208-1489

No Response White's Site Development Inc Hunter Murphy h.murphy@whitessite.com FL

No Response WHITE'S SITE DEVELOPMENT, INC. Evan Shelley estimating@whites-site.com Sanford FL (407) 302-1549

No Response WILLIAMS EARTHWORK, INC. LATOYIA WILLIAMS williamsearthworkinc@hotmail.com Sanford FL (321) 262-4428

No Response WILLIAMS EARTHWORK, INC. Latoyia Williams williamsearthwork@gmail.com Sanford FL (407) 915-6079

No Response WLW Construction Rick Machnic estimating@wlwconstruction.com Sorrento FL (352) 383-7305

No Response Woodruff & Sons Rick Hoffman rickh@woodruffandsons.com Bradenton FL (941) 756-1871

No Response WP Underground Utilities Warren Patten wpundergroundutilities@gmail.com Palm Bay FL (321) 473-8317

No Response Young's Communication Dale Hall dhall@ycominc.com Melbourne FL (321) 723-6025

No Response Zorrn Company Wally Leavy wleavy@zorrncompany.com Ocala FL (352) 236-4550

321813-C Synthetic Turf 18
15 3

Standing Company Contact Email City ST Phone Call

No Response A&A Playground Services, Inc Michael Engelson info@aaplaygrounds.com Sunrise FL (954) 748-6050

No Response Ace Surfaces info@ace-surfaces.com Altamonte Springs FL (407) 865-6279

No Response Advanced Recreational Concepts Sally-Ann Ball sball@arcflorida.com Melbourne FL (407) 730-1572

No Response Astroturf FL (281) 485-2134

No Response Astroturf Justin Lefler jlefler@astroturf.com (336) 238-9060

No Response Athletic Resources, Inc. Steve Cunningham steve@athleticresources.com Naples FL (239) 793-8900

No Response Burbank Sport Nets Josh Kubala josh@burbanksportnets.com Fernandina Beach FL (904) 321-0976

Will bid Delaturf Ryan Church ryan@delaturf.com (407) 394-4890 CR

No Response Enviroturf Brooks and Jim jbateman@enviroturfservices.com FL (601) 856-7400

No Response S.F. Grassing H Green sfgrassing@yahoo.com Hobe Sound FL (772) 546-4191

No Response Southeastern Surfaces & Equipment Tracie Ward tward@sseteam.com New Smyrna Beach FL (800) 644-8875

No Response southwest greens Brett Fix brettmfix@gmail.com Miromar Lakes FL (239) 850-2935

Will bid Southwest Greens Of Florida COO Jim Walton jwalton@swgreens.com Palm Beach Gardens FL (561) 694-1557 BR

No Response Southwest Greens of Jacksonville Aaron Eulenfeld aaron@swgofjax.com FL

Will bid SYNLawn Tampa & Orlando David Sheffer david.sheffer@synlawn.com Bradenton FL BR

No Response The Nidy Sports Construction Company Jamie Beck jamie@nidycompany.com Sanford FL (407) 330-9466

No Response the Stripe Zone, Inc. Donald Clark don@thestripezone.com Atlantic Beach FL (904) 334-2726

No Response TRIDENT SURFACING INC Ronald Stevens rons@tridentsurfacing.com HIALEAH FL (305) 620-4220

32200-C Site Furniture 17
1 13 3

Standing Company Contact Email City ST Phone Call

Will bid Al Bosgraaf & Sons, Inc. John Bosgraaf Deltona FL (407) 402-8497 BR

No Response Deluxe Systems, Inc. of Florida mike rainbolt jnash@deluxe-systems.com Tampa FL (813) 269-0880

No Response FLORIDA PLAYSTRUCTURES AND WATER
FEATURES, INC.

Estimating Team peted@floridaplaustructures.com Plant City FL (813) 704-4395
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Will bid Forms+Surfaces Mitch Zeller mitch.zeller@forms-surfaces.com BR

Will bid GRABER MANUFACTURING INC Larry Seiple lseiple@madrax.com WI BR

No Response Gulf Coast Sports Ashley Henriquez Bleachers@gulfcoastsportsfl.com Crystal River FL (352) 257-3838

No Response Kompan sasha warren saswar@kompan.com FL (407) 880-4866

No Response Newton Seating Company Inc. Michael Bates m.bates@newton-fl.com Jacksonville FL (904) 355-2080

No Response Playmore Recreational Products Stoney Bates stoneyb@playmoreonline.com Fort Myers FL (239) 791-2400

Won't bid RCP Shelters, Inc. Kyle Ritter kyle@rcpshelters.com Stuart FL (772) 288-3600 BR

No Response Rep Services, Inc. Jim Gibson sales@repservices.com Longwood FL (407) 831-9658 BR

No Response Site Horizons, LLC Leigh Giles leighgiles@comcast.net Winter Garden FL (407) 947-6318

No Response Southern Storage Systems, Inc Mark Coursin sstoragesystem-cc@cfl.rr.com Sanford FL (407) 302-4405

No Response Swartz Associates, Inc. Mike Landis mike@parkplayusa.com Naples FL (813) 949-2288

No Response The Nidy Sports Construction Company Jamie Beck jamie@nidycompany.com Sanford FL (407) 330-9466

No Response True North Recreation Rich Falkowski rich.falkowski@miraclerec-
equipment.com

Davenport FL (407) 883-8463

No Response YCOMMERCE INC Yvonne Crowder ycrowder@ycommerceinc.com Kissimmee FL (269) 876-0730

32310-C Fences and Gates 25
1 23 1

Standing Company Contact Email City ST Phone Call

No Response Aabot Fence Valerie Hamil valerie@aabotfence.com FL

No Response Aabot Fence, LLC aabot aabot gary@aabotfence.com Orlando FL (407) 207-4401

No Response All-Rite Fence Services, Inc. Toby Sambueno toby@allritefence.com Orlando FL (407) 295-7093

No Response AllPhases Fence and Pavers Shane Miller estimator@fenceandpavers.com New Smyrna Beach FL (386) 423-9898

No Response American Eagle Fence, LLC Jim Foster jfoster@ameaglefence.com Niceville FL (850) 502-8360

No Response Armstrong Fence Co. Don Miller dmiller@armstrong-fence.com Jacksonville FL (904) 356-2333

No Response B&T Fencing Glen Martello glenmartello@bandtfencing.com Tallahassee FL (850) 942-1003

No Response Better Fence & Tractor Services Inc Chris Newman betterfenceco@yahoo.com DeLand FL (386) 873-2922

No Response Bullard Fence Inc Lisa Bullard lisa@bullardfence.com Jacksonville FL (904) 781-2397

No Response Chapco Fence JASON JUNNILA chapcofence@aol.com ST CLOUD FL (407) 892-6447

No Response Commercial Fence Contractors Scott Savage scott.savage@orlandosteel.com Summerfield FL (352) 347-8775

No Response East Coast Fence Coyce Moore coyce@eastcoastfencefl.com Cocoa FL (321) 504-3666

Will bid Florida Fence Products Lee Nelson lee@floridafenceproducts.com Orlando FL (407) 425-4444 BR

No Response Florida Wall Concepts Matthew McCormick mmccormick@flwallconcepts.com Oviedo FL (407) 376-7087

No Response Hill's Fencing Inc. Sheila Hill bids@hillsfencing.com Lake Helen FL (386) 228-0038

No Response KMG Fence, LLC Karen Grimsley kmg@kmgfence.com Apopka FL (407) 654-7600

No Response Marlin Civil Nikki TBD nikki@marlincivil.com

No Response MDI Solutions William Culpepper estimating@mdifenceandrail.com Deland FL

No Response Mossy Oak Fence chris lynch clynch@mossyfence.com FL (888) 446-6779

No Response Ocala Fence LLC Brandon Lower brandon@ocalafence.com ocala FL (352) 274-0823

No Response Secure Fence and Rail Emily Kaai emily@securefenceandrail.com (321) 338-1289

No Response Smith Fence Company Rob Luke rluke@smithfence.com Clearwater FL (407) 557-4001

No Response Sterling Enterprises, L.L.C. Ryan Wilkins ryan@sterlingenterprisesllc.com Lake Helen FL (386) 747-9917

Won't bid Tropic Fence, Inc. Steve Nespoli tropicfence.bids@bellsouth.net Pompano Beach FL (954) 978-1250

No Response USA Fence Company Rich Gross usafence@yahoo.com Bradenton FL (941) 756-8727

32320-C Retaining Walls 6
4 2

Standing Company Contact Email City ST Phone Call

Will bid ACP Construction Products, Inc. jeff oxley joxley@acpfl.com FL (813) 973-4425 CN

No Response Alliance Pavers Of Central Florida, LLC Jeff Lane jlane@alliancepavers.com Saint Cloud FL (407) 456-7000

No Response Associated Construction Products, Inc John Tucker jtucker@acpfl.com Lutz FL (813) 973-4425

No Response Florida Wall Concepts Matthew McCormick mmccormick@flwallconcepts.com Oviedo FL (407) 376-7087

Will bid Hommes Masonry, Inc. Mike Cornette mcornette@toltecconstruction.com FL BR

No Response TCL Construction Concepts, Inc. Chad Lane info@tclccs.com Sanford FL (407) 466-7529

323400 Fabricated Bridges 2
1 1

Standing Company Contact Email City ST Phone Call

No Response Golf Coast Construction Whitney Boger whitneygcc@gmail.com Lutz FL (813) 949-2625

Will bid TH Raven Marine Ray Sewell rsewell@ravensmarine.com (407) 935-9799 CN

3 72 4
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32900-C Landscape & Irrigation 79

Standing Company Contact Email City ST Phone Call

No Response A Cut Above Landscape & Irrigation Damon Rockett estimating@acalandscape.net Loxahatchee FL (561) 795-1995

No Response Aristocuts Lawn & Garden Services, Inc. Jeanette Aylor chasaylor@aol.com Orlando FL (407) 438-9300

No Response Austin Outdoor LLC David Simmons dsimmons@yellowstonelandscape.com Bunnell FL (386) 437-6211

No Response Baha Enterprises, LLC Jonathan Bahamonde flparadiselandscaping@gmail.com Oakland FL (407) 575-0203

No Response Big League Landscape Barbara Ganz barbara@bigleaguelandscape.com Daytona Beach FL (386) 244-9098

No Response Big Tree Inc. Kit Bock kit@bigtreeinc.net Fort Myers FL (239) 694-9700

No Response Big Value Garden Center Tim Cone bvgc1@aol.com Daytona Beach FL (386) 252-2534

No Response Boggy Creek Tree Farm Lisa Dougherty lisa@boggycreektrees.com Orlando FL (407) 386-6019

Won't bid Bold City Outdoors Janice Carter janiceboldcity@comcast.net Green Cove Springs FL (904) 264-8171

Undecided Brightview Landscape Development Austin Payne austin.e.payne@brightview.com FL CN

Undecided BrightView Landscape Development Melissa Pelleymounter melissa.pelleymounter@brightview.com FL (407) 290-6542 CN

No Response Cherrylake Landscape Construction Luis Juliao luis.juliao@cherrylake.com groveland FL (407) 866-7000

No Response CHERRYLAKE, INC. Gary Williams Gary@legacyscapes.com Groveland FL (352) 429-2171

No Response City Beautiful Landscaping Rusty Woodall rusty@citybeautifullandscaping.com Orlando FL (407) 381-1910

No Response Cornerstone Solutions Group Eric Meister emeister@cornerstonesolutionsgroup.co
m

Dade City, FL FL (866) 617-2235

No Response Creative Walls and Landscaping Ian Blackmore iblackmore@creativewallsandlandscaping
.com

Tavares FL (352) 363-5821

Will bid Creative Walls and Landscaping James Brown jbrown@creativewallsandlandscaping.co
m

FL BR

No Response D3 ENVIROSCAPE, LLC DONOVAN WILLIAMS d3envviroscape@yahoo.com ORLANDO FL (407) 952-6950

No Response Dobson's Woods & Water Inc. Jake Coleman jake@dobsonsww.com Ocoee FL (407) 841-0030

No Response DOLPHIN IRRIGATION PLUS LLC Justin Jackson dolphinirrigationplus@gmail.com (386) 445-0284

No Response Dora Landscaping Company Michael Oyler moyler@doralandscape.com Apopka FL (407) 886-3103

Undecided DOWN TO EARTH JC NOWOTNY jc@down2earthinc.com mt dora FL (352) 385-7227 LM

No Response Dynamics Group Inc. Mahendra Setaram mahen@dgiflorida.com Ocoee FL (407) 808-3607

No Response Earth Touch Lawn and Landscape, LLC Nicholas (Nick) J Florio nflorio1@earthtouchlawns.com Oviedo FL (407) 971-0610

No Response ELLIOTT & COMPANY TURF AND
LANDSCAPING SERVICES, INC.

PAMELA ELLIOTT info@elliottandc.com Winter Park FL (407) 568-6151

No Response FIFTH M LLC JUAN Moya moyajcc@yahoo.com Winter Garden FL (407) 921-8607

No Response FINECUTS, INC PRECIOUS Lockett villa29_flowers@yahoo.com Orlando FL (407) 403-9859

No Response Florida Gardens & Nursery Donna McDaniel donna.m@fgnlandscaping.com Lutz FL (772) 634-9831

No Response Garth Schweizer & Associates Garth Mahanna ryan@gsl.net Sanford FL (407) 321-2280

No Response Grandview Landscaping Suzanne Shuffitt Suzanne@grandviewinc.com Ocala FL (352) 694-9247

No Response Greater Outdoors Lawn Care Howard Schwartz beth@golawns.com Orlando FL (407) 438-1601

No Response Greenfeld & Yuager Landscaping Robert Harding greenfeld.yauger@gmail.com orlando FL (407) 432-4982

No Response Groundwerks Inc. Mervyn Chen butch@gwerksonline.com Orlando FL (407) 445-9375

No Response Harris Landscaping Services LLC Jonathan Guerra jonathan@harrislandscapingservices.com FL (407) 535-5774

Will bid HorizonWest Landscape Services Lana Frederick lana@horizonwestlandscape.com FL CN

No Response Integrity First Landscaping Allen Detwiler FL (407) 601-6955

Won't bid J B ENTERPRISES JOHN SAWYER JOHNSAWYERFL@GMAIL.COM Palm Harbor FL (727) 781-8966

No Response Kross & Dekker Landscaping Steve Kross sjkross@aol.com Vero Beach FL (772) 360-7132

No Response LA COSTA SOD, LLC Maria Madrigal lacostasod@hotmail.com Astatula FL (407) 694-8910

No Response Lafleur Nurseries and Garden Center, LLC Michelle Lafleur lafleurnurseries@gmail.com SANFORD FL (407) 956-8117

Will bid Lake Conway Landscaping of Orlando Ryan Mahanna ryan@lakeconwaylandscaping.com Orlando FL (407) 730-3026 BR

No Response Lake Jem Farms Holdco. Michelle Garretson mgarretson@ljfholdco.com Tavares FL (352) 459-2159

No Response Landform of Central Florida, Inc. MARK CRAPO mark@landforminc.com Orlando FL (407) 298-3036

No Response Landscape Design Group Jamin Lee estimator2@ldgi.us Oviedo FL (407) 359-4332

No Response LAWNS BY JOHN LLC JOHN BELL lawnsbyjohn@aol.com OVIEDO FL (407) 365-3861

No Response LR Lawn and Ornamental Pest Control, Inc. Luis Ruiz lrlawnandshrubs@gmail.com APOPKA FL (321) 444-7690

No Response LSP Nursery Jason Cally jason@lsplandscaping.com FL

No Response Luke Brothers Landscape Service Tim Michels timm@lukebrothers.com FL

No Response Newberg Irrigation Ronald Newberg ron_newberg@irrigationnet.com Saint Petersburg FL (727) 521-6620

No Response O'Donnell Landscape Bret O'Donnell Deland FL (386) 736-1059

No Response Ocala Landscape Management, Inc. Lew Myhre ocalalandscape@gmail.com Ocala FL (352) 368-1881

No Response Orange Irrigation & Drainage Jeff Smith jeff@waterworksunlimited.com (407) 470-4391

No Response OSCAR TREE SERVICES LLC Adriana Gomez oscartreeservices1@gmail.com Goldenrod FL (407) 405-1123

No Response P & L Lawn Maintenance, Inc. Lazaro Comas pnl89@aol.com Orlando FL (407) 273-9123
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No Response Pent Landscape Inc. Timothy Pent timothy.pent@pentlandscape.com Gotha FL (407) 299-3918

No Response Perma-Culture Inc. Billy Williams estimating@perma-cultureinc.com Zephyrhills FL (813) 715-2068

No Response Precision Landscape Management,
Incorporated

David Tuccio preland@earthlink.net Groveland FL (407) 876-8851

No Response Prince and Sons, Inc. Estimating Dept mil@princeandsonsinc.com Haines City FL (863) 422-5207

No Response ProGreen Ground Services, LLC Kendzia Green progreengroundservices@gmail.com Orlando FL (407) 459-3317

No Response R & R of Northeast Florida Inc. Lisa Cogan lisa@rrnefl.com Jacksonville FL (904) 328-7333

No Response R&D Landscape MELISSA BULLARD rdlandscape@clearwire.net FL (904) 737-9733

No Response R. J. Landscape Contractors Randy Squires office@rjlandscapecontractors.com Port Orange FL (386) 767-3008

No Response REED LANDSCAPING & LAWN CARE, INC. JAY Reed Sr. reedgroundwork@aol.com FL (407) 383-4848

No Response RGL Landscapes, LLC richard geer richardgtree1880@gmail.com Geneva FL (321) 696-0031

Will bid Roots 1st Austin Spivey Austin@roots1st.com (407) 256-5750 BR

Undecided Ruppert Landscape Bethany Roll broll@ruppertcompanies.com FL (689) 710-5975

No Response Southern Landscaping & Irrigaton Systems,
Inc.

Kenna Wright kennawright@comcast.net Groveland FL (352) 449-7033

No Response Stahlman - England Mark Stahlman mark@stahlman-england.com Naples FL (239) 514-1200

No Response Sterling Silver Scape & Sod, Inc. Alice Capehart estimating@sterlingsilverlandscaping.co
m

Kissimmee FL (407) 846-3225

No Response Sun State Nursery & Landscaping, Inc. Cathie Byers cathy@sunstatenursery.com Jacksonville FL (904) 260-0822

No Response Sunshine Landscapes Barbra Dymond Bdymond.sunshine@gmail.com (352) 516-8908

No Response The Wolf Inc. Andrew Wolf andrew@wolfcleans.com Orlando FL (407) 597-9653

No Response Tree Amigos Shannon McKissock smckissock@treeamigosoutdoor.com Fleming Island FL (904) 778-1030

No Response Tri County Landscapes Estimating Dept bids@tcl.us summerfield FL (352) 245-3915

Won't bid United Land Services Scott Keller skeller@unitedlandservices.com Orlando FL (407) 948-7992

No Response Verdego David Simmons dsimmons@verdego.com Bunnell FL (386) 437-3122

No Response Water Works Irrigation Johnny Brock waterworkslf@outlook.com Lakeland FL (863) 581-9584

No Response West Orange Nurseries Steve Pickens Winter Garden FL (407) 877-2930

No Response Yardnique James Ambuehl james.ambuehl@yardnique.com (352) 304-0550

344000 Transportation Signaling and Control Equipment 9
7 2

Standing Company Contact Email City ST Phone Call

No Response Alava International Inc Rafael Texeira rtexeira@alavainternational.com Coral Gables FL (561) 713-6118

No Response Carter Electric Company - Daytona Beach Garylyn Dover gdover@carterelectric.com Daytona Beach FL (386) 453-1695

No Response Central Florida Traffic Control Nick Bonine nick@centralfltraffic.com Winter Haven FL (863) 662-3927

No Response Design Communications LTD Dan Emrick demrick@dclorlando.com Orlando FL (407) 856-9661

Will bid Hubbard Construction Company Jon Ritchey jon.ritchey@hubbard.com Winter Park FL (407) 623-3825 BR

Will bid Traffic Control Devices, Inc. Robert Rebert r.rebert@tcd-usa.com Altamonte Springs FL (407) 869-5300 CN

No Response Traffic Engineering and Management, LLC
(dba Control Specialists)

Tony Zirpoli Tony@ControlSpecialists.com Winter Park FL (407) 628-1965

No Response Tulipan Trucking, LLC Aris Ramos aris@tulipantk.com Seffner FL (727) 241-4144

No Response Watson Civil Construction, Inc. Aaron Kean estimating@watsoncivil.com Saint Augustine FL (904) 297-1800

35310-C Marine & Dock Work 14
11 3

Standing Company Contact Email City ST Phone Call

No Response Backwoods Bridges, LLC Andrew Kuehl andrew@backwoodsbridges.com Freeport FL (850) 835-1304

No Response Coastal Tech Corp Andres Condon acondon@coastaltechcorp.com Palm Bay FL (321) 751-1135

No Response Construct Co Inc. MiCha Johnson micha@constructco-inc.com Orlando FL (407) 878-9713

No Response Construction Tech, Inc. Scott Groomes contech@bellsouth.net West Palm Beach,
FL

FL (561) 882-9696

Undecided Country Boy Marine, Inc. Michael Williams mwilliams@countryboymarine.com Altamonte Springs FL (407) 276-1249 CN

Will bid Custom Built Marine Construction Bob Begano bob@custombuiltmarine.com Port St Lucie FL (772) 333-2385 CN

No Response Decks and Docks - Ft. Pierce Sevean Hashas shashas@decks-docs.com Fort Pierce FL (772) 460-2323

No Response EHM Company Michael Hanley mhanley@ehmcompany.com Pembroke Park FL (954) 981-0023

No Response EMC Divers, Inc. Jeff Landers jeff@emcdivers.com Edgewater FL (386) 402-8756

No Response Kelly Brothers Inc. Estimating Team estimating@kellybros.net Fort Myers FL (239) 482-7300

No Response la frontier builders chad zachary timberchad@aol.com Oviedo FL (407) 359-1300

No Response Nature Bridges Estimating Dept estimating@naturebridges.com Monticello FL (850) 997-8585

Will bid Q-ICE Builders Peter fleck pkfleck@aol.com Winter Garden FL (407) 724-1550 BR

Will bid W-ICE Builders Andrew Wissmann andrew@qicebuilders.com FL BR
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# - Denotes Location in Lake Mary Office 

* - Denotes Location on Site 

OVERALL TEAM 

OVERALL PROJECT MANAGER 

Jim Beusse # 

Project Director 

 

Rob Maphis # 

Project Executive 

EXECUTIVE OVERSIGHT 

 
 

 

OnSite Safety 

Safety Consultant 

 

PRECONSTRUCTION TEAM CONSTRUCTION MANAGEMENT TEAM EXPANDED RESOURCES 

Steve Pinyot # 

EVP Preconstruction 

Michelle Sapiro # 

Project Manager 

Ben Rives # 

Director of Preconstruction 

Ken Kiefer # 

Park & Rec Estimator 

Rob Burns * 

Project Superintendent 

Mark Newman # 

Procurement Manager 

Steve Lipton * 

Assistant Superintendent 

Dawn Beske # 

Project Coordinator 

SPECIALTY CONSULTANTS 

 
Jim McComb 

Project Scheduler 
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ROLLING HILLS
PHASE 1- GMP

01/16/2026

Sheet Number Sheet Name Revision No. Date
COVER (GMP Set includes Cty Comments through 8/1/25) 0 10/22/2025

C0.01 GENERAL NOTES 0 10/22/2025
C0.02 SWPPP NOTES 0 10/22/2025
C0.03 SWPPP DETAILS 0 10/22/2025
C0.04 CIVIL SHEET INDEX 0 10/22/2025
C1.1 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.2 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.3 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.4 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.5 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.6 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.7 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.8 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.9 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.10 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.11 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.12 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.14 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.15 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.16 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.17 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.18 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C1.19 TRAIL DEMO-SWPPP PLAN 0 10/22/2025
C2.1 TRAIL SITE PLAN 0 10/22/2025
C2.2 TRAIL SITE PLAN 0 10/22/2025
C2.3 TRAIL SITE PLAN 0 10/22/2025
C2.4 TRAIL SITE PLAN 0 10/22/2025
C2.5 TRAIL SITE PLAN 0 10/22/2025
C2.6 TRAIL SITE PLAN 0 10/22/2025
C2.7 TRAIL SITE PLAN 0 10/22/2025
C2.8 TRAIL SITE PLAN 0 10/22/2025
C2.9 TRAIL SITE PLAN 0 10/22/2025
C2.10 TRAIL SITE PLAN 0 10/22/2025
C2.11 TRAIL SITE PLAN 0 10/22/2025
C2.12 TRAIL SITE PLAN 0 10/22/2025
C2.14 TRAIL SITE PLAN 0 10/22/2025
C2.15 TRAIL SITE PLAN 0 10/22/2025
C2.16 TRAIL SITE PLAN 0 10/22/2025
C2.17 TRAIL SITE PLAN 0 10/22/2025
C2.18 TRAIL SITE PLAN 0 10/22/2025
C2.19 TRAIL SITE PLAN 0 10/22/2025
C3.1 TRAIL GRADING 0 10/22/2025
C3.2 TRAIL GRADING 0 10/22/2025
C3.3 TRAIL GRADING 0 10/22/2025
C3.4 TRAIL GRADING 0 10/22/2025
C3.5 TRAIL GRADING 0 10/22/2025
C3.6 TRAIL GRADING 0 10/22/2025
C3.7 TRAIL GRADING 0 10/22/2025
C3.8 TRAIL GRADING 0 10/22/2025
C3.9 TRAIL GRADING 0 10/22/2025
C3.10 TRAIL GRADING 0 10/22/2025
C3.11 TRAIL GRADING 0 10/22/2025
C3.12 TRAIL GRADING 0 10/22/2025
C3.14 TRAIL GRADING 0 10/22/2025
C3.15 TRAIL GRADING 0 10/22/2025
C3.16 TRAIL GRADING 0 10/22/2025
C3.17 TRAIL GRADING 0 10/22/2025
C3.18 TRAIL GRADING 0 10/22/2025
C3.19 TRAIL GRADING 0 10/22/2025
C3.20 POND SECTIONS 0 10/22/2025
C4.0 TRAIL CIVIL DETAILS 0 10/22/2025
C4.1 SUNSHINE WATER SERVICES DETAILS 0 10/22/2025
C4.2 SEMINOLE CTY DETAILS 0 10/22/2025
C4.3 SEMINOLE CTY DETAILS 0 10/22/2025
C5.1 UTILITY PLAN 0 10/22/2025
C5.2 UTILITY PLAN 0 10/22/2025
GN.01 GENERAL NOTES 0 10/22/2025
GN.02 GENERAL NOTES 0 10/22/2025
HS0.1 FINISH SCHEDULE 0 10/22/2025
HS1.1 TRAIL HARDSCAPE PLAN 0 10/22/2025
HS1.2 TRAIL HARDSCAPE PLAN 0 10/22/2025
HS1.3 TRAIL HARDSCAPE PLAN 0 10/22/2025
HS2.1 TRAIL HARDSCAPE DETAILS 0 10/22/2025
HS2.2 TRAIL HARDSCAPE DETAILS 0 10/22/2025
LA1.1 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.2 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.3 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.4 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.5 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.6 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.7 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.8 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.9 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.10 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.11 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.12 TRAIL LANDSCAPE PLAN 0 10/22/2025

DOCUMENT LOG
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PHASE 1- GMP

01/16/2026

Sheet Number Sheet Name Revision No. Date
DOCUMENT LOG

LA1.13 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.14 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.15 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.16 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.17 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.18 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.19 TRAIL LANDSCAPE PLAN 0 10/22/2025
LA1.20 TRAIL LANDSCAPE PLAN 0 10/22/2025
LI3.0 IRRIGATION OVERALL PLAN 0 10/22/2025
LI3.1 IRRIGATION PLAN 0 10/22/2025
LI3.2 IRRIGATION PLAN 0 10/22/2025
LI3.3 IRRIGATION PLAN 0 10/22/2025
LI3.4 IRRIGATION PLAN 0 10/22/2025
LI3.5 IRRIGATION PLAN 0 10/22/2025
LI3.6 IRRIGATION PLAN 0 10/22/2025
LI3.7 IRRIGATION PLAN 0 10/22/2025
LI4.0 IRRIGATION SCHEDULE & NOTES 0 10/22/2025
LI4.1 IRRIGATION SCHEDULE 0 10/22/2025
LI4.2 IRRIGATION DETAILS 0 10/22/2025
LI4.3 IRRIGATION DETAILS 0 10/22/2025
LI4.4 IRRIGATION 2-WIRE DETAILS 0 10/22/2025
LI4.5 IRRIGATION PUMP DETAILS 0 10/22/2025

COVER (GMP Alt A Set 5/30/2025 Issued for Const Docs) 0 5/30/2025
GN.01a GENERAL NOTES 0 5/30/2025
HS0.1a FINISH SCHEDULE 0 5/30/2025
HS1.1a HARDSCAPE PLAN 0 5/30/2025
HS1.2a HARDSCAPE ENLARGEME 0 5/30/2025
HS2.1a HARDSCAPE DETAILS ET NUMBER 0 5/30/2025
HS2.2a HARDSCAPE DETAILS 0 5/30/2025
LA1.1a LANDSCAPE PLAN 0 5/30/2025
LA1.2a LANDSCAPE ENLARGE 0 5/30/2025
LA2.0a LANDSCAPE SCHEDULE & DETA 0 5/30/2025
LI3.1D IRRIGATION PLAN 0 5/30/2025
LI4.0 IRRIGATION SCHEDULE & NOTES 0 5/30/2025
LI4.1 IRRIGATION SCHEDULE 0 5/30/2025
LI4.2 IRRIGATION DETAILS 0 5/30/2025
LI4.3 IRRIGATION DETAILS 0 5/30/2025
LI4.4 IRRIGATION 2-WIRE DETAILS 0 5/30/2025

COVER (GMP Alt B Set 5/30/2025 Issued for Const Docs) 0 5/30/2025
GN.01b GENERAL NOTES 0 5/30/2025
HS1.1b HARDSCAPE PLAN 0 5/30/2025
LA1.1b LANDSCAPE PLAN 0 5/30/2025
LA2.0b ANDSCAPE SCHEDULE & DETAI 0 5/30/2025
LI3.3 IRRIGATION PLAN 0 5/30/2025
LI4.0 IRRIGATION SCHEDULE & NOTES 0 5/30/2025
LI4.1 IRRIGATION SCHEDULES 0 5/30/2025
LI4.2 IRRIGATION DETAILS 0 5/30/2025
LI4.3 IRRIGATION DETAILS 0 5/30/2025
LI4.4 IRRIGATION 2-WIRE DETAILS 0 5/30/2025

COVER (GMP Alt C Set 5/30/2025 Issued for Const Docs) 0 5/30/2025
GN.01c GENERAL NOTES 0 5/30/2025
HS1.1c HARDSCAPE PLAN 0 5/30/2025
HS2.1c HARDSCAPE DETAIL 0 5/30/2025
LA1.1c LANDSCAPE PLAN 0 5/30/2025
G001 GENERAL INFORMATION AN DRAWING INDEX 0 5/30/2025
G002 ADA AND CLEARA 0 5/30/2025
A002M WALL TYPES / DET 0 5/30/2025
A101M MAINTENANCE BL FLOOR PLAN 0 5/30/2025
A102M MAINTENANCE BL -ROOF PLAN &  RC 0 5/30/2025
A201M MAINTENANCE BL EXTERIOR ELEVATIONS 0 5/30/2025
A301M MAINTENANCE BL BLDG SECTIONS 0 5/30/2025
A321M MAINTENANCE BL WALL SECTIONS 0 5/30/2025
A322M MAINTENANCE BL WALL SECTIONS A DETAILS 0 5/30/2025
A324 TYP COLUMN SEC & DETAILS 0 5/30/2025
A601M MAINTENANCE BL OPENING SCHEDU & DETAILS 0 5/30/2025
S001 STRUCTURAL GENERAL NOTES 0 5/30/2025
S002 STRUCTURAL GENERAL NOTES CONTINUED 0 5/30/2025
S101M MAINTENANCE BL FOUNDATION PLA 0 5/30/2025
S301 TYPICAL FOUNDA DETAILS 0 5/30/2025
S302 TYPICAL FOUNDA DETAILS 0 5/30/2025
S310 FOUNDATION DET 0 5/30/2025
S501 STEEL FRAMING DETAILS 0 5/30/2025
S601 TYPICAL MASONR DETAILS 0 5/30/2025
E000P LEGEND -ELECTRICAL 0 5/30/2025
E001M SCHEDULES -ELECTRICAL 0 5/30/2025
E101M ENLARGED SITE PLAN -ELECTRICAL 0 5/30/2025
E201M MAINTENANCE BLDG FLOOR PLANS - 0 5/30/2025
E501M RISER DIAGRAM -ELECTRICAL 0 5/30/2025
E901M DETAILS -ELECTRICAL 0 5/30/2025
E902M DETAILS -ELECTRICAL 0 5/30/2025
M000M LEGEND -HVAC 0 5/30/2025
M201M MAINTENANCE BLDG FLOOR PLANS -HVAC 0 5/30/2025
M801M SCHEDULES -HVAC 0 5/30/2025
M901M DETAILS -HVAC 0 5/30/2025
M902M DETAILS-HVAC 0 5/30/2025
P000M LEGEND -PLUMBING 0 5/30/2025
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P201M MAINT. BLDG FLOOR PLANS -PLUMBING 0 5/30/2025
P501M RISER DIAGRAMS -PLUMBING 0 5/30/2025
P901M DETAILS -PLUMBING 0 5/30/2025

COVER (GMP Alt D Set 5/30/2025 Issued for Const Docs) 0 5/30/2025
GN.01d GENERAL NOTES 0 5/30/2025
HS0.1d FINISH SCHEDULE 0 5/30/2025
HS1.2d HARDSCAPE PLAN 0 5/30/2025
HS2.1d HARDSCAPE DETAILS 0 5/30/2025
HS2.2d HARDSCAPE DETAILS 0 5/30/2025
HS2.3d HARDSCAPE DETAIL 0 5/30/2025
LA1.5d LANDSCAPE PLAN 0 5/30/2025
LA2.0d LANDSCAPE SCHEDULE & DETAILS 0 5/30/2025
LI3.5 IRRIGATION PLAN 0 5/30/2025
LI4.0 IRRIGATION SCHEDULE & NOTES 0 5/30/2025
LI4.1 IRRIGATION SCHEDULES 0 5/30/2025
LI4.2 IRRIGATION DETAILS 0 5/30/2025
LI4.3 IRRIGATION DETAILS 0 5/30/2025
LI4.4 IRRIGATION 2-WIRE DETAILS 0 5/30/2025

COVER (GMP Alt E Set 5/30/2025 Issued for Const Docs) 0 5/30/2025
GN.01e GENERAL NOTES 0 5/30/2025
HS0.1e FINISH SCHEDULE 0 5/30/2025
HS1.1e HARDSCAPE PLAN 0 5/30/2025
HS1.2e HARDSCAPE PLAN 0 5/30/2025
HS2.1e HARDSCAPE DETAIL 0 5/30/2025
LA1.1e LANDSCAPE PLAN 0 5/30/2025
LA1.2e LANDSCAPE PLAN & SCHEDULE 0 5/30/2025
1 COVER (GMP Roadways Ph 1 Contract Plans) 0 6/24/2025
2 SIGNATURE SHEET 0 6/24/2025
3 SIGNATURE SHEET 0 6/24/2025
5 DRAINAGE MAP 0 6/24/2025
9 SUMMARY OF DRAINAGE STRUCTURES 0 6/24/2025
10 SUMMARY OF DRAINAGE STRUCTURES 0 6/24/2025
16 TYPICAL SECTIONS 0 6/24/2025
17 TYPICAL SECTIONS 0 6/24/2025
18 TYPICAL SECTIONS 0 6/24/2025
19 TYPICAL SECTIONS 0 6/24/2025
28 TYPICAL SECTIONS 0 6/24/2025
30 TYPICAL SECTIONS DETAILS 0 6/24/2025
32 PROJECT LAYOUT 0 6/24/2025
35 PROJECT CONTROL 0 6/24/2025
36 PROJECT CONTROL 0 6/24/2025
37 PROJECT CONTROL 0 6/24/2025
38 PROJECT CONTROL 0 6/24/2025
43 CONTROL MAP 0 6/24/2025
46 BENCHMARKS 9-12 0 6/24/2025
47 BENCHMARKS 13-16 0 6/24/2025
48 BENCHMARKS 17-20 0 6/24/2025
53 GENERAL NOTES 0 6/24/2025
54 GENERAL NOTES 0 6/24/2025
62 PLAN-PROFILE SHEET (8) 0 6/24/2025
63 PLAN SHEET (9) 0 6/24/2025
64 PROFILE SHEET (9) 0 6/24/2025
65 PLAN-PROFILE SHEET (10) 0 6/24/2025
66 PLAN-PROFILE SHEET (11) 0 6/24/2025
67 PLAN-PROFILE SHEET (12) 0 6/24/2025
68 PLAN-PROFILE SHEET (13) 0 6/24/2025
88 INTERSECTION DETAIL (2) NORTH ST/VIRGINIA AVE 0 6/24/2025
89 INTERSECTION DETAIL (2) NORTH ST/VIRGINIA AVE 0 6/24/2025
90 INTERSECTION DETAIL (2) NORTH ST/VIRGINIA AVE 0 6/24/2025
91 INTERSECTION DETAIL (2) NORTH ST/VIRGINIA AVE 0 6/24/2025
92 INTERSECTION DETAIL (2) NORTH ST/VIRGINIA AVE 0 6/24/2025
93 INTERSECTION DETAIL (2) NORTH ST/VIRGINIA AVE 0 6/24/2025
99 SPECIAL DETAILS 0 6/24/2025
100 SPECIAL DETAILS 0 6/24/2025
101 SPECIAL DETAILS 0 6/24/2025
102 DRAINAGE STRUCTURES 0 6/24/2025
103 DRAINAGE STRUCTURES 0 6/24/2025
104 DRAINAGE STRUCTURES 0 6/24/2025
105 DRAINAGE STRUCTURES 0 6/24/2025
120 DRAINAGE STRUCTURES 0 6/24/2025
121 DRAINAGE STRUCTURES 0 6/24/2025
122 DRAINAGE STRUCTURES 0 6/24/2025
123 DRAINAGE STRUCTURES 0 6/24/2025
124 DRAINAGE STRUCTURES 0 6/24/2025
125 DRAINAGE STRUCTURES 0 6/24/2025
133 POND DETAILS 0 6/24/2025
134 POND TYPLICAL SECTION 0 6/24/2025
144 POND CROSS SECTIONS SHEETS DUCK POND 0 6/24/2025
145 POND CROSS SECTIONS SHEETS DUCK POND 0 6/24/2025
146 POND CROSS SECTIONS SHEETS DUCK POND 0 6/24/2025
147 POND CROSS SECTIONS SHEETS DUCK POND 0 6/24/2025
148 POND CROSS SECTIONS SHEETS DUCK POND 0 6/24/2025
149 POND CROSS SECTIONS SHEETS DUCK POND 0 6/24/2025
150 POND CROSS SECTIONS SHEETS DUCK POND 0 6/24/2025
154 ROADWAY SOIL SURVEY 0 6/24/2025
193 CROSS SECTIONS 0 6/24/2025
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194 CROSS SECTIONS 0 6/24/2025
195 CROSS SECTIONS 0 6/24/2025
196 CROSS SECTIONS 0 6/24/2025
197 CROSS SECTIONS 0 6/24/2025
198 CROSS SECTIONS 0 6/24/2025
199 CROSS SECTIONS 0 6/24/2025
200 CROSS SECTIONS 0 6/24/2025
201 CROSS SECTIONS 0 6/24/2025
202 CROSS SECTIONS 0 6/24/2025
203 CROSS SECTIONS 0 6/24/2025
204 CROSS SECTIONS 0 6/24/2025
205 CROSS SECTIONS 0 6/24/2025
206 CROSS SECTIONS 0 6/24/2025
207 CROSS SECTIONS 0 6/24/2025
208 CROSS SECTIONS 0 6/24/2025
209 CROSS SECTIONS 0 6/24/2025
210 CROSS SECTIONS 0 6/24/2025
211 CROSS SECTIONS 0 6/24/2025
212 CROSS SECTIONS 0 6/24/2025
213 CROSS SECTIONS 0 6/24/2025
214 CROSS SECTIONS 0 6/24/2025
215 CROSS SECTIONS 0 6/24/2025
216 CROSS SECTIONS 0 6/24/2025
217 CROSS SECTIONS 0 6/24/2025
218 CROSS SECTIONS 0 6/24/2025
219 CROSS SECTIONS 0 6/24/2025
220 CROSS SECTIONS 0 6/24/2025
221 CROSS SECTIONS 0 6/24/2025
222 CROSS SECTIONS 0 6/24/2025
223 CROSS SECTIONS 0 6/24/2025
224 CROSS SECTIONS 0 6/24/2025
225 CROSS SECTIONS 0 6/24/2025
226 CROSS SECTIONS 0 6/24/2025
227 CROSS SECTIONS 0 6/24/2025
228 CROSS SECTIONS 0 6/24/2025
229 CROSS SECTIONS 0 6/24/2025
230 CROSS SECTIONS 0 6/24/2025
231 CROSS SECTIONS 0 6/24/2025
232 CROSS SECTIONS 0 6/24/2025
233 CROSS SECTIONS 0 6/24/2025
234 CROSS SECTIONS 0 6/24/2025
235 CROSS SECTIONS 0 6/24/2025
286 STORMWATER POLLUTION PREVENTION PLAN (1) 0 6/24/2025
287 STORMWATER POLLUTION PREVENTION PLAN (2) 0 6/24/2025
288 STORMWATER POLLUTION PREVENTION PLAN (3) 0 6/24/2025
289 SUMMARY OF QUANTITIES 0 6/24/2025
290 SUMMARY OF QUANTITIES 0 6/24/2025
291 SUMMARY OF QUANTITIES 0 6/24/2025
292 SUMMARY OF QUANTITIES 0 6/24/2025
293 SUMMARY OF QUANTITIES 0 6/24/2025
294 SUMMARY OF QUANTITIES 0 6/24/2025
295 SUMMARY OF QUANTITIES 0 6/24/2025
296 SUMMARY OF QUANTITIES 0 6/24/2025
297 SUMMARY OF QUANTITIES 0 6/24/2025
298 SUMMARY OF QUANTITIES 0 6/24/2025
299 SUMMARY OF QUANTITIES 0 6/24/2025
300 SUMMARY OF QUANTITIES 0 6/24/2025
301 SUMMARY OF QUANTITIES 0 6/24/2025
302 SUMMARY OF QUANTITIES 0 6/24/2025
303 SUMMARY OF QUANTITIES 0 6/24/2025
304 SUMMARY OF QUANTITIES 0 6/24/2025
305 TEMPORARY TRAFFIC CONTROL GENERAL NOTES 0 6/24/2025
306 TEMPORARY TRAFFIC CONTROL GENERAL NOTES 0 6/24/2025
312 TEMPORARY TRAFFIC CONTROL TYPICAL SECTIONS 0 6/24/2025
313 TEMPORARY TRAFFIC CONTROL TYPICAL SECTIONS 0 6/24/2025
314 TEMPORARY TRAFFIC CONTROL TYPICAL SECTIONS 0 6/24/2025
315 TEMPORARY TRAFFIC CONTROL TYPICAL SECTIONS 0 6/24/2025
316 TEMPORARY TRAFFIC CONTROL TYPICAL SECTIONS 0 6/24/2025
329 PHASE 2 STAGE 2 NORTH STREET DETOUR (1) 0 6/24/2025
330 PHASE 2 STAGE 3 NORTH STREET DETOUR (2) 0 6/24/2025
331 PHASE 2 STAGE 4 NORTH STREET DETOUR (3) 0 6/24/2025
351 NORTH STREET PHASE 2 STAGE 1 0 6/24/2025
352 NORTH STREET PHASE 2 STAGE 2 0 6/24/2025
353 NORTH STREET PHASE 2 STAGE 3 0 6/24/2025
354 NORTH STREET PHASE 2 STAGE 4 0 6/24/2025
U-7 UTILITY ADJUSTMENT 0 6/24/2025
U-8 UTILITY ADJUSTMENT 0 6/24/2025
U-9 UTILITY ADJUSTMENT 0 6/24/2025
U-10 UTILITY ADJUSTMENT 0 6/24/2025
U-11 UTILITY ADJUSTMENT 0 6/24/2025
U-12 UTILITY ADJUSTMENT 0 6/24/2025
S-1 COVER-SIGNING AND PAVEMENT MARKING PLANS 0 6/24/2025
S-2 TABULATION OF QUANTITIES 0 6/24/2025
S-3 TABULATION OF QUANTITIES 0 6/24/2025
S-4 TABULATION OF QUANTITIES 0 6/24/2025
S-5 TABULATION OF QUANTITIES 0 6/24/2025
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S-6 GENERAL NOTES 0 6/24/2025
S-7 SIGNING AND PAVEMENT MARKING PLANS RAYMOND AVE (1) 0 6/24/2025
S-14 SIGNING AND PAVEMENT MARKING PLANS NORTH ST (8) 0 6/24/2025
S-15 SIGNING AND PAVEMENT MARKING PLANS NORTH ST (9) 0 6/24/2025
S-16 SIGNING AND PAVEMENT MARKING PLANS NORTH ST (10) 0 6/24/2025
S-17 SIGNING AND PAVEMENT MARKING PLANS NORTH ST (11) 0 6/24/2025
S-18 SIGNING AND PAVEMENT MARKING PLANS NORTH ST (12) 0 6/24/2025
S-19 SIGNING AND PAVEMENT MARKING PLANS PALM SPGS DR (13) 0 6/24/2025
S-31 GUIDE SIGN WORKSHEET 0 6/24/2025
S-32 GUIDE SIGN WORKSHEET 0 6/24/2025
S-33 GUIDE SIGN WORKSHEET 0 6/24/2025
LD-1 COVER-LANDSCAPE PLANS 0 6/24/2025
LD-2 LANDSCAPE NOTES 0 6/24/2025
LD-3 TABULATION OF QUANTITIES & PLANT SCHEDULE 0 6/24/2025
LD-4 0 6/24/2025
LD-5 TREE DISPOSITION SHEET 0 6/24/2025
LD-10 LANDSCAPE PLAN NORTH STREET (1) 0 6/24/2025
LD-11 LANDSCAPE PLAN NORTH STREET (2) 0 6/24/2025
LD-12 LANDSCAPE PLAN NORTH STREET (3) 0 6/24/2025
LD-15 LANDSCAPE DETAILS 0 6/24/2025
LD-16 LANDSCAPE DETAILS 0 6/24/2025
LD-17 LANDSCAPE DETAILS 0 6/24/2025
LD-21 HARDSCAPE PLAN NORTH STREET (1) 0 6/24/2025
LD-22 HARDSCAPE PLAN NORTH STREET (2) 0 6/24/2025
LD-23 HARDSCAPE PLAN NORTH STREET (3) 0 6/24/2025
LD-24 HARDSCAPE PLAN NORTH STREET (4) 0 6/24/2025
LD-33 IRRIGATION PLAN NORTH STREET (1) 0 6/24/2025
LD-34 IRRIGATION PLAN NORTH STREET (2) 0 6/24/2025
LD-35 IRRIGATION PLAN NORTH STREET (3) 0 6/24/2025
LD-38 IRRIGATION NOTES & SCHEDULE 0 6/24/2025
LD-39 IRRIGATION SCHEDULE 0 6/24/2025
LD-40 IRRIGATION SCHEDULE 0 6/24/2025
LD-41 IRRIGATION DETAILS 0 6/24/2025
LD-42 IRRIGATION DETAILS 0 6/24/2025
LD-43 IRRIGATION DETAILS 0 6/24/2025
1 COVER (GMP Rev01 SnS) 1 7/25/2025
10A SUMMARY OF DRAINAGE STRUCTURES NORTH STREET 1 7/25/2025
3A SIGNATURE SHEET 1 7/25/2025
304A SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304B SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304C SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304D SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304E SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304F SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304G SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304H SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304I SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304J SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304K SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304L SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304M SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
304N SUMMARY OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
S-1 COVER-SIGNING AND PAVEMENT MARKING PLANS 1 7/25/2025
S-5A TABULATION OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
S-5B TABULATION OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
T-1 COVER-SIGNALIZATION PLANS 1 7/25/2025
T-2A TABULATION OF QUANTITIES NORTH STREET ONLY 1 7/25/2025
LD-1 COVER-LANDSCAPE PLANS 1 7/16/2025
LD-3A TABULATION OF QUANTITIES & PLANT SCHEDULE (NORTH STREET) 1 7/25/2025
LD-4 PROJECT LAYOUT 1 7/25/2025
LD-5 TREE DISPOSITION SHEET 1 7/25/2025
LD-38 IRRIGATION NOTES & SCHEDULE 1 7/25/2025
LD-39A IRRIGATION SCHEDULE 1 7/25/2025
LD-40 IRRIGATION SCHEDULE 1 7/25/2025
U-1 SEMINOLE CTY UTILITY ADJUSTMENTS KEY SHEET 0 9/24/2025
U-2 SEMINOLE CTY UTILITY ADJUSTMENTS SIGNATURE SHEET 0 9/24/2025
U-3 SEMINOLE CTY UTILITY ADJUSTMENTS SUMMARY OF PAY ITEMS 0 9/24/2025
U-4 SEMINOLE CTY UTILITY ADJUSTMENTS GENERAL NOTES 0 9/24/2025
U-5 RAYMOND AVE.SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE 0 9/24/2025
U-6 SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE RAYMOND AVE. 0 9/24/2025
U-7 RAYMOND AVE.SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE 0 9/24/2025
U-8 SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE STANLEY ST. 0 9/24/2025
U-9 NORTH ST.SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE 0 9/24/2025
U-10 NORTH ST.SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE 0 9/24/2025
U-11 NORTH ST.SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE 0 9/24/2025
U-12 NORTH ST.SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE 0 9/24/2025
U-13 NORTH ST.SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE 0 9/24/2025
U-14 SEMINOLE CTY UTILITY ADJUSTMENTS PLAN & PROFILE NELSON AVE TO NORTH ST. 0 9/24/2025
U-15 SEMINOLE CTY UTILITY ADJUSTMENTS PLAN AND PROFILE REDBIRD LN. 0 9/24/2025
U-16 SEMINOLE CTY UTILITY ADJUSTMENTS INTERCONNECT DETAILS 0 9/24/2025
U-17 SEMINOLE CTY UTILITY ADJUSTMENTS UTILITY DETAILS 0 9/24/2025
U-18 SEMINOLE CTY UTILITY ADJUSTMENTS UTILITY DETAILS 0 9/24/2025
U-19 SEMINOLE CTY UTILITY ADJUSTMENTS UTILITY DETAILS 0 9/24/2025

ROLLING HILLS PARK-TRAIL-PH 1 PROJECT MANUAL/SPECIFICATION 7/12/2024
FDOT STANDARD SPECIFICATIONS ROAD & BRIDGE CONSTRUCTION JAN. 2022 1/1/2022
TECHNICAL SPECIAL PROVISION FOR UTILITY RELOCATIONS 3/10/2025
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