

SEMINOLE COUNTY BOARD OF COUNTY COMMISSIONERS

CHANGE ORDER
CONSTRUCTION PROJECTS

CONTRACTOR: Insituform Technologies, LLC.

Date: 4/26/2024

Contract No.: CC-4845-23/HSM

Project Name: Highland Pines - Graham Road Gravity Sewer Rehab

Change Order No.: 02

Work Order No.: (if applicable)

Original Contract / Work Order Amount: \$ 2,639,048.00
Amount prior to this Change Order, if different: \$ 2,716,660.90
Change Order Amount: [X] Increase [] Decrease [] No Change \$ 171,745.30
Revised Contract / Work Order Amount including this Change Order: \$ 2,888,406.20

Change Order Time: [X] Increase [] Decrease [] No Change 45 Days
Date of Substantial Completion through this Change Order: Oct. 12, 2024
Date of Final Completion through this Change Order: Nov. 11, 2024

Waiver: This Change Order constitutes full and mutual accord and satisfaction for the adjustment of Contract / Work Order Price and Time as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change.

Acknowledgements: The aforementioned change, and work affected thereby, is subject to all provisions of the original Agreement not specifically changed by this Change Order; and it is expressly understood and agreed by the County and the Contractor that the approval of this Change Order will have no effect on the original Agreement other than matters expressly provided herein.

This Change Order does or XX does not involve changes to the design of the project, which would require the approval and signature of the Architect or Engineer of Record and County Project Manager.

County Project Manager: Architect / Engineer of Record: Contractor:
Name: Tammy Ryan Pelkey William White, P.E. Insituform Technologies, LLC
Address: 500 W Lake Mary Blvd 500 W Lake Mary Blvd
Sanford, Fl. 32773 Sanford, Fl. 32773
Sign: Tammy Ryan Pelkey Ryan Graham
Date: 4/29/2024 4/29/2024

PURCHASING AND CONTRACTS DIVISION:

Signature: Procurement Administrator Date:
As authorized by Section 3.554, Seminole County Administrative Code

WITNESS: WITNESS:

[] For Board approved Items: Meeting Date: Item #

SEMINOLE COUNTY CHANGE ORDER ATTACHMENT

| Project Name: <u>Highland Pines-Graham Road GS Rehab</u> | | | Project/Agreement No. <u>CC-4845-23</u> | | | |
|--|---|-----------|---|-------------|---------------|----------------------|
| Change Order No. <u>(02)</u> | | | CIP# <u>02102855</u> | | | |
| Item | Description | Qty | Unit | Unit Price | Qty Incr/D | Amount |
| ----- | | | | ----- | ----- | ----- |
| 1 | Line Item 11 – Inside Lining of Gravity Sewer, 8-inch | 3105 | LF | \$35.90 | | \$111,469.50 |
| 2 | Line Item 10 Cleaning & Inspection of the Mainline Gravity Sewers, All Diameters | 3105 | LF | \$3.25 | | \$ 10,091.25 |
| 3 | Line Item 17 – Inside Lining of Sewer Laterals 10.1ft – 30ft | 32 | Each | \$4,715.00 | | \$150,880.00 |
| 4 | Line Item 18 – Inside Lining of Sewer Laterals 30.1ft – 40ft | 1 | Each | \$5,300.00 | | \$ 5,300.00 |
| 5 | Line Item 19 – Inside Lining of Sewer Laterals Lengths above 40ft | 90 | LF | \$65.00 | | \$ 5,850.00 |
| 6 | GeoKrete Geopolymer Liner 1" Manhole Lining | 55 | VF Vertical Foot | \$217.81 | | \$ 11,979.55 |
| 8 | Line Item 22 – Sewer Point Repairs – Gravity Sewer To be deducted from the original | -3 | EA | \$41,275.00 | | -\$123,825.00 |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| Total: | | | | | | \$171,745.30 |



580 Goddard Avenue
Chesterfield, MO 63005
www.insituform.com

Name: Kenny Boeh
Title: Commercial Manager – FL
Phone: 412-310-8826

Fax: 813-627-0006
Email: kboeh@aegion.com

4/30/2024

CO-2



Tammy Ryan Pelkey

Project Manager II
Utilities Dept. | Engineering
O: (407) 665-2137 | C: (407) 314-6885 | F: (407) 665-2029
500 W. Lake Mary Blvd
Sanford, FL 32773-7441
tryan02@seminolecountyfl.gov

Project Name: Proposal - Additional Lining - CC-4845-23 -HSM- Highland Pines-Graham Road Gravity Sewer Rehabilitation
Project #: 142430, Seminole County, Highlands Pines-Graham Rd. Gravity Sewer Rehab (CC-4845-23/HSM), Seminole County FL
PO#: TBD

***PROPOSAL PRICING:**

| Item | Description | Unit | Qty | Unit Price | Total Price |
|------|---------------------------------------|------|-------|------------|--------------|
| 1 | Light cleaning and CCTV inspection 8" | LF | 3,105 | \$3.25 | \$10,091.25 |
| 2 | Mainline CIPP Lining 8" | LF | 3,105 | \$35.90 | \$111,469.50 |
| | | | | Total | \$121,560.75 |

Submitted By:


Kenny Boeh
Commercial Manager – Florida
Insituform Technologies LLC



*Proposal quantities identified are estimated based on information available at time of proposal. Customer shall be invoiced at actual quantities at the above unit prices.

5/1/2024

CO-3



Tammy Ryan Pelkey

Project Manager II
Utilities Dept. | Engineering
O: (407) 665-2137 | C: (407) 314-6885 | F: (407) 665-2029
500 W. Lake Mary Blvd
Sanford, FL 32773-7441
tryan02@seminolecountyfl.gov

Project Name: Proposal -Lateral and MH Lining - CC-4845-23 -HSM- Highland Pines-Graham Road Gravity Sewer Rehabilitation
Project #: 142430, Seminole County, Highlands Pines-Graham Rd. Gravity Sewer Rehab (CC-4845-23/HSM), Seminole County FL
PO#: TBD

***PROPOSAL PRICING:**

| Item | Description | Unit | Qty | Unit Price | Total Price |
|------|---|------|-----|------------|--------------|
| 1 | Inside Lining of Sewer Laterals 10.1ft - 30ft | EA | 32 | \$4,715.00 | \$150,880.00 |
| 2 | Inside Lining of Sewer Laterals 30.1ft - 40ft | EA | 1 | \$5,300.00 | \$5,300.00 |
| 3 | Inside Lining of Sewer Laterals Lengths Above 40ft | LF | 90 | \$65.00 | \$5,850.00 |
| 4 | GeoKrete Geopolymer Liner 1" | VF | 55 | \$217.81 | \$11,979.55 |
| | | | | Total | \$174,009.55 |

Submitted By:


Kenny Boeh
Commercial Manager – Florida
Insituform Technologies LLC



*Proposal quantities identified are estimated based on information available at time of proposal. Customer shall be invoiced at actual quantities at the above unit prices.